


Transform 285/400 Project



I-285 Noise Barriers *as of the July 2020 Schedule Update		
Noise Barrier	Estimated Start	Estimated Finish
1A	Started Previously	Dec 2020
2	Oct 2020	June 2021
3	Started Previously	Nov 2020
5	Started Previously	Sept 2021
6	Started Previously	Nov 2020
7	Sept 2020	April 2021
8	Mar 2021	Sept 2021

*Map is not to scale. *Dates are subject to change based on schedule.


Legend
■ Existing to remain
■ Existing to be removed
■ New Noise Barriers

For more information visit:
<http://www.dot.ga.gov/BS/Projects/SpecialProjects/I285SR400>

07/21/2020



Transform 285/400 Project



SR 400 Noise Barriers *as of the July 2020 Schedule Update		
Noise Barrier	Estimated/ Actual Start	Estimated Finish
1A	June 2020	Feb 2021
1B	Sep 2020	Apr 2021
3	Nov 2020	Aug 2021
4	Nov 2019	Oct 2020
5A	Oct 2020	Mar 2021
5B	Jun 2020	Feb 2021
6	Aug 2020	Jun 2021
7	Jan 2020	Nov 2020
8	Mar 2020	Dec 2020

***Map is not to scale. *Dates are subject to change based on schedule.**

Legend	
■	Existing to remain
■	Existing to be removed
■	New Noise Barriers

For more information visit:
<http://www.dot.ga.gov/BS/Projects/SpecialProjects/1285SR400>

