
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14752-14-000-0

Estimate Summary By Project

Estimate Number: 0014

07/11/2016

Contract Location: Time Allowed:

SR 225 OVER NEW TOWN CREEK AND OVER THE COOSAWATTE RIVER

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/21/2014

03/21/2014

08/18/2014

09/02/2014

12/23/2014

00/00/0000

00/00/0000

1733 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 38.55

668 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,902,977.39

$6,667,555.22

$4,620,363.29

33.07%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

631570-      $6,902,977.39 $6,667,555.22 $4,620,363.29 33.07% $184,920.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14752-14-000-0

Estimate Summary By Project

Estimate Number: 0014

07/11/2016

Project Number: 631570-      SR 225 - BRIDGE REPLACEMENT

 

BHF00-0151-01(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,826,091.28 $1,678,154.83 $147,936.45

Non-Participating $456,522.82 $419,538.70 $36,984.12

Total Earnings $2,282,614.10 $2,097,693.53 $184,920.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,282,614.10 $2,097,693.53 $184,920.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,282,614.10 $2,097,693.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $184,920.57

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14752-14-000-0

Estimate Summary By Project

Estimate Number: 0014

07/11/2016

Project Number 631570-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0121 150-1000     TRAFFIC CONTROL - LS  1.000 .525

 34612.480 .029

BHF00-0151-01(006)

 

.554 $1,003.76 $19,175.31

0126 210-0100     GRADING COMPLETE - LS  1.000 .680

 1652040.480 .070

BHF00-0151-01(006)

 

.750 $115,642.83 $1,239,030.36

0186 603-7000     PLASTIC FILTER FABRIC SY  786.000 830.333

 3.930 -646.340

 

 

183.993 $-2,540.12 $723.09

Category Amount: $114,106.47 $1,258,928.76

Category Number: 0020 EROSION CONTROL

0246 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  10.000 33.000

 307.730 1.000

 

 

34.000 $307.73 $10,462.82

0251 716-2000     EROSION CONTROL MATS, SLOPES SY  70,000.000 12,889.216

 0.900 3,486.500

 

 

16,375.716 $3,137.85 $14,738.14

0286 167-1500     WATER QUALITY INSPECTIONS MO  34.000 16.000

 675.000 1.000

 

 

17.000 $675.00 $11,475.00

0296 700-7000     AGRICULTURAL LIME TN  29.000 .810

 62.000 .300

 

 

1.110 $18.60 $68.82

0301 700-8000     FERTILIZER MIXED GRADE TN  12.000 1.880

 650.000 .300

 

 

2.180 $195.00 $1,417.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14752-14-000-0

Estimate Summary By Project

Estimate Number: 0014

07/11/2016

Project Number 631570-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0311 163-0240     MULCH TN  1,000.000 360.578

 229.000 8.265

 

 

368.843 $1,892.69 $84,465.05

0316 700-6910     PERMANENT GRASSING AC  14.330 13.131

 524.000 2.658

 

 

15.789 $1,392.79 $8,273.44

0321 163-0232     TEMPORARY GRASSING AC  14.610 2.953

 290.000 .450

 

 

3.403 $130.50 $986.87

Category Amount: $7,750.16 $131,887.14

Category Number: 0010 ROADWAY

0626 310-1101     GR AGGR BASE CRS, INCL MATL TN  7,909.000 .000

 19.730 3,099.380

 

 

3,099.380 $61,150.77 $61,150.77

Category Amount: $61,150.77 $61,150.77

Category Number: 0050 BRIDGES

0811 603-7000     PLASTIC FILTER FABRIC SY  731.000 508.625

 2.960 646.340

 

 

1,154.965 $1,913.17 $3,418.70

Category Amount: $1,913.17 $3,418.70

Project Total Amount: $184,920.57 $2,282,614.10


