
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0020

06/06/2016

Contract Location: Time Allowed:

OLLEGE STATION RD (CR 481) OVER NORTH OCONEE RIVER

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/28/2014

06/04/2014

10/21/2014

00/00/0000

00/00/0000

881 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 82.63

728 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,036,753.06

$3,997,800.32

$1,144,931.37

71.64%

Counties:

Clarke

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006320      $4,036,753.06 $3,997,800.32 $1,144,931.37 71.64% $167,079.50

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0020

06/06/2016

Project Number: 0006320      COLLEGE STATION RD (CR 481) - BRIDGE REPLACEMENT

 

CSBRG-0006-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,313,457.35 $2,179,793.75 $133,663.60

Non-Participating $578,364.34 $544,948.44 $33,415.90

Total Earnings $2,891,821.69 $2,724,742.19 $167,079.50

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,891,821.69 $2,724,742.19 $167,079.50

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,891,821.69 $2,724,742.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $167,079.50

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0020

06/06/2016

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .905

 55800.000 .020

CSBRG-0006-00(320)

 

.925 $1,116.00 $51,615.00

Category Amount: $1,116.00 $51,615.00

Category Number: 0030 EROSION CONTROL

0377 167-1500     WATER QUALITY INSPECTIONS MO  28.000 19.000

 579.000 1.000

 

 

20.000 $579.00 $11,580.00

Category Amount: $579.00 $11,580.00

Category Number: 0040 BRIDGE NO. 1 - OVER NORTH OCONEE RIVER

0417 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .560

 765900.000 .120

1

 

.680 $91,908.00 $520,812.00

Category Amount: $91,908.00 $520,812.00

Category Number: 0050 WATER AND SEWER

0472 660-0804     SAN SEWER PIPE, 4 IN, DUCTILE IRON LF  600.000 .000

 77.000 244.000

 

 

244.000 $18,788.00 $18,788.00

0492 670-1080     WATER MAIN, 8 IN LF  999.000 483.500

 101.000 398.500

 

 

882.000 $40,248.50 $89,082.00

Category Amount: $59,036.50 $107,870.00

Category Number: 0010 ROADWAY

0607 500-3200     CLASS B CONCRETE CY  15.000 .000

 248.000 5.000

 

 

5.000 $1,240.00 $1,240.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14755-14-000-0

Estimate Summary By Project

Estimate Number: 0020

06/06/2016

Project Number 0006320      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0627 670-2500     INSERTION VALVE - EA  2.000 .000

 6600.000 2.000

8 IN

 

2.000 $13,200.00 $13,200.00

Category Amount: $14,440.00 $14,440.00

Project Total Amount: $167,079.50 $2,891,821.69


