
Georgia Date:

User: krender Department of Transportation Page 1 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Contract Location: Time Allowed:

FRANK RD (CR 252) OVER THE WILLACOOCHEE RIVER AND OVERFLOW 

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

06/03/2014

06/18/2014

08/26/2014

00/00/0000

00/00/0000

501 Days

10/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 02   

Elapsed Calender Days:

Percent Time: 81.64

409 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,199,449.24

$2,156,528.35

$165,391.46

92.48%

Counties:

Irwin

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007959      $1,516,135.33 $1,487,988.36 $125,177.96 91.74% $76,942.83

0007960      $683,313.91 $668,539.99 $40,213.50 94.11% $28,026.27

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number: 0007959      FRANK RD (CR 252) - BRIDGE REPLACEMENT

 

CSBRG-0007-00(959)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,112,765.91 $1,051,211.65 $61,554.26

Non-Participating $278,191.46 $262,802.89 $15,388.57

Total Earnings $1,390,957.37 $1,314,014.54 $76,942.83

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,390,957.37 $1,314,014.54 $76,942.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,390,957.37 $1,314,014.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $76,942.83

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number: 0007960      FRANK RD (CR 252) - BRIDGE REPLACEMENT

 

CSBRG-0007-00(960)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $514,480.32 $492,059.31 $22,421.01

Non-Participating $128,620.09 $123,014.83 $5,605.26

Total Earnings $643,100.41 $615,074.14 $28,026.27

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $643,100.41 $615,074.14 $28,026.27

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $643,100.41 $615,074.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $28,026.27

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 210-0100     GRADING COMPLETE - LS  1.000 .900

 200000.000 .050

CSBRG-0007-00(959)

 

.950 $10,000.00 $190,000.00

0030 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  238.000 .000

, INCL BITUM MATL & H LIME 90.000 232.410

 

 

232.410 $20,916.90 $20,916.90

Category Amount: $30,916.90 $210,916.90

Category Number: 0040 SIGNING AND MARKING

0063 429-1000     RUMBLE STRIPS EA  2.000 .000

 750.000 2.000

 

 

2.000 $1,500.00 $1,500.00

Category Amount: $1,500.00 $1,500.00

Category Number: 0010 ROADWAY

0085 641-1100     GUARDRAIL, TP T LF  84.000 .000

 75.000 82.900

 

 

82.900 $6,217.50 $6,217.50

0090 641-1200     GUARDRAIL, TP W LF  459.000 .000

 15.000 545.800

 

 

545.800 $8,187.00 $8,187.00

0095 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  7.000 .000

 600.000 7.000

 

 

7.000 $4,200.00 $4,200.00

0110 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  4.000 .000

 2668.000 4.000

 

 

4.000 $10,672.00 $10,672.00

Category Amount: $29,276.50 $29,276.50



Georgia Date:

User: krender Department of Transportation Page 5 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL PERMANENT

0115 700-6910     PERMANENT GRASSING AC  3.000 .460

 1111.000 3.183

 

 

3.643 $3,536.31 $4,047.37

Category Amount: $3,536.31 $4,047.37

Category Number: 0010 ROADWAY

0121 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  .000 232.410

, INCL BITUM MATL & H LIME 72.000 -232.410

 80% pay factor 9.5 mm sp

                                                            

.000 $-16,733.52 $0.00

Category Amount: $-16,733.52 $0.00

Category Number: 0020 EROSION CONTROL PERMANENT

0125 700-8000     FERTILIZER MIXED GRADE TN  3.000 .276

 610.000 2.230

 

 

2.506 $1,360.30 $1,528.66

Category Amount: $1,360.30 $1,528.66

Category Number: 0030 EROSION CONTROL TEMPORARY

0140 163-0240     MULCH TN  48.000 34.299

 100.000 10.353

 

 

44.652 $1,035.30 $4,465.20

Category Amount: $1,035.30 $4,465.20

Category Number: 0040 SIGNING AND MARKING

0205 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  10.000 .000

 14.000 8.000

 

 

8.000 $112.00 $112.00

0210 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  102.000 .000

 16.000 84.000

 

 

84.000 $1,344.00 $1,344.00



Georgia Date:

User: krender Department of Transportation Page 6 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0215 636-2070     GALV STEEL POSTS, TP 7 LF  182.000 .000

 6.000 182.000

 

 

182.000 $1,092.00 $1,092.00

0220 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  2,624.000 .000

 0.400 2,434.000

 

 

2,434.000 $973.60 $973.60

0225 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  2,564.000 .000

 0.400 2,434.000

 

 

2,434.000 $973.60 $973.60

0230 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  11.000 .000

 20.000 11.000

 

 

11.000 $220.00 $220.00

0235 654-1001     RAISED PVMT MARKERS TP 1 EA  42.000 .000

 9.750 42.000

 

 

42.000 $409.50 $409.50

0240 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  630.000 .000

E), TP PB 9.500 642.000

 

 

642.000 $6,099.00 $6,099.00

0245 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  630.000 .000

OW), TP PB 9.500 642.000

 

 

642.000 $6,099.00 $6,099.00

Category Amount: $17,322.70 $17,322.70

Category Number: 0020 EROSION CONTROL PERMANENT

0260 716-2000     EROSION CONTROL MATS, SLOPES SY  1,045.000 .000

 1.270 3,014.442

 

 

3,014.442 $3,828.34 $3,828.34

Category Amount: $3,828.34 $3,828.34



Georgia Date:

User: krender Department of Transportation Page 7 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007959      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0270 500-0100     GROOVED CONCRETE SY  980.000 .000

 5.000 980.000

 

 

980.000 $4,900.00 $4,900.00

Category Amount: $4,900.00 $4,900.00

Project Total Amount: $76,942.83 $1,390,957.37



Georgia Date:

User: krender Department of Transportation Page 8 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007960      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  125.000 .000

, INCL BITUM MATL & H LIME 90.000 114.510

 

 

114.510 $10,305.90 $10,305.90

0071 641-1100     GUARDRAIL, TP T LF  84.000 .000

 75.000 82.800

 

 

82.800 $6,210.00 $6,210.00

0077 641-1200     GUARDRAIL, TP W LF  292.000 .000

 15.000 303.400

 

 

303.400 $4,551.00 $4,551.00

0081 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 .000

 600.000 2.000

 

 

2.000 $1,200.00 $1,200.00

0082 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 .000

 2668.000 2.000

 

 

2.000 $5,336.00 $5,336.00

Category Amount: $27,602.90 $27,602.90

Category Number: 0020 EROSION CONTROL PERMANENT

0087 700-6910     PERMANENT GRASSING AC  2.000 .000

 1111.000 1.781

 

 

1.781 $1,978.69 $1,978.69

0102 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 610.000 1.246

 

 

1.246 $760.06 $760.06

Category Amount: $2,738.75 $2,738.75



Georgia Date:

User: krender Department of Transportation Page 9 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007960      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL TEMPORARY

0117 163-0240     MULCH TN  32.000 38.741

 100.000 4.930

 

 

43.671 $493.00 $4,367.10

Category Amount: $493.00 $4,367.10

Category Number: 0010 ROADWAY

0121 402-3100     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE I, GP 1 OR BLEND 1TN  .000 114.510

, INCL BITUM MATL & H LIME 72.000 -114.510

80% pay factor 9.5mm sp

                                                            

.000 $-8,244.72 $0.00

Category Amount: $-8,244.72 $0.00

Category Number: 0040 SIGNING AND MARKING

0177 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  6.000 .000

 14.000 8.000

 

 

8.000 $112.00 $112.00

0182 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  18.000 .000

 16.000 27.000

 

 

27.000 $432.00 $432.00

0187 636-2070     GALV STEEL POSTS, TP 7 LF  56.000 .000

 6.000 70.000

 

 

70.000 $420.00 $420.00

0192 652-5451     SOLID TRAFFIC STRIPE, 5 IN, WHITE LF  1,180.000 .000

 0.400 1,330.000

 

 

1,330.000 $532.00 $532.00

0197 652-5452     SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF  1,180.000 .000

 0.400 1,330.000

 

 

1,330.000 $532.00 $532.00

0202 654-1001     RAISED PVMT MARKERS TP 1 EA  18.000 .000

 9.750 20.000

 

 

20.000 $195.00 $195.00



Georgia Date:

User: krender Department of Transportation Page 10 of 10

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14757-14-000-0

Estimate Summary By Project

Estimate Number: 0013

08/06/2015

Project Number 0007960      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0207 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  120.000 .000

E), TP PB 9.500 120.000

 

 

120.000 $1,140.00 $1,140.00

0212 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  120.000 .000

OW), TP PB 9.500 120.000

 

 

120.000 $1,140.00 $1,140.00

Category Amount: $4,503.00 $4,503.00

Category Number: 0050 BRIDGE

0257 500-0100     GROOVED CONCRETE SY  187.000 .000

 5.000 186.667

 

 

186.667 $933.34 $933.34

Category Amount: $933.34 $933.34

Project Total Amount: $28,026.27 $643,100.41


