
Georgia Date:

User: vepps   Department of Transportation Page 1 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Contract Location: Time Allowed:

SR 92 AT PINE DR EXTENDING NORTH OF MALONE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/18/2014

05/02/2014

09/02/2014

09/09/2014

10/20/2014

00/00/0000

00/00/0000

2092 Days

05/31/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 14.10

295 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$60,434,200.20

$59,426,705.68

$45,315,124.07

23.70%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006900      $23,863,318.42 $23,446,395.61 $17,546,472.59 26.47% $263,135.29

0006901      $15,689,669.83 $15,099,098.12 $12,765,802.60 18.64% $152,166.26

720970-      $20,881,211.95 $20,881,211.95 $15,002,848.88 28.15% $481,889.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number: 0006900      SR 92 - RELOCATION AND WIDENING (PHASE I)

 

CSSTP-0006-00(900)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,635,650.69 $4,425,142.47 $210,508.22

Non-Participating $1,158,912.68 $1,106,285.61 $52,627.07

Total Earnings $5,794,563.37 $5,531,428.08 $263,135.29

Stockpiled Materials $522,282.46 $522,282.46 $0.00

Gross Earnings $6,316,845.83 $6,053,710.54 $263,135.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,316,845.83 $6,053,710.54

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $263,135.29

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number: 0006901      SR 92 - RELOCATION & WIDENING (PHASE II)

 

CSSTP-0006-00(901)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,205,976.15 $2,084,243.14 $121,733.01

Non-Participating $551,494.08 $521,060.83 $30,433.25

Total Earnings $2,757,470.23 $2,605,303.97 $152,166.26

Stockpiled Materials $166,397.00 $166,397.00 $0.00

Gross Earnings $2,923,867.23 $2,771,700.97 $152,166.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,923,867.23 $2,771,700.97

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $152,166.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number: 720970-      SR 92 - RELOCATION & WIDENING (PHASE III)

 

STP00-0186-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,615,224.02 $4,229,712.18 $385,511.84

Non-Participating $1,153,806.05 $1,057,428.08 $96,377.97

Total Earnings $5,769,030.07 $5,287,140.26 $481,889.81

Stockpiled Materials $109,333.00 $109,333.00 $0.00

Gross Earnings $5,878,363.07 $5,396,473.26 $481,889.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,878,363.07 $5,396,473.26

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $481,889.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 0006900      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .483

 227068.940 .021

CSSTP-0006-00(900)

 

.504 $4,768.45 $114,442.75

0025 205-0001     UNCLASS EXCAV CY  30,066.000 9,183.704

 9.350 1,905.556

 

 

11,089.260 $17,816.95 $103,684.58

0030 205-0210     EXCAVATION - ROCK CY  163,367.000 33,321.165

 14.110 7,518.519

 

 

40,839.684 $106,086.30 $576,247.94

Category Amount: $128,671.70 $794,375.27

Category Number: 0020 DRAINAGE

0275 668-1100     CATCH BASIN, GP 1 EA  30.000 .250

 2110.370 2.250

 

 

2.500 $4,748.33 $5,275.93

0295 668-2100     DROP INLET, GP 1 EA  11.000 .000

 1425.000 .500

 

 

.500 $712.50 $712.50

0305 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 .000

 1498.000 .500

 

 

.500 $749.00 $749.00

Category Amount: $6,209.83 $6,737.43

Category Number: 0150 WATER - DOUGLASVILLE/DOUGLAS COUNTY W.S.A.

1100 670-1160     WATER MAIN, 16 IN LF  1,700.000 1,582.000

 89.000 68.000

 

 

1,650.000 $6,052.00 $146,850.00

Category Amount: $6,052.00 $146,850.00



Georgia Date:

User: vepps   Department of Transportation Page 6 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 0006900      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0180 NATURAL GAS - AGL RESOURCES

1255 665-0010     PLASTIC GAS MAIN - LF  1,589.000 554.000

 40.120 324.000

2 IN

 

878.000 $12,998.88 $35,225.36

1260 665-0010     PLASTIC GAS MAIN - LF  1,556.000 .000

 42.310 318.000

4 IN

 

318.000 $13,454.58 $13,454.58

Category Amount: $26,453.46 $48,679.94

Category Number: 0190 ELECTRIC DISTRIBUTION - GEORGIA POWER

1305 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  4,007.000 5,432.000

 57.990 565.000

25 KV

 

5,997.000 $32,764.35 $347,766.03

1310 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  5,171.000 5,403.000

 15.170 712.000

25 KV

 

6,115.000 $10,801.04 $92,764.55

Category Amount: $43,565.39 $440,530.58

Category Number: 0010 ROADWAY

1395 205-0210     EXCAVATION - ROCK CY  3,380.000 434.241

 108.380 481.481

(TRENCH ROCK FOR STORM SEWER, SAN SEWER,

 UTILITIES ONLY)

915.722 $52,182.91 $99,245.95

Category Amount: $52,182.91 $99,245.95

Project Total Amount: $263,135.29 $5,794,563.37



Georgia Date:

User: vepps   Department of Transportation Page 7 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 0006901      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .409

 983965.530 .018

CSSTP-0006-00(901)

 

.427 $17,711.38 $420,153.28

0014 205-0001     UNCLASS EXCAV CY  54,907.000 36,420.139

 9.350 8,357.407

 

 

44,777.546 $78,141.76 $418,670.06

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  37,427.000 5,315.960

 19.630 1,868.990

 

 

7,184.950 $36,688.27 $141,040.57

0040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  400.000 .000

 88.880 5.100

 

 

5.100 $453.29 $453.29

Category Amount: $132,994.70 $980,317.20

Category Number: 0020 DRAINAGE

0220 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,250.000 40.000

 63.910 11.000

 

 

51.000 $703.01 $3,259.41

0230 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  218.000 184.000

 73.260 20.000

 

 

204.000 $1,465.20 $14,945.04

Category Amount: $2,168.21 $18,204.45

Category Number: 0040 LIGHTING

0560 682-6219     CONDUIT, NONMETL, TP 2, 1 IN LF  18,372.000 2,020.000

 5.890 203.000

 

 

2,223.000 $1,195.67 $13,093.47

Category Amount: $1,195.67 $13,093.47



Georgia Date:

User: vepps   Department of Transportation Page 8 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 0006901      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0615 163-0240     MULCH TN  196.000 104.755

 250.000 .000

 

 

104.755 $.00 $26,188.75

0630 700-6910     PERMANENT GRASSING AC  6.000 .278

 650.000 .076

 

 

.354 $49.40 $230.10

0635 700-7000     AGRICULTURAL LIME TN  24.000 .400

 100.000 .120

 

 

.520 $12.00 $52.00

0640 700-8000     FERTILIZER MIXED GRADE TN  5.000 .160

 495.000 .020

 

 

.180 $9.90 $89.10

0645 700-8100     FERTILIZER NITROGEN CONTENT LB  262.000 .000

 2.650 40.000

 

 

40.000 $106.00 $106.00

0670 716-2000     EROSION CONTROL MATS, SLOPES SY  7,660.000 1,346.669

 0.750 1,763.334

 

 

3,110.003 $1,322.50 $2,332.50

Category Amount: $1,499.80 $28,998.45

Category Number: 0060 TEMPORARY EROSION CONTROL

0705 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  18,830.000 .000

 0.300 1,469.000

 

 

1,469.000 $440.70 $440.70

0730 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  157.000 10.000

 50.000 1.000

 

 

11.000 $50.00 $550.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 0006901      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 TEMPORARY EROSION CONTROL

0745 171-0030     TEMPORARY SILT FENCE, TYPE C LF  37,655.000 4,784.250

 2.300 266.250

 

 

5,050.500 $612.38 $11,616.15

Category Amount: $1,103.08 $12,606.85

Category Number: 0090 ATMS

0840 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  10,450.000 7,160.000

 1.300 1,280.000

 

 

8,440.000 $1,664.00 $10,972.00

Category Amount: $1,664.00 $10,972.00

Category Number: 0100 TRAFFIC SIGNAL

0995 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  6,750.000 2,150.000

 1.300 816.000

 

 

2,966.000 $1,060.80 $3,855.80

Category Amount: $1,060.80 $3,855.80

Category Number: 0010 ROADWAY

1420 682-9950     DIRECTIONAL BORE - LF  8,400.000 5,391.000

 10.000 1,048.000

5 IN

 

6,439.000 $10,480.00 $64,390.00

Category Amount: $10,480.00 $64,390.00

Project Total Amount: $152,166.26 $2,757,470.23



Georgia Date:

User: vepps   Department of Transportation Page 10 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 720970-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .486

 922037.630 .022

STP00-0186-01(011)

 

.508 $20,284.83 $468,395.12

0020 205-0001     UNCLASS EXCAV CY  140,714.000 16,090.741

 9.350 981.481

 

 

17,072.222 $9,176.85 $159,625.28

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  59,117.000 98.100

 19.630 517.120

 

 

615.220 $10,151.07 $12,076.77

Category Amount: $39,612.75 $640,097.17

Category Number: 0020 DRAINAGE

0210 207-0203     FOUND BKFILL MATL, TP II CY  292.000 242.667

 46.780 296.296

 

 

538.963 $13,860.73 $25,212.69

0230 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,985.000 342.000

 48.870 50.000

 

 

392.000 $2,443.50 $19,157.04

0370 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  1.000 .000

 1425.000 .500

 

 

.500 $712.50 $712.50

0405 668-2200     DROP INLET, GP 2 EA  2.000 .000

 1725.000 .750

 

 

.750 $1,293.75 $1,293.75

0430 668-4400     STORM SEWER MANHOLE, TP 2 EA  4.000 .000

 2420.000 2.000

 

 

2.000 $4,840.00 $4,840.00

Category Amount: $23,150.48 $51,215.98



Georgia Date:

User: vepps   Department of Transportation Page 11 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 720970-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 LIGHTING

0535 682-9950     DIRECTIONAL BORE - LF  1,787.000 1,530.000

 8.000 203.000

2 IN

 

1,733.000 $1,624.00 $13,864.00

Category Amount: $1,624.00 $13,864.00

Category Number: 0050 PERMANENT EROSION CONTROL

0620 163-0240     MULCH TN  504.000 256.073

 250.000 4.970

 

 

261.043 $1,242.50 $65,260.75

0640 700-8000     FERTILIZER MIXED GRADE TN  20.000 .040

 495.000 240.000

 

 

240.040 $118,800.00 $118,819.80

0645 700-8100     FERTILIZER NITROGEN CONTENT LB  1,016.000 240.000

 2.650 -240.000

 

 

.000 $-636.00 $0.00

Category Amount: $119,406.50 $184,080.55

Category Number: 0060 TEMPORARY EROSION CONTROL

0745 171-0030     TEMPORARY SILT FENCE, TYPE C LF  38,628.000 12,228.750

 2.300 307.500

 

 

12,536.250 $707.25 $28,833.38

Category Amount: $707.25 $28,833.38

Category Number: 0150 WATER - DOUGLASVILLE/DOUGLAS COUNTY W.S.A.

1070 500-3101     CLASS A CONCRETE CY  30.000 .000

 315.340 13.293

 

 

13.293 $4,191.81 $4,191.81

1085 670-1080     WATER MAIN, 8 IN LF  7,000.000 576.000

 42.000 1,291.500

 

 

1,867.500 $54,243.00 $78,435.00



Georgia Date:

User: vepps   Department of Transportation Page 12 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 720970-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0150 WATER - DOUGLASVILLE/DOUGLAS COUNTY W.S.A.

1110 670-2080     GATE VALVE, 8 IN EA  25.000 3.000

 1400.000 6.000

 

 

9.000 $8,400.00 $12,600.00

1120 670-3015     TAPPING SLEEVE & VALVE ASSEMBLY, - EA  3.000 .000

 3548.000 3.000

8 IN X 8 IN

 

3.000 $10,644.00 $10,644.00

1130 670-4000     FIRE HYDRANT EA  10.000 .000

 5634.000 2.000

 

 

2.000 $11,268.00 $11,268.00

1140 670-7000     STEEL CASING - LF  700.000 100.000

 150.000 275.000

16 IN

 

375.000 $41,250.00 $56,250.00

Category Amount: $129,996.81 $173,388.81

Category Number: 0160 SANITARY SEWERS - DOUGLASVILLE/DOUGLAS COUNTY W.S.A.

1200 660-0006     SAN SEWER PIPE, 6 IN, PVC LF  500.000 .000

 46.000 40.000

 

 

40.000 $1,840.00 $1,840.00

1205 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  3,000.000 798.000

 52.000 612.000

 

 

1,410.000 $31,824.00 $73,320.00

Category Amount: $33,664.00 $75,160.00

Category Number: 0180 NATURAL GAS - AGL RESOURCES

1260 665-0010     PLASTIC GAS MAIN - LF  872.000 403.000

 40.120 442.000

2 IN

 

845.000 $17,733.04 $33,901.40

1265 665-0010     PLASTIC GAS MAIN - LF  9,927.000 2,403.000

 42.310 468.000

4 IN

 

2,871.000 $19,801.08 $121,472.01



Georgia Date:

User: vepps   Department of Transportation Page 13 of 13

Pay Period: 06/01/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0009

07/10/2015

Project Number 720970-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0180 NATURAL GAS - AGL RESOURCES

1270 665-0030     SHORT SIDE SERVICE - EA  10.000 .000

 2300.000 1.000

5/8 IN PLS

 

1.000 $2,300.00 $2,300.00

Category Amount: $39,834.12 $157,673.41

Category Number: 0190 ELECTRIC DISTRIBUTION - GEORGIA POWER

1310 664-0100     OVERHEAD ELECTRIC DISTRIBUTION - LF  7,358.000 4,379.000

 57.990 1,225.000

25 KV

 

5,604.000 $71,037.75 $324,975.96

1320 664-0400     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION -LF  7,603.000 2,737.000

 15.170 445.000

25 KV

 

3,182.000 $6,750.65 $48,270.94

Category Amount: $77,788.40 $373,246.90

Category Number: 0200 ELECTRIC DISTRIBUTION - GREYSTONE

1340 664-0455     REMOVAL OF OVERHEAD ELECTRIC DISTRIBUTION (SECONDARY/ SERVICLF  350.000 2,037.000

E) - 13.500 1,193.000

120/240 KV

 

3,230.000 $16,105.50 $43,605.00

Category Amount: $16,105.50 $43,605.00

Project Total Amount: $481,889.81 $5,769,030.07


