
Georgia Date:

User: 01056973 Department of Transportation Page 1 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Contract Location: Time Allowed:

SR 92 AT PINE DR EXTENDING NORTH OF MALONE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

04/18/2014

05/02/2014

09/02/2014

09/09/2014

10/20/2014

00/00/0000

00/00/0000

2549 Days

08/31/2021Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 79.68

2031 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$78,060,958.67

$59,426,705.68

$20,576,392.04

70.64%

Counties:

Douglas

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006900      $31,018,289.17 $23,446,395.61 $7,498,903.44 75.82% $392,145.07

0006901      $23,057,124.08 $15,099,098.12 $10,952,068.21 52.50% $254,619.39

720970-      $23,985,545.42 $20,881,211.95 $2,125,420.39 91.14% $20,165.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01056973 Department of Transportation Page 2 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number: 0006900      SR 92 - RELOCATION AND WIDENING (PHASE I)

 

CSSTP-0006-00(900)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,368,844.12 $17,055,128.06 $313,716.06

Non-Participating $4,342,211.02 $4,263,782.01 $78,429.01

Total Earnings $21,711,055.14 $21,318,910.07 $392,145.07

Stockpiled Materials $1,808,330.59 $1,808,330.59 $0.00

Gross Earnings $23,519,385.73 $23,127,240.66 $392,145.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $23,519,385.73 $23,127,240.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $392,145.07

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 3 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number: 0006901      SR 92 - RELOCATION & WIDENING (PHASE II)

 

CSSTP-0006-00(901)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,420,451.95 $9,216,756.44 $203,695.51

Non-Participating $2,355,113.04 $2,304,189.16 $50,923.88

Total Earnings $11,775,564.99 $11,520,945.60 $254,619.39

Stockpiled Materials $329,490.88 $329,490.88 $0.00

Gross Earnings $12,105,055.87 $11,850,436.48 $254,619.39

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,105,055.87 $11,850,436.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $254,619.39

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 4 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number: 720970-      SR 92 - RELOCATION & WIDENING (PHASE III)

 

STP00-0186-01(011)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $17,322,419.37 $17,306,286.92 $16,132.45

Non-Participating $4,330,605.08 $4,326,571.94 $4,033.14

Total Earnings $21,653,024.45 $21,632,858.86 $20,165.59

Stockpiled Materials $207,100.58 $207,100.58 $0.00

Gross Earnings $21,860,125.03 $21,839,959.44 $20,165.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $21,860,125.03 $21,839,959.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $20,165.59

$0.00$0.00



Georgia Date:

User: 01056973 Department of Transportation Page 5 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 0006900      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 310-1101     GR AGGR BASE CRS, INCL MATL TN  27,831.000 17,595.330

 19.630 607.470

 

 

18,202.800 $11,924.64 $357,320.96

0060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  550.000 1,419.910

 88.880 17.990

 

 

1,437.900 $1,598.95 $127,800.55

Category Amount: $13,523.59 $485,121.51

Category Number: 0030 SIGNING & MARKING

0315 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  125.000 .000

 11.600 3.000

 

 

3.000 $34.80 $34.80

0325 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  330.000 9.000

 17.850 15.000

 

 

24.000 $267.75 $428.40

0330 636-2070     GALV STEEL POSTS, TP 7 LF  924.000 36.000

 7.100 38.000

 

 

74.000 $269.80 $525.40

Category Amount: $572.35 $988.60

Category Number: 0120 BRIDGES

0915 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  2,274.000 .000

 40.350 2,273.911

 

 

2,273.911 $91,752.31 $91,752.31

0925 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .200

 153293.070 .700

1

 

.900 $107,305.15 $137,963.76



Georgia Date:

User: 01056973 Department of Transportation Page 6 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 0006900      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0120 BRIDGES

0950 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .200

 30730.630 .700

1

 

.900 $21,511.44 $27,657.57

Category Amount: $220,568.90 $257,373.64

Category Number: 0140 BRIDGE 3

1025 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  4,933.000 .000

 40.350 2,266.444

 

 

2,266.444 $91,451.02 $91,451.02

Category Amount: $91,451.02 $91,451.02

Category Number: 0010 ROADWAY

1355 232-4000     SUB-BALLAST TN  6,120.000 11,492.580

 21.290 253.250

 

 

11,745.830 $5,391.69 $250,068.72

Category Amount: $5,391.69 $250,068.72

Category Number: 0120 BRIDGES

5015 004-0049     EXTRA WORK - MO  .000 12.000

 30318.760 2.000

Extended Project Overhead Cost

                                                            

14.000 $60,637.52 $424,462.64

Category Amount: $60,637.52 $424,462.64

Project Total Amount: $392,145.07 $21,711,055.14



Georgia Date:

User: 01056973 Department of Transportation Page 7 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 0006901      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  37,427.000 35,023.450

 19.630 .000

 

 

35,023.450 $.00 $687,510.32

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,792.000 2,019.237

 26.800 218.889

 

 

2,238.126 $5,866.23 $59,981.78

0125 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  15,191.000 8,263.100

 13.230 566.000

 

 

8,829.100 $7,488.18 $116,808.99

Category Amount: $13,354.41 $864,301.09

Category Number: 0030 SIGNING & MARKING

0370 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  989.000 .000

 17.850 42.740

 

 

42.740 $762.91 $762.91

0375 636-2070     GALV STEEL POSTS, TP 7 LF  1,404.000 .000

 7.100 78.000

 

 

78.000 $553.80 $553.80

Category Amount: $1,316.71 $1,316.71

Category Number: 0180 NATURAL GAS - AGL RESOURCES

1295 665-0030     SHORT SIDE SERVICE - EA  16.000 8.000

 2400.000 5.000

1-1/4 IN PLS

 

13.000 $12,000.00 $31,200.00

Category Amount: $12,000.00 $31,200.00



Georgia Date:

User: 01056973 Department of Transportation Page 8 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 0006901      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

8905 004-0022     EXTRA WORK - LS  .000 .233

 5844827.440 .039

ESCALATION ON LINE ITEMS

ITEM ADDED BY SA 

.272 $227,948.27 $1,589,793.06

Category Amount: $227,948.27 $1,589,793.06

Project Total Amount: $254,619.39 $11,775,564.99



Georgia Date:

User: 01056973 Department of Transportation Page 9 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  2,981.000 1,199.170

MATL & H LIME 87.870 20.170

 

 

1,219.340 $1,772.34 $107,143.41

0060 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  8,742.000 7,503.450

L & H LIME 68.770 16.520

 

 

7,519.970 $1,136.08 $517,148.34

0080 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  961.000 502.235

 41.490 430.444

 

 

932.679 $17,859.12 $38,696.85

0090 441-0104     CONC SIDEWALK, 4 IN SY  14,030.000 6,149.660

 26.800 886.166

 

 

7,035.826 $23,749.25 $188,560.14

0105 441-4020     CONC VALLEY GUTTER, 6 IN SY  999.000 635.978

 41.930 121.194

 

 

757.172 $5,081.66 $31,748.22

0115 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  23,929.000 19,411.000

 13.230 574.500

 

 

19,985.500 $7,600.64 $264,408.17

0120 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  11,559.000 8,875.000

 13.670 758.000

 

 

9,633.000 $10,361.86 $131,683.11

Category Amount: $67,560.95 $1,279,388.24

Category Number: 0020 DRAINAGE

0230 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,985.000 9,043.000

 48.870 32.000

 

 

9,075.000 $1,563.84 $443,495.25



Georgia Date:

User: 01056973 Department of Transportation Page 10 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0325 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  8.000 6.000

 529.590 2.000

 

 

8.000 $1,059.18 $4,236.72

0365 603-7000     PLASTIC FILTER FABRIC SY  511.000 21.111

 3.720 17.111

 

 

38.222 $63.65 $142.19

0375 668-1100     CATCH BASIN, GP 1 EA  92.000 86.500

 2110.370 1.500

 

 

88.000 $3,165.56 $185,712.56

0439 999-3110     DETENTION POND EA  1.000 1.000

 42044.070 -1.000

STA 140+83 LT, SR 92

 

.000 $-42,044.07 $0.00

Category Amount: $-36,191.84 $633,586.72

Category Number: 0030 SIGNING & MARKING

0445 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  160.000 .000

 11.600 58.500

 

 

58.500 $678.60 $678.60

0450 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  530.000 .000

 17.850 110.140

 

 

110.140 $1,966.00 $1,966.00

0455 636-2070     GALV STEEL POSTS, TP 7 LF  1,307.000 .000

 7.100 336.000

 

 

336.000 $2,385.60 $2,385.60

Category Amount: $5,030.20 $5,030.20



Georgia Date:

User: 01056973 Department of Transportation Page 11 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 PERMANENT EROSION CONTROL

0625 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  43.000 267.888

 54.210 17.111

 

 

284.999 $927.59 $15,449.80

Category Amount: $927.59 $15,449.80

Category Number: 0070 LANDSCAPING

0755 702-0051     AMELANCHIER X GRANDIFLORA - EA  34.000 .000

 317.500 11.000

PRINCESS DIANA SERVICEBERRY, 2 IN CAL

 

11.000 $3,492.50 $3,492.50

0760 702-0070     BERBERIS JULIANAE - EA  136.000 .000

 28.000 38.000

WINTERGREEN BARBERRY, 3 GAL

 

38.000 $1,064.00 $1,064.00

0765 702-0095     BERBERIS THUNBERGII - EA  396.000 .000

 23.890 125.500

CRIMSON PYGMY BARBERRY, 3 GAL

 

125.500 $2,998.20 $2,998.20

0770 702-0170     CLEYERA JAPONICA - EA  16.000 .000

 62.170 8.000

SAKAKI, 7 GAL

 

8.000 $497.36 $497.36

0780 702-0358     ILEX CORNUTA - EA  41.000 .000

 19.630 12.500

NEEDLEPOINT HOLLY, 3 GAL

 

12.500 $245.38 $245.38

0795 702-0675     MYRICA CERIFERA - EA  160.000 45.500

 63.310 19.500

WAX MYRTLE, 2 IN CAL

 

65.000 $1,234.55 $4,115.15

0800 702-0719     PANICUM VIRGATUM - EA  1,723.000 .000

 25.960 479.000

HEAVY METAL SWITCH GRASS, 3 GAL

 

479.000 $12,434.84 $12,434.84



Georgia Date:

User: 01056973 Department of Transportation Page 12 of 12

Pay Period: 03/01/2020

to 03/31/2020

Rpt-ID: RCPESPRJ

Contract ID: B14761-14-000-0

Estimate Summary By Project

Estimate Number: 0070

04/07/2020

Project Number 720970-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0805 702-0825     PRUNUS CAROLINIANA - EA  77.000 27.000

 279.520 11.500

BRIGHT N TIGHT CAROLINA LAUREL, 15 GAL

 

38.500 $3,214.48 $10,761.52

0810 702-0905     QUERCUS PHELLOS - EA  147.000 28.500

 590.190 12.500

HIGH TOWER WILLOW OAK, 4 IN CAL

 

41.000 $7,377.38 $24,197.79

0815 702-1059     THUJA OCCIDENTALIS - EA  119.000 .000

 63.000 60.000

EMERALD ARBORVITAE, 3 GAL

 

60.000 $3,780.00 $3,780.00

Category Amount: $36,338.69 $63,586.74

Category Number: 0100 TRAFFIC SIGNAL

0920 639-3004     STEEL STRAIN POLE, TP IV EA  4.000 2.000

 6500.000 1.000

(W/40 FT MAST ARM)

 

3.000 $6,500.00 $19,500.00

Category Amount: $6,500.00 $19,500.00

Category Number: 0010 ROADWAY

8801 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 .000

 -2000.000 30.000

FAILURE TO OPEN TO TRAFFIC NORTH OF ELLIS ST - MARCH 1, 2020

ITEM ADDED BY SA

30.000 $-60,000.00 ($60,000.00)

Category Amount: $-60,000.00 $-60,000.00

Project Total Amount: $20,165.59 $21,653,024.45


