
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14765-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 36 OVER THE SOUTH RIVER

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

04/18/2014

05/02/2014

07/01/2014

07/03/2014

10/01/2014

00/00/0000

00/00/0000

668 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 45.21

302 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,228,161.14

$4,026,652.96

$2,818,498.20

23.45%

Counties:

Butts Newton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333172-      $4,228,161.14 $4,026,652.96 $2,818,498.20 33.34% $413,434.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14765-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number: 333172-      SR 36 - BRIDGE REPLACEMENT

 

BRST0-0054-01(066)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $793,057.98 $629,024.17 $164,033.81

Non-Participating $198,264.46 $157,256.01 $41,008.45

Total Earnings $991,322.44 $786,280.18 $205,042.26

Stockpiled Materials $418,340.50 $209,947.77 $208,392.73

Gross Earnings $1,409,662.94 $996,227.95 $413,434.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,409,662.94 $996,227.95

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $413,434.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14765-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number 333172-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .433

 20000.000 .053

BRST0-0054-01(066)

 

.486 $1,060.00 $9,720.00

0030 318-3000     AGGR SURF CRS TN  500.000 259.920

 21.920 19.510

 

 

279.430 $427.66 $6,125.11

Category Amount: $1,487.66 $15,845.11

Category Number: 0060 BRIDGE NO. 1 - OVER THE SOUTH RIVER

0108 500-3002     CLASS AA CONCRETE CY  164.000 .000

 960.000 37.900

 

 

37.900 $36,384.00 $36,384.00

0109 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  2,662.000 .000

 205.750 .000

1

 

.000 $.00 $0.00

0113 511-1000     BAR REINF STEEL LB  23,108.000 .000

 0.900 5,898.000

 

 

5,898.000 $5,308.20 $5,308.20

0123 524-0010     DRILLED CAISSON - LF  283.000 41.500

 1860.000 86.090

60 IN

 

127.590 $160,127.40 $237,317.40

Category Amount: $201,819.60 $279,009.60

Category Number: 0030 TEMPORARY EROSION

0259 163-0240     MULCH TN  190.000 48.100

 250.000 .000

 

 

48.100 $.00 $12,025.00

0304 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,205.000 734.500

 5.000 127.000

 

 

861.500 $635.00 $4,307.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/02/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14765-14-000-0

Estimate Summary By Project

Estimate Number: 0008

05/07/2015

Project Number 333172-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0319 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 500.000 1.000

 

 

2.000 $500.00 $1,000.00

0324 167-1500     WATER QUALITY INSPECTIONS MO  22.000 6.000

 600.000 1.000

 

 

7.000 $600.00 $4,200.00

Category Amount: $1,735.00 $21,532.50

Project Total Amount: $205,042.26 $991,322.44


