
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Contract Location: Time Allowed:

APPROACHES ON SR 17/SR 75 OVER THE HIAWASSEE RIVE

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/18/2014

05/02/2014

08/08/2014

08/21/2014

11/26/2014

00/00/0000

00/00/0000

680 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 82.06

558 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,121,931.21

$4,892,676.10

$2,128,166.08

57.16%

Counties:

Towns

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000301      $2,569,955.75 $2,493,872.66 $1,044,798.05 59.35% $30,767.79

0000302      $2,551,975.46 $2,398,803.44 $1,083,368.03 57.55% $93,234.91

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Project Number: 0000301      SR 17/SR 75 - BRIDGE REPLACEMENT

 

BR000-0000-00(301)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,220,126.13 $1,195,511.90 $24,614.23

Non-Participating $305,031.57 $298,878.01 $6,153.56

Total Earnings $1,525,157.70 $1,494,389.91 $30,767.79

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,525,157.70 $1,494,389.91 $30,767.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,525,157.70 $1,494,389.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $30,767.79

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Project Number: 0000302      SR 17/SR 75 - BRIDGE REPLACEMENT

 

BR000-0000-00(302)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,122,104.61 $1,047,516.68 $74,587.93

Non-Participating $280,526.20 $261,879.22 $18,646.98

Total Earnings $1,402,630.81 $1,309,395.90 $93,234.91

Stockpiled Materials $65,976.62 $65,976.62 $0.00

Gross Earnings $1,468,607.43 $1,375,372.52 $93,234.91

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,468,607.43 $1,375,372.52

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $93,234.91

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Project Number 0000301      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .761

 30000.000 .071

BR000-0000-00(301)

 

.832 $2,130.00 $24,960.00

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,600.000 3,928.060

 14.150 22.510

 

 

3,950.570 $318.52 $55,900.57

Category Amount: $2,448.52 $80,860.57

Category Number: 0020 DRAINAGE

0104 441-0301     CONC SPILLWAY, TP 1 EA  2.000 .000

 1254.950 2.000

 

 

2.000 $2,509.90 $2,509.90

0105 441-0302     CONC SPILLWAY, TP 2 EA  2.000 .000

 1304.140 2.000

 

 

2.000 $2,608.28 $2,608.28

0153 576-1018     SLOPE DRAIN PIPE, 18 IN LF  262.000 .000

 34.210 50.000

 

 

50.000 $1,710.50 $1,710.50

Category Amount: $6,828.68 $6,828.68

Category Number: 0040 EROSION CONTROL

0218 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  700.000 79.500

 12.750 30.000

 

 

109.500 $382.50 $1,396.13

0233 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,200.000 650.475

RAW CHECK DAM 3.990 52.500

 

 

702.975 $209.48 $2,804.87

0278 167-1500     WATER QUALITY INSPECTIONS MO  11.000 10.000

 650.000 1.000

 

 

11.000 $650.00 $7,150.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Project Number 0000301      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0283 171-0030     TEMPORARY SILT FENCE, TYPE C LF  12,000.000 5,229.525

 2.520 172.125

 

 

5,401.650 $433.76 $13,612.16

Category Amount: $1,675.74 $24,963.16

Category Number: 0050 BRIDGE

0387 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  890.000 1,150.900

 35.510 489.333

 

 

1,640.233 $17,376.21 $58,244.67

0388 603-7000     PLASTIC FILTER FABRIC SY  890.000 1,150.900

 2.940 489.333

 

 

1,640.233 $1,438.64 $4,822.29

Category Amount: $18,814.85 $63,066.96

Category Number: 0010 ROADWAY

0448 670-5000     WATER SERVICE LINE - LF  270.000 162.000

 2.500 400.000

3/4 IN

 

562.000 $1,000.00 $1,405.00

Category Amount: $1,000.00 $1,405.00

Project Total Amount: $30,767.79 $1,525,157.70



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0016

03/08/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-1000     TRAFFIC CONTROL - LS  .000 .771

 92450.000 .018

BR000-0000-00(302)

                                                            

.789 $1,664.10 $72,943.05

0099 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,050.000 328.800

 25.850 100.575

 

 

429.375 $2,599.86 $11,099.34

Category Amount: $4,263.96 $84,042.39

Category Number: 0040 EROSION CONTROL

0289 163-0240     MULCH TN  100.000 24.844

 285.000 .808

 

 

25.652 $230.28 $7,310.82

0359 167-1500     WATER QUALITY INSPECTIONS MO  11.000 14.000

 650.000 1.000

 

 

15.000 $650.00 $9,750.00

Category Amount: $880.28 $17,060.82

Category Number: 0050 BRIDGE NO. 1 - OVER HIAWASSEE RIVER

0463 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .000

 88090.670 1.000

36+55

 

1.000 $88,090.67 $88,090.67

Category Amount: $88,090.67 $88,090.67

Project Total Amount: $93,234.91 $1,402,630.81


