
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Contract Location: Time Allowed:

APPROACHES ON SR 17/SR 75 OVER THE HIAWASSEE RIVE

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

04/18/2014

05/02/2014

08/08/2014

08/21/2014

11/26/2014

00/00/0000

00/00/0000

801 Days

10/29/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 04   

Elapsed Calender Days:

Percent Time: 96.38

772 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,126,181.21

$4,892,676.10

$731,415.24

85.73%

Counties:

Towns

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000301      $2,569,955.75 $2,493,872.66 $443,979.75 82.72% $2,306.02

0000302      $2,556,225.46 $2,398,803.44 $287,435.49 88.76% $209,399.64

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number: 0000301      SR 17/SR 75 - BRIDGE REPLACEMENT

 

BR000-0000-00(301)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,700,780.79 $1,698,935.97 $1,844.82

Non-Participating $425,195.21 $424,734.01 $461.20

Total Earnings $2,125,976.00 $2,123,669.98 $2,306.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,125,976.00 $2,123,669.98 $2,306.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,125,976.00 $2,123,669.98

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$2,306.02

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number: 0000302      SR 17/SR 75 - BRIDGE REPLACEMENT

 

BR000-0000-00(302)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,815,031.96 $1,647,512.25 $167,519.71

Non-Participating $453,758.01 $411,878.08 $41,879.93

Total Earnings $2,268,789.97 $2,059,390.33 $209,399.64

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,268,789.97 $2,059,390.33 $209,399.64

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,268,789.97 $2,059,390.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$209,399.64

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000301      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0085 641-1200     GUARDRAIL, TP W LF  1,029.000 1,042.300

 16.280 46.500

 

 

1,088.800 $757.02 $17,725.66

0090 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  9.000 7.000

 899.000 1.000

 

 

8.000 $899.00 $7,192.00

Category Amount: $1,656.02 $24,917.66

Category Number: 0040 EROSION CONTROL

0278 167-1500     WATER QUALITY INSPECTIONS MO  11.000 17.000

 650.000 1.000

 

 

18.000 $650.00 $11,700.00

Category Amount: $650.00 $11,700.00

Project Total Amount: $2,306.02 $2,125,976.00



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0016 210-0100     GRADING COMPLETE - LS  .000 .840

 233660.550 .160

BR000-0000-00(302)

                                                            

1.000 $37,385.69 $233,660.55

0020 310-1101     GR AGGR BASE CRS, INCL MATL TN  5,000.000 2,105.010

 14.150 241.850

 

 

2,346.860 $3,422.18 $33,208.07

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  550.000 520.300

 94.170 36.600

 

 

556.900 $3,446.62 $52,443.27

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,050.000 927.370

TL & H LIME 83.500 110.290

 

 

1,037.660 $9,209.22 $86,644.61

0040 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  800.000 73.180

L BITUM MATL & H LIME 94.810 751.520

 

 

824.700 $71,251.61 $78,189.81

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  900.000 644.120

L & H LIME 83.360 240.920

 

 

885.040 $20,083.09 $73,776.93

0050 413-1000     BITUM TACK COAT GL  2,150.000 533.000

 4.280 554.000

 

 

1,087.000 $2,371.12 $4,652.36

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  700.000 562.444

 6.850 1,008.833

 

 

1,571.277 $6,910.51 $10,763.25

0064 436-1000     ASPHALTIC CONCRETE CURB - LF  700.000 219.330

 12.500 469.600

5 IN

 

688.930 $5,870.00 $8,611.63



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0099 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,050.000 429.375

 25.850 143.125

 

 

572.500 $3,699.78 $14,799.13

0114 641-1200     GUARDRAIL, TP W LF  900.000 336.000

 16.280 513.950

 

 

849.950 $8,367.11 $13,837.19

0119 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  4.000 3.000

 899.000 1.000

 

 

4.000 $899.00 $3,596.00

0124 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 1.000

 2297.000 1.000

 

 

2.000 $2,297.00 $4,594.00

Category Amount: $175,212.93 $618,776.80

Category Number: 0020 DRAINAGE

0139 441-0301     CONC SPILLWAY, TP 1 EA  1.000 .000

 1254.950 1.000

 

 

1.000 $1,254.95 $1,254.95

0144 441-0302     CONC SPILLWAY, TP 2 EA  2.000 1.000

 1304.140 1.000

 

 

2.000 $1,304.14 $2,608.28

0199 576-1018     SLOPE DRAIN PIPE, 18 IN LF  88.000 54.400

 34.210 12.000

 

 

66.400 $410.52 $2,271.54

0204 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  1.000 .000

 1150.000 1.000

 

 

1.000 $1,150.00 $1,150.00

Category Amount: $4,119.61 $7,284.77



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0234 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  21.000 .000

 17.000 21.000

 

 

21.000 $357.00 $357.00

0239 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  106.000 .000

 19.000 106.000

 

 

106.000 $2,014.00 $2,014.00

0244 636-2070     GALV STEEL POSTS, TP 7 LF  129.000 .000

 7.500 129.000

 

 

129.000 $967.50 $967.50

0249 636-2090     GALV STEEL POSTS, TP 9 LF  122.500 .000

 8.550 122.500

 

 

122.500 $1,047.38 $1,047.38

0254 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,400.000 .000

 0.580 3,930.100

 

 

3,930.100 $2,279.46 $2,279.46

0259 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,900.000 .000

 0.580 3,331.000

 

 

3,331.000 $1,931.98 $1,931.98

0264 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  130.000 .000

 4.400 53.580

 

 

53.580 $235.75 $235.75

0268 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  410.000 694.370

 4.500 339.293

 

 

1,033.663 $1,526.82 $4,651.48

0269 654-1001     RAISED PVMT MARKERS TP 1 EA  40.000 .000

 4.500 58.000

 

 

58.000 $261.00 $261.00



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0274 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  400.000 .000

E), TP PB 7.200 378.000

 

 

378.000 $2,721.60 $2,721.60

0283 657-5001     PREFORMED PLASTIC PAVEMENT MARKING, WHITE, TP PBSY  250.000 .000

 19.000 382.579

 

 

382.579 $7,269.00 $7,269.00

Category Amount: $20,611.49 $23,736.15

Category Number: 0040 EROSION CONTROL

0289 163-0240     MULCH TN  100.000 27.591

 285.000 .505

 

 

28.096 $143.93 $8,007.36

0359 167-1500     WATER QUALITY INSPECTIONS MO  11.000 21.000

 650.000 1.000

 

 

22.000 $650.00 $14,300.00

0384 700-6910     PERMANENT GRASSING AC  4.000 1.581

 795.000 .659

 

 

2.240 $523.91 $1,780.80

0389 700-7000     AGRICULTURAL LIME TN  10.000 .780

 210.000 .060

 

 

.840 $12.60 $176.40

0398 700-8000     FERTILIZER MIXED GRADE TN  3.000 .440

 545.000 .060

 

 

.500 $32.70 $272.50

0409 716-2000     EROSION CONTROL MATS, SLOPES SY  5,300.000 2,356.528

 0.860 566.667

 

 

2,923.195 $487.33 $2,513.95

Category Amount: $1,850.47 $27,051.01



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14766-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/07/2016

Project Number 0000302      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO. 1 - OVER HIAWASSEE RIVER

0419 500-0100     GROOVED CONCRETE SY  1,049.000 .000

 6.750 1,048.333

 

 

1,048.333 $7,076.25 $7,076.25

Category Amount: $7,076.25 $7,076.25

Category Number: 0010 ROADWAY

0473 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  400.000 .000

OW), TP PB 2.500 378.500

 

 

378.500 $946.25 $946.25

Category Amount: $946.25 $946.25

Category Number: 0050 BRIDGE NO. 1 - OVER HIAWASSEE RIVER

0478 620-0200     TEMPORARY BARRIER, METHOD NO. 2 LF  185.000 335.273

 47.750 111.758

 

 

447.031 $5,336.44 $21,345.73

Category Amount: $5,336.44 $21,345.73

Category Number: 0010 ROADWAY

0503 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  11.000 .000

 21.000 11.000

 

 

11.000 $231.00 $231.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -16,865.520

 1.000 -16,293.710

(IN# 1)

                                                            

-33,159.230 $-16,293.71 ($33,159.23)

9050 647-0220     TRAFFIC SIGNAL INSTALLATION, TEMPORARY LS  .000 .750

 41235.620 .250

Add Temporay Traffic Signal Station 31+00 & Cynth Creek Rd

                                                            

1.000 $10,308.91 $41,235.62

Category Amount: $-5,753.80 $8,307.39

Project Total Amount: $209,399.64 $2,268,789.97


