
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-20/SR 402

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

115 HOWELL ROAD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone: (770)632-2081 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/30/2014

06/04/2014

10/03/2014

00/00/0000

00/00/0000

484 Days

09/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 106.40

515 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,007,043.08

$2,980,315.08

$1,271,139.68

58.13%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M003054      $3,007,043.08 $2,980,315.08 $1,271,139.68 57.73% $721,858.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number: M003054      I-20/SR 402 - BRIDGE REHABILITATION (6 LOCATIONS)

 

CSNHS-M003-00(054)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,573,222.03 $912,640.22 $660,581.81

Non-Participating $174,802.37 $101,404.43 $73,397.94

Total Earnings $1,748,024.40 $1,014,044.65 $733,979.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,748,024.40 $1,014,044.65 $733,979.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($12,121.00)

Total: $1,735,903.40 $1,014,044.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $721,858.75

($12,121.00)$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number M003054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 004-0022     EXTRA WORK - LS  .000 2.000

 26728.000 -1.000

R/R FLAGGING

CO #2

1.000 $-26,728.00 $26,728.00

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .465

 851406.000 .122

CSNHS-M003-00(054)

 

.587 $103,871.53 $499,775.32

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  1,250.000 188.500

 1.000 156.000

 

 

344.500 $156.00 $344.50

0040 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  12.000 1.000

 2500.000 2.000

 

 

3.000 $5,000.00 $7,500.00

Category Amount: $82,299.53 $534,347.82

Category Number: 0020 BRIDGES

0085 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  177.000 .000

 750.000 62.826

 

 

62.826 $47,119.50 $47,119.50

0090 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 33300.000 .151

1

 

.151 $5,028.30 $5,028.30

0100 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 76000.000 .305

1

 

.305 $23,180.00 $23,180.00

Category Amount: $75,327.80 $75,327.80

Category Number: 0030 BRIDGES

0125 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  189.000 .000

 750.000 68.663

 

 

68.663 $51,497.25 $51,497.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number M003054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0130 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 35200.000 .151

2

 

.151 $5,315.20 $5,315.20

0140 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 117900.000 .302

2

 

.302 $35,605.80 $35,605.80

Category Amount: $92,418.25 $92,418.25

Category Number: 0040 BRIDGES

0155 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  89.000 .000

 750.000 33.515

 

 

33.515 $25,136.25 $25,136.25

0160 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 19000.000 .185

3

 

.185 $3,515.00 $3,515.00

0170 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .000

 89500.000 .330

3

 

.330 $29,535.00 $29,535.00

Category Amount: $58,186.25 $58,186.25

Category Number: 0050 BRIDGES

0175 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  119.000 .000

 41.500 88.749

4, BENT NO. 2

 

88.749 $3,683.08 $3,683.08

0180 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  118.000 .000

 41.500 121.166

4, BENT NO. 3

 

121.166 $5,028.39 $5,028.39

0185 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  86.000 47.554

 750.000 46.949

 

 

94.503 $35,211.75 $70,877.25



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number M003054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGES

0190 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .198

 18500.000 .151

4

 

.349 $2,793.50 $6,456.50

0200 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .392

 89500.000 .304

4

 

.696 $27,208.00 $62,292.00

Category Amount: $73,924.72 $148,337.22

Category Number: 0060 BRIDGES

0205 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  166.000 .000

 41.500 207.666

5, BENT NO. 2

 

207.666 $8,618.14 $8,618.14

0210 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  159.000 .000

 41.500 118.916

5, BENT NO. 3

 

118.916 $4,935.01 $4,935.01

0215 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  154.000 .000

 41.500 152.083

5, BENT NO. 4

 

152.083 $6,311.44 $6,311.44

0220 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  62.000 .000

 41.500 28.666

5, BENT NO. 5

 

28.666 $1,189.64 $1,189.64

0225 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  63.000 .000

 41.500 57.833

5, BENT NO. 6

 

57.833 $2,400.07 $2,400.07

0230 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  58.000 .000

 41.500 58.417

5, BENT NO. 7

 

58.417 $2,424.31 $2,424.31



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number M003054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGES

0235 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  140.000 .000

 41.500 104.083

5, BENT NO. 8

 

104.083 $4,319.44 $4,319.44

0240 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  149.000 .000

 41.500 151.670

5, BENT NO. 9

 

151.670 $6,294.31 $6,294.31

0245 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  310.000 97.421

 750.000 114.895

 

 

212.316 $86,171.25 $159,237.00

0250 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .236

 60000.000 .124

5

 

.360 $7,440.00 $21,600.00

0260 540-1202     REMOVAL OF PARTS OF EXISTING BRIDGE, BR NO -LS  1.000 .453

 238400.000 .257

5

 

.710 $61,268.80 $169,264.00

Category Amount: $191,372.41 $386,593.36

Category Number: 0070 BRIDGES

0265 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  129.000 .000

 41.500 130.079

6, BENT NO. 2

 

130.079 $5,398.28 $5,398.28

0270 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  129.000 .000

 41.500 128.371

6, BENT NO. 3

 

128.371 $5,327.40 $5,327.40

0275 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  126.000 .000

 41.500 126.212

6, BENT NO. 4

 

126.212 $5,237.80 $5,237.80



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 10/01/2015

to 10/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14769-14-000-0

Estimate Summary By Project

Estimate Number: 0013

11/06/2015

Project Number M003054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0280 449-1350     PREFORMED SILICONE JOINT SEAL, BR NO. - LF  125.000 .000

 41.500 126.664

6, BENT NO. 5

 

126.664 $5,256.56 $5,256.56

0285 504-0600     TWENTY-FOUR HOUR ACCELERATED STRENGTH CONCCY  162.000 119.874

 750.000 185.641

 

 

305.515 $139,230.75 $229,136.25

Category Amount: $160,450.79 $250,356.29

Project Total Amount: $733,979.75 $1,748,024.40


