
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Contract Location: Time Allowed:

SR 119 BEGINNING AT US 84/SR 38 AND EXTENDING TO SR 196. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

07/16/2014

07/17/2014

07/21/2014

00/00/0000

00/00/0000

1029 Days

05/10/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 51.80

533 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,143,476.09

$17,799,059.58

$13,822,087.63

27.80%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004917      $19,143,476.08 $17,799,059.57 $13,822,087.62 27.80% $496,309.81

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Project Number: 0004917      SR 119 - WIDENING & RECONSTRUCTION

 

STP00-0004-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,257,110.70 $3,860,062.84 $397,047.86

Non-Participating $1,064,277.76 $965,015.81 $99,261.95

Total Earnings $5,321,388.46 $4,825,078.65 $496,309.81

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,321,388.46 $4,825,078.65 $496,309.81

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,321,388.46 $4,825,078.65

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $496,309.81

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .480

 343312.220 .022

STP00-0004-00(917)

 

.502 $7,552.87 $172,342.73

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,661.000 4,127.221

 28.680 818.611

 

 

4,945.832 $23,477.76 $141,846.46

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,855.000 4,111.204

 36.090 1,226.490

 

 

5,337.694 $44,264.02 $192,637.38

0150 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  7,391.000 4,173.850

 45.380 253.250

 

 

4,427.100 $11,492.49 $200,901.80

0155 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,713.000 1,957.753

 52.400 761.000

 

 

2,718.753 $39,876.40 $142,462.66

0160 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,578.000 1,227.913

 61.910 29.670

 

 

1,257.583 $1,836.87 $77,856.96

0175 550-3000     ELLIPTICAL PIPE - LF  1,891.000 67.000

 75.680 1,330.660

14 IN X 23 IN

 

1,397.660 $100,704.35 $105,774.91

0185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  10.000 7.000

 543.260 2.000

 

 

9.000 $1,086.52 $4,889.34

0190 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  17.000 3.000

 635.440 1.000

 

 

4.000 $635.44 $2,541.76



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  7.000 1.000

 789.310 1.000

 

 

2.000 $789.31 $1,578.62

0200 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  8.000 5.000

 934.380 2.000

 

 

7.000 $1,868.76 $6,540.66

0235 668-1100     CATCH BASIN, GP 1 EA  168.000 38.500

 2184.780 18.500

 

 

57.000 $40,418.43 $124,532.46

0245 668-1200     CATCH BASIN, GP 2 EA  43.000 4.000

 2466.880 3.000

 

 

7.000 $7,400.64 $17,268.16

0250 668-2100     DROP INLET, GP 1 EA  25.000 5.000

 1687.410 1.000

 

 

6.000 $1,687.41 $10,124.46

0255 668-4300     STORM SEWER MANHOLE, TP 1 EA  8.000 11.000

 3703.370 .500

 

 

11.500 $1,851.69 $42,588.76

0590 210-0100     GRADING COMPLETE - LS  1.000 .523

 3248520.110 .026

STP00-0004-00(917)

 

.549 $84,461.52 $1,783,437.54

0595 318-3000     AGGR SURF CRS TN  2,500.000 46.180

 33.800 897.100

 

 

943.280 $30,321.98 $31,882.86

0625 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,363.000 9,337.000

 11.540 804.000

 

 

10,141.000 $9,278.16 $117,027.14



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0630 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  30,981.000 .000

 10.600 1,212.000

 

 

1,212.000 $12,847.20 $12,847.20

0635 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  1,328.000 .000

 11.740 40.000

 

 

40.000 $469.60 $469.60

Category Amount: $422,321.42 $3,189,551.46

Category Number: 0030 TEMPORARY EROSION

0710 167-1500     WATER QUALITY INSPECTIONS MO  33.000 15.000

 226.330 1.000

 

 

16.000 $226.33 $3,621.28

Category Amount: $226.33 $3,621.28

Category Number: 0010 ROADWAY

0779 550-3000     ELLIPTICAL PIPE - LF  1,327.000 .000

 89.030 261.250

24 IN X 38 IN

 

261.250 $23,259.09 $23,259.09

0780 550-3000     ELLIPTICAL PIPE - LF  594.000 59.170

 96.870 127.170

19 IN X 30 IN

 

186.340 $12,318.96 $18,050.76

0785 550-3000     ELLIPTICAL PIPE - LF  645.000 .000

 124.770 289.250

29 IN X 45 IN

 

289.250 $36,089.72 $36,089.72

0910 600-0001     FLOWABLE FILL CY  1,245.000 85.015

 90.920 4.999

 

 

90.014 $454.51 $8,184.07

0915 610-0815     REM & FILL EXIST SAN SEWER MANHOLE EA  50.000 25.000

 197.040 1.000

 

 

26.000 $197.04 $5,123.04



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 11/28/2015

to 12/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0016

01/07/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1015 660-1235     SEWER FORCE MAIN, 12 IN, - LF  2,150.000 1,897.500

 37.610 14.000

PVC-NPRL

 

1,911.500 $526.54 $71,891.52

1215 670-1120     WATER MAIN, 12 IN LF  .000 105.500

 45.810 20.000

ADD DUE TO WATER LINE INSTALLATION

                                                            

125.500 $916.20 $5,749.16

Category Amount: $73,762.06 $168,347.36

Project Total Amount: $496,309.81 $5,321,388.46


