
Georgia Date:

User: vepps   Department of Transportation Page 1 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Contract Location: Time Allowed:

SR 119 BEGINNING AT US 84/SR 38 AND EXTENDING TO SR 196. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

07/16/2014

07/17/2014

07/21/2014

00/00/0000

00/00/0000

1029 Days

05/10/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 54.81

564 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,143,476.09

$17,799,059.58

$13,156,317.79

31.28%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004917      $19,143,476.08 $17,799,059.57 $13,156,317.78 31.28% $665,769.84

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Project Number: 0004917      SR 119 - WIDENING & RECONSTRUCTION

 

STP00-0004-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,789,726.59 $4,257,110.70 $532,615.89

Non-Participating $1,197,431.71 $1,064,277.76 $133,153.95

Total Earnings $5,987,158.30 $5,321,388.46 $665,769.84

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,987,158.30 $5,321,388.46 $665,769.84

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,987,158.30 $5,321,388.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $665,769.84

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .502

 343312.220 .026

STP00-0004-00(917)

 

.528 $8,926.12 $181,268.85

0006 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 .000

 1500.000 1.000

Non-Refundable Traffic Control Enforcement

                                                            

1.000 $1,500.00 $1,500.00

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,661.000 4,945.832

 28.680 1,202.093

 

 

6,147.925 $34,476.03 $176,322.49

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  9,855.000 5,337.694

 36.090 1,905.760

 

 

7,243.454 $68,778.88 $261,416.25

0150 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  7,391.000 4,427.100

 45.380 904.910

 

 

5,332.010 $41,064.82 $241,966.61

0155 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,713.000 2,718.753

 52.400 148.010

 

 

2,866.763 $7,755.72 $150,218.38

0175 550-3000     ELLIPTICAL PIPE - LF  1,891.000 1,397.660

 75.680 72.500

14 IN X 23 IN

 

1,470.160 $5,486.80 $111,261.71

0185 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  10.000 9.000

 543.260 5.000

 

 

14.000 $2,716.30 $7,605.64

0190 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  17.000 4.000

 635.440 10.000

 

 

14.000 $6,354.40 $8,896.16



Georgia Date:

User: vepps   Department of Transportation Page 4 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0195 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  7.000 2.000

 789.310 4.000

 

 

6.000 $3,157.24 $4,735.86

0235 668-1100     CATCH BASIN, GP 1 EA  168.000 57.000

 2184.780 15.000

 

 

72.000 $32,771.70 $157,304.16

0250 668-2100     DROP INLET, GP 1 EA  25.000 6.000

 1687.410 3.000

 

 

9.000 $5,062.23 $15,186.69

Category Amount: $218,050.24 $1,317,682.80

Category Number: 0030 TEMPORARY EROSION

0320 163-0232     TEMPORARY GRASSING AC  16.000 22.961

 1005.910 9.569

 

 

32.530 $9,625.55 $32,722.25

0325 163-0240     MULCH TN  510.000 222.679

 150.890 24.400

 

 

247.079 $3,681.72 $37,281.75

0345 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  15,022.000 5,150.000

 0.730 977.000

 

 

6,127.000 $713.21 $4,472.71

0350 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  7,750.000 740.000

 0.870 221.000

 

 

961.000 $192.27 $836.07

Category Amount: $14,212.75 $75,312.78

Category Number: 0010 ROADWAY

0510 441-4020     CONC VALLEY GUTTER, 6 IN SY  302.000 44.667

 36.600 31.000

 

 

75.667 $1,134.60 $2,769.41



Georgia Date:

User: vepps   Department of Transportation Page 5 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0590 210-0100     GRADING COMPLETE - LS  1.000 .549

 3248520.110 .075

STP00-0004-00(917)

 

.624 $243,639.01 $2,027,076.55

0605 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  89,500.000 .000

 20.700 6,293.363

 

 

6,293.363 $130,272.61 $130,272.61

0625 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,363.000 10,141.000

 11.540 1,125.000

 

 

11,266.000 $12,982.50 $130,009.64

0630 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  30,981.000 1,212.000

 10.600 2,777.000

 

 

3,989.000 $29,436.20 $42,283.40

Category Amount: $417,464.92 $2,332,411.61

Category Number: 0030 TEMPORARY EROSION

0710 167-1500     WATER QUALITY INSPECTIONS MO  33.000 16.000

 226.330 1.000

 

 

17.000 $226.33 $3,847.61

Category Amount: $226.33 $3,847.61

Category Number: 0010 ROADWAY

0755 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  4.000 .000

 809.710 2.000

 

 

2.000 $1,619.42 $1,619.42

0785 550-3000     ELLIPTICAL PIPE - LF  645.000 289.250

 124.770 42.080

29 IN X 45 IN

 

331.330 $5,250.32 $41,340.04

0835 441-4030     CONC VALLEY GUTTER, 8 IN SY  279.000 375.334

 49.520 93.778

 

 

469.112 $4,643.89 $23,230.43



Georgia Date:

User: vepps   Department of Transportation Page 6 of 6

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0017

02/03/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0950 611-8140     ADJUST WATER VALVE BOX TO GRADE EA  5.000 .000

 363.510 1.000

 

 

1.000 $363.51 $363.51

1105 670-4000     FIRE HYDRANT EA  17.000 15.000

 3938.460 1.000

 

 

16.000 $3,938.46 $63,015.36

Category Amount: $15,815.60 $129,568.76

Project Total Amount: $665,769.84 $5,987,158.30


