
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0025

10/05/2016

Contract Location: Time Allowed:

SR 119 BEGINNING AT US 84/SR 38 AND EXTENDING TO SR 196. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

07/16/2014

07/17/2014

07/21/2014

00/00/0000

00/00/0000

1201 Days

10/29/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 67.19

807 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,941,827.46

$17,799,059.58

$9,904,174.43

50.33%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004917      $19,941,827.45 $17,799,059.57 $9,904,174.42 50.33% $171,800.55

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0025

10/05/2016

Project Number: 0004917      SR 119 - WIDENING & RECONSTRUCTION

 

STP00-0004-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $8,030,122.33 $7,892,681.91 $137,440.42

Non-Participating $2,007,530.70 $1,973,170.57 $34,360.13

Total Earnings $10,037,653.03 $9,865,852.48 $171,800.55

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $10,037,653.03 $9,865,852.48 $171,800.55

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $10,037,653.03 $9,865,852.48

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$171,800.55

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0025

10/05/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .738

 343312.220 .007

STP00-0004-00(917)

 

.745 $2,403.19 $255,767.60

0085 441-0104     CONC SIDEWALK, 4 IN SY  7,661.000 10,984.112

 28.680 1,257.209

 

 

12,241.321 $36,056.75 $351,081.09

Category Amount: $38,459.94 $606,848.69

Category Number: 0020 PERMANENT EROSION

0295 700-6910     PERMANENT GRASSING AC  15.000 .000

 1357.980 7.416

 

 

7.416 $10,070.78 $10,070.78

0310 700-8000     FERTILIZER MIXED GRADE TN  11.000 6.827

 543.190 4.115

 

 

10.942 $2,235.23 $5,943.58

Category Amount: $12,306.01 $16,014.36

Category Number: 0030 TEMPORARY EROSION

0320 163-0232     TEMPORARY GRASSING AC  16.000 32.530

 1005.910 .325

 

 

32.855 $326.92 $33,049.17

0325 163-0240     MULCH TN  510.000 267.829

 150.890 12.165

 

 

279.994 $1,835.58 $42,248.29

Category Amount: $2,162.50 $75,297.46

Category Number: 0010 ROADWAY

0590 210-0100     GRADING COMPLETE - LS  1.000 .803

 3248520.110 .009

STP00-0004-00(917)

 

.812 $29,236.68 $2,637,798.33



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0025

10/05/2016

Project Number 0004917      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0605 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  89,500.000 65,814.235

 20.700 3,879.984

 

 

69,694.219 $80,315.67 $1,442,670.33

0610 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  635.000 .000

 157.270 14.715

 

 

14.715 $2,314.23 $2,314.23

0625 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  36,363.000 18,978.850

 11.540 426.250

 

 

19,405.100 $4,918.93 $223,934.85

Category Amount: $116,785.51 $4,306,717.74

Category Number: 0030 TEMPORARY EROSION

0690 716-2000     EROSION CONTROL MATS, SLOPES SY  13,255.000 .000

 1.410 1,319.333

 

 

1,319.333 $1,860.26 $1,860.26

0710 167-1500     WATER QUALITY INSPECTIONS MO  33.000 24.000

 226.330 1.000

 

 

25.000 $226.33 $5,658.25

Category Amount: $2,086.59 $7,518.51

Project Total Amount: $171,800.55 $10,037,653.03


