
Georgia Date:

User: 01036858 Department of Transportation Page 1 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Contract Location: Time Allowed:

SR 119 BEGINNING AT US 84/SR 38 AND EXTENDING TO SR 196. 

 

Contractor:

MCLENDON ENTERPRISES, INC. Date Let:

2365 AIMWELL RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VIDALIA GA 30474-9064 Date Work Began:

Phone: (912)537-7887 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

05/16/2014

05/30/2014

07/16/2014

07/17/2014

07/21/2014

00/00/0000

00/00/0000

1237 Days

12/04/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 5    Area: 04   

Elapsed Calender Days:

Percent Time: 107.03

1324 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,960,839.81

$17,799,059.58

$3,493,849.04

83.02%

Counties:

Liberty

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004917      $19,960,839.80 $17,799,059.57 $3,493,849.03 82.50% $337,851.92

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01036858 Department of Transportation Page 2 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Project Number: 0004917      SR 119 - WIDENING & RECONSTRUCTION

 

STP00-0004-00(917)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,256,486.03 $12,959,526.11 $296,959.92

Non-Participating $3,314,121.74 $3,239,881.74 $74,240.00

Total Earnings $16,570,607.77 $16,199,407.85 $371,199.92

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $16,570,607.77 $16,199,407.85 $371,199.92

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($103,617.00)

Total: $16,466,990.77 $16,129,138.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $337,851.92

($33,348.00)($70,269.00)



Georgia Date:

User: 01036858 Department of Transportation Page 3 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Project Number 0004917      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  13,595.000 14,290.190

MATL & H LIME 80.470 295.460

 

 

14,585.650 $23,775.67 $1,173,707.26

0106 004-0022     EXTRA WORK - LS  .000 .440

 87041.910 .560

FULL DEPTH TYPICAL SECTION CONSTRUCTION AT VARIOUS LOCATION 

THROUGHOUT THE PROJECT.

1.000 $48,743.47 $87,041.91

0125 634-1200     RIGHT OF WAY MARKERS EA  228.000 183.000

 89.350 8.000

 

 

191.000 $714.80 $17,065.85

0265 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  35.100 .000

 145.040 35.000

 

 

35.000 $5,076.40 $5,076.40

0275 668-1210     CATCH BASIN, GP 2, ADDL DEPTH LF  1.270 .000

 138.220 1.270

 

 

1.270 $175.54 $175.54

Category Amount: $78,485.88 $1,283,066.96

Category Number: 0030 TEMPORARY EROSION

0330 163-0300     CONSTRUCTION EXIT EA  12.000 3.750

 1210.130 .250

 

 

4.000 $302.53 $4,840.52

0380 171-0010     TEMPORARY SILT FENCE, TYPE A LF  30,044.000 26,846.500

 2.010 5,488.000

 

 

32,334.500 $11,030.88 $64,992.35

0385 171-0030     TEMPORARY SILT FENCE, TYPE C LF  15,500.000 12,826.500

 2.620 4,275.500

 

 

17,102.000 $11,201.81 $44,807.24

Category Amount: $22,535.22 $114,640.11



Georgia Date:

User: 01036858 Department of Transportation Page 4 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Project Number 0004917      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0410 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  172.000 .000

 125.740 175.000

 

 

175.000 $22,004.50 $22,004.50

0415 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  30.000 .000

 150.890 30.000

 

 

30.000 $4,526.70 $4,526.70

0420 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  61,400.000 .000

 0.400 5,564.950

 

 

5,564.950 $2,225.98 $2,225.98

0425 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  38,900.000 .000

 0.400 35,079.070

 

 

35,079.070 $14,031.63 $14,031.63

0430 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  8,840.000 .000

 2.010 10,940.450

 

 

10,940.450 $21,990.30 $21,990.30

0445 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  2,975.000 .000

 3.520 4,391.675

 

 

4,391.675 $15,458.70 $15,458.70

0450 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,223.000 .000

 3.520 725.459

 

 

725.459 $2,553.62 $2,553.62

Category Amount: $82,791.43 $82,791.43

Category Number: 0010 ROADWAY

0590 210-0100     GRADING COMPLETE - LS  1.000 .970

 3248520.110 .030

STP00-0004-00(917)

 

1.000 $97,455.60 $3,248,520.11



Georgia Date:

User: 01036858 Department of Transportation Page 5 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Project Number 0004917      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0630 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  30,981.000 24,472.780

 10.600 6,250.220

 

 

30,723.000 $66,252.33 $325,663.80

Category Amount: $163,707.93 $3,574,183.91

Category Number: 0040 SIGNING AND MARKING

0715 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  1.000 .000

 150.890 1.000

 

 

1.000 $150.89 $150.89

0720 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  2.000 .000

 150.890 2.000

 

 

2.000 $301.78 $301.78

0740 654-1010     RAISED PVMT MARKERS TP 10 EA  10.000 .000

 50.300 9.000

 

 

9.000 $452.70 $452.70

0750 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  660.000 .000

 5.030 839.450

 

 

839.450 $4,222.43 $4,222.43

Category Amount: $5,127.80 $5,127.80

Category Number: 0010 ROADWAY

0770 550-3100     ELLIPTICAL SAFETY END SECTION - EA  5.000 5.000

 836.950 1.000

14 IN X 23 IN

 

6.000 $836.95 $5,021.70

0945 611-8120     ADJUST WATER METER BOX TO GRADE EA  5.000 .000

 643.360 1.000

 

 

1.000 $643.36 $643.36

1005 660-1150     CUT & PLUG EXISTING SEWER MAIN EA  10.000 .000

 907.470 8.000

 

 

8.000 $7,259.76 $7,259.76



Georgia Date:

User: 01036858 Department of Transportation Page 6 of 6

Pay Period: 02/02/2018

to 03/01/2018

Rpt-ID: RCPESPRJ

Contract ID: B14775-14-000-0

Estimate Summary By Project

Estimate Number: 0042

03/02/2018

Project Number 0004917      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1035 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  60.000 29.390

 145.300 26.290

 

 

55.680 $3,819.94 $8,090.30

1075 670-1600     CUT & PLUG EXISTING WATER MAIN EA  14.000 .000

 855.950 7.000

 

 

7.000 $5,991.65 $5,991.65

Category Amount: $18,551.66 $27,006.77

Project Total Amount: $371,199.92 $16,570,607.77


