
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14777-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/11/2016

Contract Location: Time Allowed:

US 41/SR 3 OVER TIGER CREEK

 

Contractor:

TALLEY CONSTRUCTION COMPANY, INC. Date Let:

P. O. BOX 357 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ROSSVILLE GA 30741-0357 Date Work Began:

Phone: (706)866-0596 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/16/2014

05/30/2014

07/01/2014

07/03/2014

11/17/2014

00/00/0000

00/00/0000

1048 Days

05/15/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 02   

Elapsed Calender Days:

Percent Time: 78.34

821 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,128,193.08

$2,951,217.13

$223,380.38

92.86%

Counties:

Catoosa

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

632885-      $3,128,193.08 $2,951,217.13 $223,380.38 92.86% $152,924.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14777-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/11/2016

Project Number: 632885-      US 41/SR 3 - BRIDGE REPLACEMENT

 

BRST0-0001-06(047)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,323,850.12 $2,201,510.69 $122,339.43

Non-Participating $580,962.58 $550,377.72 $30,584.86

Total Earnings $2,904,812.70 $2,751,888.41 $152,924.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,904,812.70 $2,751,888.41 $152,924.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,904,812.70 $2,751,888.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$152,924.29

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14777-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/11/2016

Project Number 632885-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0029 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  508.000 5,198.290

 107.500 78.740

 

 

5,277.030 $8,464.55 $567,280.73

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,293.000 2,375.510

TL & H LIME 78.000 840.080

 

 

3,215.590 $65,526.24 $250,816.02

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  871.000 861.640

L & H LIME 88.150 354.510

 

 

1,216.150 $31,250.06 $107,203.62

Category Amount: $105,240.85 $925,300.37

Category Number: 0040 EROSION CONTROL

0255 163-0232     TEMPORARY GRASSING AC  1.500 1.688

 630.000 .080

 

 

1.768 $50.40 $1,113.84

0260 163-0240     MULCH TN  14.000 26.040

 336.000 1.540

 

 

27.580 $517.44 $9,266.88

0325 167-1500     WATER QUALITY INSPECTIONS MO  21.000 15.000

 945.000 6.000

 

 

21.000 $5,670.00 $19,845.00

0360 700-6910     PERMANENT GRASSING AC  3.000 .440

 630.000 .420

 

 

.860 $264.60 $541.80

0365 700-7000     AGRICULTURAL LIME TN  14.000 .120

 78.750 .120

 

 

.240 $9.45 $18.90



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14777-14-000-0

Estimate Summary By Project

Estimate Number: 0023

10/11/2016

Project Number 632885-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0370 700-8000     FERTILIZER MIXED GRADE TN  5.000 .805

 708.750 .125

 

 

.930 $88.59 $659.14

0385 716-2000     EROSION CONTROL MATS, SLOPES SY  4,600.000 4,381.177

 1.310 1,277.132

 

 

5,658.309 $1,673.04 $7,412.38

Category Amount: $8,273.52 $38,857.94

Category Number: 0060 MISCELLANEOUS

0475 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  8.000 9.000

 8925.000 2.000

 

 

11.000 $17,850.00 $98,175.00

Category Amount: $17,850.00 $98,175.00

Category Number: 0010 ROADWAY

0500 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  3,440.000 1,909.500

 24.150 627.000

 

 

2,536.500 $15,142.05 $61,256.48

9100 004-0049     EXTRA WORK - MO  .000 3.000

 357.750 1.000

Add item 004-0049 Extra Work -Project Management Expense 

                                                            

4.000 $357.75 $1,431.00

9105 004-0049     EXTRA WORK - MO  .000 3.000

 3478.000 1.000

Add item 004-0049 Extra Work- Field Office

                                                            

4.000 $3,478.00 $13,912.00

9110 004-0049     EXTRA WORK - MO  .000 3.000

 2582.120 1.000

Add item 004-0049 Extra Work-Traffic Control

                                                            

4.000 $2,582.12 $10,328.48

Category Amount: $21,559.92 $86,927.96

Project Total Amount: $152,924.29 $2,904,812.70


