
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Contract Location: Time Allowed:

WINDSOR SPRINGS RD (CR 65) BEGINNING AT WILLIS FORMAN RD AND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

08/04/2014

08/11/2014

09/30/2014

00/00/0000

00/00/0000

994 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 66.40

660 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$29,827,889.07

$27,765,202.50

$24,562,783.24

17.60%

Counties:

Richmond

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

250610-      $27,918,897.17 $25,856,210.60 $22,751,971.55 18.51% $253,956.71

250615-      $1,908,991.90 $1,908,991.90 $1,810,811.69 5.14% $81,467.21

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number: 250610-      WINDSOR SPRING RD (CR 65) - BRIDGE REPLACEMENT

 

STP00-7007-00(006)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,133,540.50 $3,930,375.14 $203,165.36

Non-Participating $1,033,385.12 $982,593.77 $50,791.35

Total Earnings $5,166,925.62 $4,912,968.91 $253,956.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,166,925.62 $4,912,968.91 $253,956.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,166,925.62 $4,912,968.91

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $253,956.71

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number: 250615-      WINDSOR SPRING RD (CR 65) - BRIDGE REPLACEMENT

 

BRSLB-7007-00(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $65,173.76 $0.00 $65,173.76

Non-Participating $16,293.45 $0.00 $16,293.45

Total Earnings $81,467.21 $0.00 $81,467.21

Stockpiled Materials $16,713.00 $16,713.00 $0.00

Gross Earnings $98,180.21 $16,713.00 $81,467.21

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $98,180.21 $16,713.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $81,467.21

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 250610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .418

 348300.000 .008

STP00-7007-00(006)

 

.426 $2,786.40 $148,375.80

0034 208-0100     IN PLACE EMBANKMENT CY  121,900.000 13,780.186

 15.250 4,188.800

 

 

17,968.986 $63,879.20 $274,027.04

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  22,000.000 16,244.200

 26.500 303.120

 

 

16,547.320 $8,032.68 $438,503.98

0045 318-3000     AGGR SURF CRS TN  2,000.000 636.040

 21.000 91.140

 

 

727.180 $1,913.94 $15,270.78

Category Amount: $76,612.22 $876,177.60

Category Number: 0020 EROSION CONTROL

0450 700-8000     FERTILIZER MIXED GRADE TN  32.000 4.354

 636.000 .180

 

 

4.534 $114.48 $2,883.62

0470 163-0232     TEMPORARY GRASSING AC  23.000 24.043

 530.000 1.300

 

 

25.343 $689.00 $13,431.79

0475 163-0240     MULCH TN  203.000 242.938

 170.000 13.580

 

 

256.518 $2,308.60 $43,608.06

0515 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  57,600.000 2,052.800

 0.460 50.000

 

 

2,102.800 $23.00 $967.29



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 250610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0520 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  2,980.000 425.000

 6.750 60.000

 

 

485.000 $405.00 $3,273.75

0560 167-1500     WATER QUALITY INSPECTIONS MO  33.000 19.000

 579.000 1.000

 

 

20.000 $579.00 $11,580.00

0565 171-0030     TEMPORARY SILT FENCE, TYPE C LF  115,200.000 54,733.739

 2.750 1,419.750

 

 

56,153.489 $3,904.31 $154,422.09

Category Amount: $8,023.39 $230,166.60

Category Number: 0010 ROADWAY

0905 670-1060     WATER MAIN, 6 IN LF  2,080.000 861.830

 35.000 429.000

 

 

1,290.830 $15,015.00 $45,179.05

0910 670-1080     WATER MAIN, 8 IN LF  400.000 175.000

 39.250 31.250

 

 

206.250 $1,226.56 $8,095.31

0920 670-1120     WATER MAIN, 12 IN LF  16,350.000 15,044.470

 51.000 659.500

 

 

15,703.970 $33,634.50 $800,902.47

0930 670-2080     GATE VALVE, 8 IN EA  2.000 1.000

 1270.000 2.000

 

 

3.000 $2,540.00 $3,810.00

0937 670-4000     FIRE HYDRANT EA  22.000 22.000

 3290.000 2.000

 

 

24.000 $6,580.00 $78,960.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 250610-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0938 670-4490     CONCRETE THRUST COLLAR - EA  11.000 4.000

 265.000 2.000

6 IN

 

6.000 $530.00 $1,590.00

0941 670-4490     CONCRETE THRUST COLLAR - EA  3.000 2.000

 636.000 2.000

12 IN

 

4.000 $1,272.00 $2,544.00

0942 670-5000     WATER SERVICE LINE - LF  8,900.000 4,335.000

 26.500 19.000

1 IN

 

4,354.000 $503.50 $115,381.00

0943 670-5000     WATER SERVICE LINE - LF  40.000 45.000

 42.500 13.000

2 IN

 

58.000 $552.50 $2,465.00

0980 660-0824     SAN SEWER PIPE, 24 IN, DUCTILE IRON LF  220.000 59.670

 525.000 137.800

 

 

197.470 $72,345.00 $103,671.75

0985 668-3300     SAN SEWER MANHOLE, TP 1 EA  6.000 4.000

 6360.000 1.000

 

 

5.000 $6,360.00 $31,800.00

0990 668-3311     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  93.000 12.590

 212.000 59.670

 

 

72.260 $12,650.04 $15,319.12

0995 670-7000     STEEL CASING - LF  125.000 106.000

 848.000 19.000

48 IN

 

125.000 $16,112.00 $106,000.00

Category Amount: $169,321.10 $1,315,717.70

Project Total Amount: $253,956.71 $5,166,925.62



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 05/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14778-14-000-0

Estimate Summary By Project

Estimate Number: 0021

06/03/2016

Project Number 250615-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 BRIDGE NO 1 - OVER SPIRIT CREEK

0005 207-0203     FOUND BKFILL MATL, TP II CY  27.000 .000

 69.000 10.028

 

 

10.028 $691.93 $691.93

0010 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  254.000 .000

 28.250 77.782

 

 

77.782 $2,197.34 $2,197.34

0025 500-3002     CLASS AA CONCRETE CY  284.000 .000

 839.000 18.155

 

 

18.155 $15,232.05 $15,232.05

0040 511-1000     BAR REINF STEEL LB  44,910.000 .000

 0.840 2,782.550

 

 

2,782.550 $2,337.34 $2,337.34

0060 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  1,855.000 .000

 57.500 417.540

 

 

417.540 $24,008.55 $24,008.55

0075 525-1000     COFFERDAM EA  8.000 .000

 18500.000 2.000

 

 

2.000 $37,000.00 $37,000.00

Category Amount: $81,467.21 $81,467.21

Project Total Amount: $81,467.21 $81,467.21


