
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14779-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/01/2015

Contract Location: Time Allowed:

 J.L. NEWBERN MIDDLE SCHOOL. 

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

05/16/2014

05/30/2014

07/18/2014

07/22/2014

08/28/2014

03/25/2015

00/00/0000

253 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 97.63

247 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$345,965.75

$345,965.75

$42,990.47

87.57%

Counties:

Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010379      $345,965.75 $345,965.75 $42,990.47 87.57% $42,873.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14779-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/01/2015

Project Number: 0010379      J.L. NEWBERN MIDDLE - SAFETY IMPROVEMENTS

 

0010379                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $302,975.28 $260,101.53 $42,873.75

Non-Participating $0.00 $0.00 $0.00

Total Earnings $302,975.28 $260,101.53 $42,873.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $302,975.28 $260,101.53 $42,873.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $302,975.28 $260,101.53

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $42,873.75

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14779-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/01/2015

Project Number 0010379      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .911

 24000.000 .089

0010379

 

1.000 $2,136.00 $24,000.00

0040 515-2015     GALV STEEL PIPE HANDRAIL - LF  160.000 .000

 100.000 161.000

1.5 IN

 

161.000 $16,100.00 $16,100.00

Category Amount: $18,236.00 $40,100.00

Category Number: 0020 TEMPORARY EROSION CONTROL

0075 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,338.000 .000

 1.000 500.000

 

 

500.000 $500.00 $500.00

Category Amount: $500.00 $500.00

Category Number: 0025 PERMANENT EROSION CONTROL

0125 716-2000     EROSION CONTROL MATS, SLOPES SY  240.000 .000

 5.000 160.000

 

 

160.000 $800.00 $800.00

Category Amount: $800.00 $800.00

Category Number: 0020 TEMPORARY EROSION CONTROL

0135 167-1500     WATER QUALITY INSPECTIONS MO  8.000 3.000

 1500.000 4.000

 

 

7.000 $6,000.00 $10,500.00

Category Amount: $6,000.00 $10,500.00

Category Number: 0030 SIGNING AND MARKING

0145 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  70.000 .000

 25.000 70.000

 

 

70.000 $1,750.00 $1,750.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14779-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/01/2015

Project Number 0010379      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 SIGNING AND MARKING

0150 636-2070     GALV STEEL POSTS, TP 7 LF  26.000 .000

 15.000 28.000

 

 

28.000 $420.00 $420.00

0155 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  4,036.000 .000

 1.000 3,870.000

 

 

3,870.000 $3,870.00 $3,870.00

0160 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  40.000 .000

 7.500 38.000

 

 

38.000 $285.00 $285.00

0165 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  695.000 .000

 2.750 615.000

 

 

615.000 $1,691.25 $1,691.25

0180 999-3975     TRAINING - RECTANGULAR RAPID BEACON ASSEMBLYLS  1.000 .000

 2000.000 1.000

 

 

1.000 $2,000.00 $2,000.00

0195 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  2.000 .000

 75.000 2.000

 

 

2.000 $150.00 $150.00

0200 653-3501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLF 75.000 .000

 0.500 75.000

 

 

75.000 $37.50 $37.50

0205 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  400.000 .000

 1.000 144.000

 

 

144.000 $144.00 $144.00

Category Amount: $10,347.75 $10,347.75



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 03/04/2015

to 03/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14779-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/01/2015

Project Number 0010379      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0210 456-2020     INDENTATION EDGE LINE RUMBLE STRIPS-GROUND IN  PLACE (CONTINGLM 1.000 .000

UOUS) 10000.000 .699

 

 

.699 $6,990.00 $6,990.00

Category Amount: $6,990.00 $6,990.00

Project Total Amount: $42,873.75 $302,975.28


