
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 03/24/2016

to 04/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0019

04/07/2016

Contract Location: Time Allowed:

US 19/SR 3 AT SR 16; ALSO INCLUDES CONSTRUCTION OF 3 BRIDGES

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/08/2014

08/13/2014

00/00/0000

00/00/0000

786 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 81.17

638 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,581,851.56

$11,880,900.17

$4,837,285.89

61.55%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332890-      $12,581,851.55 $11,880,900.16 $4,837,285.88 61.55% $313,085.54

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 03/24/2016

to 04/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0019

04/07/2016

Project Number: 332890-      US19/SR 3 - WIDENING AND RECONSTRUCTION

 

NH000-0001-04(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,195,652.53 $5,945,184.10 $250,468.43

Non-Participating $1,548,913.14 $1,486,296.03 $62,617.11

Total Earnings $7,744,565.67 $7,431,480.13 $313,085.54

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,744,565.67 $7,431,480.13 $313,085.54

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,744,565.67 $7,431,480.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $313,085.54

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 03/24/2016

to 04/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0019

04/07/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0075 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,379.000 396.375

 8.500 38.250

 

 

434.625 $325.13 $3,694.31

Category Amount: $325.13 $3,694.31

Category Number: 0010 ROADWAY

0305 310-1101     GR AGGR BASE CRS, INCL MATL TN  29,400.000 24,200.600

 20.250 .000

 

 

24,200.600 $.00 $490,062.15

Category Amount: $0.00 $490,062.15

Category Number: 0050 BRIDGE

0445 500-2100     CONCRETE BARRIER LF  228.000 .000

 78.250 222.700

 

 

222.700 $17,426.28 $17,426.28

0455 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  1,018.000 509.000

 186.000 611.064

1

 

1,120.064 $113,657.90 $208,331.90

0460 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  1,761.000 880.845

 197.000 778.998

1

 

1,659.843 $153,462.61 $326,989.07

0510 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  226.000 .000

 38.000 113.000

 

 

113.000 $4,294.00 $4,294.00

Category Amount: $288,840.79 $557,041.25

Category Number: 0010 ROADWAY

0690 610-0200     REM CH LK FENCE, ALL SIZES & TYPES LF  1,250.000 .000

 5.800 200.000

 

 

200.000 $1,160.00 $1,160.00



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 03/24/2016

to 04/05/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0019

04/07/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0695 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  1,515.000 .000

 14.000 1,550.000

 

 

1,550.000 $21,700.00 $21,700.00

Category Amount: $22,860.00 $22,860.00

Category Number: 0020 EROSION CONTROL

0850 700-6910     PERMANENT GRASSING AC  17.000 11.529

 1080.000 .721

 

 

12.250 $778.68 $13,230.00

0860 700-8000     FERTILIZER MIXED GRADE TN  18.000 8.525

 649.000 .432

 

 

8.957 $280.37 $5,813.09

0885 716-2000     EROSION CONTROL MATS, SLOPES SY  22,435.000 22,618.670

 1.050 .540

 

 

22,619.210 $.57 $23,750.17

Category Amount: $1,059.62 $42,793.26

Project Total Amount: $313,085.54 $7,744,565.67


