
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Contract Location: Time Allowed:

US 19/SR 3 AT SR 16; ALSO INCLUDES CONSTRUCTION OF 3 BRIDGES

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

05/16/2014

05/30/2014

07/01/2014

07/08/2014

08/13/2014

00/00/0000

00/00/0000

786 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 84.35

663 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,581,851.56

$11,880,900.17

$4,371,356.52

65.26%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

332890-      $12,581,851.55 $11,880,900.16 $4,371,356.51 65.26% $465,929.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number: 332890-      US19/SR 3 - WIDENING AND RECONSTRUCTION

 

NH000-0001-04(062)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,568,396.04 $6,195,652.53 $372,743.51

Non-Participating $1,642,099.00 $1,548,913.14 $93,185.86

Total Earnings $8,210,495.04 $7,744,565.67 $465,929.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $8,210,495.04 $7,744,565.67 $465,929.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $8,210,495.04 $7,744,565.67

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $465,929.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 210-0100     GRADING COMPLETE - LS  1.000 .800

 2303000.000 .020

NH000-0001-04(062)

 

.820 $46,060.00 $1,888,460.00

0050 150-1000     TRAFFIC CONTROL - LS  1.000 .808

 260200.000 .058

NH000-0001-04(062)

 

.866 $15,091.60 $225,333.20

Category Amount: $61,151.60 $2,113,793.20

Category Number: 0020 EROSION CONTROL

0055 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  145.000 74.625

/SAND BAGS 263.000 13.500

 

 

88.125 $3,550.50 $23,176.88

0060 163-0232     TEMPORARY GRASSING AC  9.000 9.338

 541.000 7.570

 

 

16.908 $4,095.37 $9,147.23

0064 163-0240     MULCH TN  750.000 269.770

 179.000 21.600

 

 

291.370 $3,866.40 $52,155.23

0065 163-0300     CONSTRUCTION EXIT EA  9.000 6.625

 1300.000 1.000

 

 

7.625 $1,300.00 $9,912.50

0080 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  68.000 25.000

 114.000 27.250

 

 

52.250 $3,106.50 $5,956.50

0090 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  17,522.000 776.000

 0.460 107.000

 

 

883.000 $49.22 $406.18



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0094 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  8,470.000 140.000

 0.460 60.000

 

 

200.000 $27.60 $92.00

0120 167-1500     WATER QUALITY INSPECTIONS MO  25.000 17.000

 570.000 3.000

 

 

20.000 $1,710.00 $11,400.00

Category Amount: $17,705.59 $112,246.52

Category Number: 0030 DRAINAGE

0184 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,730.000 3,163.000

 36.000 758.500

 

 

3,921.500 $27,306.00 $141,174.00

0189 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  39.000 .000

 127.000 24.000

 

 

24.000 $3,048.00 $3,048.00

0209 576-1010     SLOPE DRAIN PIPE, 10 IN LF  198.000 .000

 22.250 20.000

 

 

20.000 $445.00 $445.00

0215 577-1100     METAL DRAIN INLET - COMPLETE ASSEMBLY EA  3.000 .000

 1730.000 1.000

 

 

1.000 $1,730.00 $1,730.00

Category Amount: $32,529.00 $146,397.00

Category Number: 0010 ROADWAY

0230 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  8.000 2.000

 971.000 1.000

 

 

3.000 $971.00 $2,913.00

0235 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  10.000 2.000

 1890.000 1.000

 

 

3.000 $1,890.00 $5,670.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0244 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  4.000 2.000

 343.000 2.000

 

 

4.000 $686.00 $1,372.00

0245 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 5.000

 585.000 1.000

 

 

6.000 $585.00 $3,510.00

0260 668-2100     DROP INLET, GP 1 EA  2.000 1.000

 1260.000 .750

 

 

1.750 $945.00 $2,205.00

0265 668-1100     CATCH BASIN, GP 1 EA  34.000 25.000

 2100.000 3.000

 

 

28.000 $6,300.00 $58,800.00

0305 310-1101     GR AGGR BASE CRS, INCL MATL TN  29,400.000 24,200.600

 20.250 4,503.220

 

 

28,703.820 $91,190.21 $581,252.36

0315 318-3000     AGGR SURF CRS TN  500.000 155.180

 20.250 19.430

 

 

174.610 $393.46 $3,535.85

Category Amount: $102,960.67 $659,258.21

Category Number: 0050 BRIDGE

0430 441-0004     CONC SLOPE PAV, 4 IN SY  1,084.000 1,000.123

 59.750 281.520

 

 

1,281.643 $16,820.82 $76,578.17

0440 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .770

 552800.000 .100

1

 

.870 $55,280.00 $480,936.00



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE

0470 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .500

 134500.000 .350

1

 

.850 $47,075.00 $114,325.00

0560 511-1000     BAR REINF STEEL LB  8,044.000 13,866.000

 0.800 -5,822.000

 

 

8,044.000 $-4,657.60 $6,435.20

0570 519-0225     CONCRETE OVERLAY, LATEX MODIFIED, THICKNESS -SY  504.000 .000

 299.000 378.000

2 1/4 THK

 

378.000 $113,022.00 $113,022.00

Category Amount: $227,540.22 $791,296.37

Category Number: 0010 ROADWAY

0600 500-3101     CLASS A CONCRETE CY  183.000 154.053

 1660.000 5.787

 

 

159.840 $9,606.42 $265,334.40

0615 511-1000     BAR REINF STEEL LB  24,471.000 14,369.100

 0.750 12,081.643

 

 

26,450.743 $9,061.23 $19,838.06

Category Amount: $18,667.65 $285,172.46

Category Number: 0020 EROSION CONTROL

0850 700-6910     PERMANENT GRASSING AC  17.000 12.250

 1080.000 .520

 

 

12.770 $561.60 $13,791.60

0885 716-2000     EROSION CONTROL MATS, SLOPES SY  22,435.000 22,619.210

 1.050 3,499.657

 

 

26,118.867 $3,674.64 $27,424.81

Category Amount: $4,236.24 $41,216.41



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 04/06/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14784-14-000-0

Estimate Summary By Project

Estimate Number: 0020

05/05/2016

Project Number 332890-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0960 158-1000     TRAINING HOURS HR  2,000.000 657.000

 0.800 1,423.000

 

 

2,080.000 $1,138.40 $1,664.00

Category Amount: $1,138.40 $1,664.00

Project Total Amount: $465,929.37 $8,210,495.04


