
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/10/2016

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

00/00/0000

00/00/0000

1332 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 40.62

541 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,693,861.27

$32,272,004.97

$25,790,874.63

21.55%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $33,693,861.27 $32,272,004.97 $25,790,874.63 23.46% $16,248.70

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/10/2016

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,808,413.26 $5,795,414.30 $12,998.96

Non-Participating $1,452,103.46 $1,448,853.72 $3,249.74

Total Earnings $7,260,516.72 $7,244,268.02 $16,248.70

Stockpiled Materials $642,469.92 $642,469.92 $0.00

Gross Earnings $7,902,986.64 $7,886,737.94 $16,248.70

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,902,986.64 $7,886,737.94

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,248.70

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/10/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .300

 150000.000 .025

 

 

.325 $3,750.00 $48,750.00

0040 206-0002     BORROW EXCAV, INCL MATL CY  229,517.000 132,370.000

 10.720 720.000

 

 

133,090.000 $7,718.40 $1,426,724.80

Category Amount: $11,468.40 $1,475,474.80

Category Number: 0060 EROSION CONTROL

0275 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  200.000 30.000

 125.000 .750

 

 

30.750 $93.75 $3,843.75

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  23,000.000 6,071.000

 0.350 262.000

 

 

6,333.000 $91.70 $2,216.55

0300 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  200.000 18.000

 25.000 2.000

 

 

20.000 $50.00 $500.00

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  46,000.000 17,225.750

 2.800 -43.750

 

 

17,182.000 $-122.50 $48,109.60

0360 167-1500     WATER QUALITY INSPECTIONS MO  48.000 12.000

 250.000 1.000

 

 

13.000 $250.00 $3,250.00

Category Amount: $362.95 $57,919.90

Category Number: 0010 ROADWAY

0375 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  3,769.000 1,654.000

 51.980 39.000

 

 

1,693.000 $2,027.22 $88,002.14



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/10/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1184 158-1000     TRAINING HOURS HR  7,000.000 1,776.750

 0.800 -371.500

 

 

1,405.250 $-297.20 $1,124.20

Category Amount: $1,730.02 $89,126.34

Category Number: 0060 EROSION CONTROL

3001 163-0502     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 2EA  .000 .000

 361.110 .750

SA #3

SA #3

.750 $270.83 $270.83

3008 170-1000     FLOATING SILT RETENTION BARRIER LF  .000 150.000

 16.110 150.000

SA #3

SA #3

300.000 $2,416.50 $4,833.00

Category Amount: $2,687.33 $5,103.83

Project Total Amount: $16,248.70 $7,260,516.72


