
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0018

10/20/2016

Contract Location: Time Allowed:

CW GRANT PKWY (CR 1516) AND CONLEY RD AND SR 3 (OLD DIXIE RD

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

11/06/2014

11/07/2014

03/10/2015

00/00/0000

00/00/0000

1332 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 52.10

694 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$33,693,861.17

$32,272,004.97

$24,598,345.82

23.64%

Counties:

Clayton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0001817      $33,693,861.17 $32,272,004.97 $24,598,345.82 26.99% $58,498.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0018

10/20/2016

Project Number: 0001817      CW GRANT PKWY (CR 1516) - WIDENING & RECONSTURCTION

 

STP00-0001-00(817)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,371,594.98 $6,324,796.40 $46,798.58

Non-Participating $1,592,898.90 $1,581,199.25 $11,699.65

Total Earnings $7,964,493.88 $7,905,995.65 $58,498.23

Stockpiled Materials $1,131,021.47 $1,131,021.47 $0.00

Gross Earnings $9,095,515.35 $9,037,017.12 $58,498.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $9,095,515.35 $9,037,017.12

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$58,498.23

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0018

10/20/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .425

 150000.000 .025

 

 

.450 $3,750.00 $67,500.00

0030 205-0001     UNCLASS EXCAV CY  274,817.000 68,338.206

 10.150 4,130.000

 

 

72,468.206 $41,919.50 $735,552.29

0085 310-1101     GR AGGR BASE CRS, INCL MATL TN  102,800.000 .000

 14.690 216.280

 

 

216.280 $3,177.15 $3,177.15

Category Amount: $48,846.65 $806,229.44

Category Number: 0060 EROSION CONTROL

0250 163-0240     MULCH TN  2,500.000 480.964

 180.000 15.285

 

 

496.249 $2,751.30 $89,324.82

0255 163-0300     CONSTRUCTION EXIT EA  13.000 2.250

 1285.150 .250

 

 

2.500 $321.29 $3,212.88

0265 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  175.000 49.500

/SAND BAGS 268.340 3.250

 

 

52.750 $872.11 $14,154.94

0270 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  300.000 193.750

 3.500 7.500

 

 

201.250 $26.25 $704.38

0275 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  200.000 43.500

 125.000 .750

 

 

44.250 $93.75 $5,531.25



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14810-14-000-0

Estimate Summary By Project

Estimate Number: 0018

10/20/2016

Project Number 0001817      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0285 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  23,000.000 6,583.000

 0.350 84.000

 

 

6,667.000 $29.40 $2,333.45

0300 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  200.000 40.000

 25.000 3.000

 

 

43.000 $75.00 $1,075.00

Category Amount: $4,169.10 $116,336.72

Category Number: 0010 ROADWAY

0365 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,832.000 1,409.000

 42.930 16.000

 

 

1,425.000 $686.88 $61,175.25

0410 668-1100     CATCH BASIN, GP 1 EA  132.000 18.000

 2108.000 2.000

 

 

20.000 $4,216.00 $42,160.00

Category Amount: $4,902.88 $103,335.25

Category Number: 0060 EROSION CONTROL

0765 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  12.000 13.000

 55.000 5.000

 

 

18.000 $275.00 $990.00

Category Amount: $275.00 $990.00

Category Number: 0010 ROADWAY

1184 158-1000     TRAINING HOURS HR  7,000.000 1,967.750

 0.800 380.750

 

 

2,348.500 $304.60 $1,878.80

Category Amount: $304.60 $1,878.80

Project Total Amount: $58,498.23 $7,964,493.88


