
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Contract Location: Time Allowed:

SR 133 @HAWTHORNE DR (CR 388) TO SR 35 (MOULTRIE BYPASS)

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

08/04/2014

08/11/2014

09/16/2014

00/00/0000

00/00/0000

721 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 32.45

234 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,489,035.76

$14,990,539.73

$15,782,095.72

4.29%

Counties:

Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

431780-      $16,489,035.76 $14,990,539.73 $15,782,095.72 4.29% $272,700.19

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Project Number: 431780-      SR 133 - WIDENING & RECONSTRUCTION

 

STP00-0032-02(028)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $565,552.02 $347,391.86 $218,160.16

Non-Participating $141,388.02 $86,847.99 $54,540.03

Total Earnings $706,940.04 $434,239.85 $272,700.19

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $706,940.04 $434,239.85 $272,700.19

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $706,940.04 $434,239.85

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $272,700.19

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Project Number 431780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0013 150-1000     TRAFFIC CONTROL - LS  1.000 .273

 233795.000 .003

STP00-0032-02(028)

 

.276 $701.39 $64,527.42

0024 210-0100     GRADING COMPLETE - LS  1.000 .150

 1900903.000 .050

STP00-0032-02(028)

 

.200 $95,045.15 $380,180.60

0055 310-5080     GR AGGR BASE CRS, 8 INCH, INCL MATL SY  7,917.000 .000

 14.000 1,035.448

 

 

1,035.448 $14,496.27 $14,496.27

0060 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  61,643.000 .000

 14.450 469.333

 

 

469.333 $6,781.86 $6,781.86

0065 318-3000     AGGR SURF CRS TN  2,000.000 .000

 28.000 36.120

 

 

36.120 $1,011.36 $1,011.36

0070 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  27,829.000 .000

 70.000 196.320

 

 

196.320 $13,742.40 $13,742.40

0080 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  15,573.000 .000

TL & H LIME 65.750 76.160

 

 

76.160 $5,007.52 $5,007.52

0085 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  21,338.000 .000

L & H LIME 69.250 91.830

 

 

91.830 $6,359.23 $6,359.23

0090 413-1000     BITUM TACK COAT GL  27,115.000 .000

 3.050 101.000

 

 

101.000 $308.05 $308.05



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Project Number 431780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  147.000 .000

 37.000 3.333

 

 

3.333 $123.32 $123.32

0110 441-0104     CONC SIDEWALK, 4 IN SY  23,050.000 .000

 27.000 168.733

 

 

168.733 $4,555.79 $4,555.79

0125 441-4030     CONC VALLEY GUTTER, 8 IN SY  2,561.000 .000

 47.000 40.000

 

 

40.000 $1,880.00 $1,880.00

0135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  46,301.000 .000

 14.000 435.000

 

 

435.000 $6,090.00 $6,090.00

0175 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  50.000 .000

 950.000 3.213

 

 

3.213 $3,052.35 $3,052.35

0190 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  22,768.000 .000

 28.250 1,637.800

 

 

1,637.800 $46,267.85 $46,267.85

0200 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  8,358.000 .000

 35.000 700.000

 

 

700.000 $24,500.00 $24,500.00

0215 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  3,625.000 .000

 56.000 94.400

 

 

94.400 $5,286.40 $5,286.40

0330 643-0010     FIELD FENCE WOVEN WIRE LF  1,108.000 .000

 5.000 830.100

 

 

830.100 $4,150.50 $4,150.50



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Project Number 431780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0355 668-1100     CATCH BASIN, GP 1 EA  252.000 .000

 2050.000 9.500

 

 

9.500 $19,475.00 $19,475.00

0375 668-2100     DROP INLET, GP 1 EA  98.000 .000

 1850.000 1.500

 

 

1.500 $2,775.00 $2,775.00

0395 668-4300     STORM SEWER MANHOLE, TP 1 EA  11.000 .000

 1850.000 .500

 

 

.500 $925.00 $925.00

Category Amount: $262,534.44 $611,495.92

Category Number: 0020 EROSION CONTROL

0465 167-1500     WATER QUALITY INSPECTIONS MO  23.000 .000

 1150.000 7.000

 

 

7.000 $8,050.00 $8,050.00

0470 171-0030     TEMPORARY SILT FENCE, TYPE C LF  60,902.000 25,100.250

 3.000 674.325

 

 

25,774.575 $2,022.98 $77,323.73

0520 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,535.000 5,132.000

 1.500 90.000

 

 

5,222.000 $135.00 $7,833.00

Category Amount: $10,207.98 $93,206.73

Category Number: 0010 ROADWAY

0700 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  139,998.000 .000

 1.000 1,338.667

 

 

1,338.667 $1,338.67 $1,338.67



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/27/2015

to 04/01/2015

Rpt-ID: RCPESPRJ

Contract ID: B14812-14-000-0

Estimate Summary By Project

Estimate Number: 0007

04/02/2015

Project Number 431780-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 .000

 1.000 -1,380.900

(IN #1)

                                                            

-1,380.900 $-1,380.90 ($1,380.90)

Category Amount: $-42.23 $-42.23

Project Total Amount: $272,700.19 $706,940.04


