
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 07/26/2015

to 08/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/08/2015

Contract Location: Time Allowed:

BELL RD (CS 72) OVER CAULEY CREEK

 

Contractor:

MCCARTHY IMPROVEMENT COMPANY Date Let:

5401 VICTORIA AVE. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

DAVENPORT IA 52807-2939 Date Work Began:

Phone: (563)359-0321 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

06/20/2014

06/20/2014

08/05/2014

08/21/2014

11/19/2014

00/00/0000

00/00/0000

467 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 79.23

370 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,568,053.02

$1,464,684.60

$896,449.96

42.83%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008750      $1,568,053.02 $1,464,684.60 $896,449.96 42.83% $134,506.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 07/26/2015

to 08/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/08/2015

Project Number: 0008750      BELL RD (CR 72) - BRIDGE REPLACEMENT

 

CSBRG-0008-00(750)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $537,282.44 $429,677.35 $107,605.09

Non-Participating $134,320.62 $107,419.35 $26,901.27

Total Earnings $671,603.06 $537,096.70 $134,506.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $671,603.06 $537,096.70 $134,506.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $671,603.06 $537,096.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $134,506.36

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 07/26/2015

to 08/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/08/2015

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 433-1100     REINF CONC APPROACH SLAB, INCL CURB SY  180.000 .000

 190.000 120.000

 

 

120.000 $22,800.00 $22,800.00

Category Amount: $22,800.00 $22,800.00

Category Number: 0020 BRIDGE NO 1 - OVER CAULEY CREEK

0060 500-1011     SUPERSTR CONCRETE, CL D, BR NO - LS  1.000 .400

 125700.000 .050

1

 

.450 $6,285.00 $56,565.00

0070 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .400

 21800.000 .050

1

 

.450 $1,090.00 $9,810.00

0085 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  558.000 111.000

 42.000 246.000

 

 

357.000 $10,332.00 $14,994.00

0089 603-7000     PLASTIC FILTER FABRIC SY  558.000 111.000

 3.000 246.000

 

 

357.000 $738.00 $1,071.00

Category Amount: $18,445.00 $82,440.00

Category Number: 0030 EROSION CONTROL

0195 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,120.000 1,584.000

 0.800 164.000

 

 

1,748.000 $131.20 $1,398.40

Category Amount: $131.20 $1,398.40

Category Number: 0010 ROADWAY

0265 310-1101     GR AGGR BASE CRS, INCL MATL TN  850.000 326.840

 28.000 -74.630

 

 

252.210 $-2,089.64 $7,061.88



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 07/26/2015

to 08/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/08/2015

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .568

 116000.000 .025

CSBRG-0008-00(750)

 

.593 $2,900.00 $68,788.00

Category Amount: $810.36 $75,849.88

Category Number: 0030 EROSION CONTROL

0280 167-1500     WATER QUALITY INSPECTIONS MO  12.000 8.000

 500.000 1.000

 

 

9.000 $500.00 $4,500.00

0305 163-0240     MULCH TN  30.000 8.850

 260.000 .450

 

 

9.300 $117.00 $2,418.00

Category Amount: $617.00 $6,918.00

Category Number: 0010 ROADWAY

1001 004-0022     EXTRA WORK - LS  .000 .000

 46347.000 1.000

RE-USE WATER MAIN, 20 IN

SA #1

1.000 $46,347.00 $46,347.00

1002 004-0018     EXTRA WORK - LF  .000 .000

 238.500 84.000

REMOVE RE-USE WATER MAIN, 20 INCH

SA #1

84.000 $20,034.00 $20,034.00

1003 670-1600     CUT & PLUG EXISTING WATER MAIN EA  .000 .000

 1316.000 2.000

RE-USE WATER MAIN, 20 INCH

SA #1

2.000 $2,632.00 $2,632.00

1004 670-7220     INSERTION VALVE, 8 IN EA  .000 .000

 10443.400 2.000

SUPPLEMENTAL AGREEMENT NO 1

SA #1

2.000 $20,886.80 $20,886.80

2002 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  .000 .000

 656.000 2.000

SA #2

SA #2

2.000 $1,312.00 $1,312.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 07/26/2015

to 08/25/2015

Rpt-ID: RCPESPRJ

Contract ID: B14813-14-000-0

Estimate Summary By Project

Estimate Number: 0009

09/08/2015

Project Number 0008750      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

2003 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  .000 .000

 491.000 1.000

SA #2

SA #2

1.000 $491.00 $491.00

Category Amount: $91,702.80 $91,702.80

Project Total Amount: $134,506.36 $671,603.06


