
Georgia Date:

User: nhowell Department of Transportation Page 1 of 5

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0041

04/02/2018

Contract Location: Time Allowed:

 CSX TRANSPORTATION, US 411/SR 6,  PETTIT CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

07/29/2014

08/04/2014

08/28/2014

00/00/0000

00/00/0000

2012 Days

02/05/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 66.40

1336 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$34,879,118.24

$31,546,121.92

$18,652,378.70

45.85%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002626      $34,879,118.23 $31,546,121.91 $18,652,378.69 46.52% $184,460.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: nhowell Department of Transportation Page 2 of 5

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0041

04/02/2018

Project Number: 0002626      US 41/SR 3 - INTERCHANGE RECONSTRUCTION

 

STP00-0002-00(626)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $12,792,467.50 $12,644,899.26 $147,568.24

Non-Participating $3,198,117.03 $3,161,224.98 $36,892.05

Total Earnings $15,990,584.53 $15,806,124.24 $184,460.29

Stockpiled Materials $236,155.01 $236,155.01 $0.00

Gross Earnings $16,226,739.54 $16,042,279.25 $184,460.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $16,226,739.54 $16,042,279.25

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $184,460.29

$0.00$0.00



Georgia Date:

User: nhowell Department of Transportation Page 3 of 5

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0041

04/02/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .701

 706823.490 .009

STP00-0002-00(626)

 

.710 $6,361.41 $501,844.68

0020 205-0001     UNCLASS EXCAV CY  372,000.000 286,721.360

 8.720 845.926

 

 

287,567.286 $7,376.47 $2,507,586.73

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  90,000.000 33,917.880

 22.820 127.530

 

 

34,045.410 $2,910.23 $776,916.26

0151 610-9230     REM CLVT, CONCRETE, STA - LS  1.000 .500

 6813.220 .500

269+87

 

1.000 $3,406.61 $6,813.22

Category Amount: $20,054.72 $3,793,160.89

Category Number: 0020 DRAINAGE

0231 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  5,359.000 3,755.000

 45.690 257.000

 

 

4,012.000 $11,742.33 $183,308.28

0236 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  2,541.200 2,297.500

 51.630 536.500

 

 

2,834.000 $27,699.50 $146,319.42

0311 668-1100     CATCH BASIN, GP 1 EA  48.000 22.000

 2000.000 3.500

 

 

25.500 $7,000.00 $51,000.00

Category Amount: $46,441.83 $380,627.70

Category Number: 0030 TEMPORARY EROSION CONTROL

0341 163-0232     TEMPORARY GRASSING AC  21.000 19.701

 275.000 1.504

 

 

21.205 $413.60 $5,831.38



Georgia Date:

User: nhowell Department of Transportation Page 4 of 5

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0041

04/02/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 163-0240     MULCH TN  850.000 875.553

 165.000 23.000

 

 

898.553 $3,795.00 $148,261.25

0371 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  4,300.000 2,560.500

RAW CHECK DAM 3.500 37.500

 

 

2,598.000 $131.25 $9,093.00

0376 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  67.000 63.000

 150.000 2.250

 

 

65.250 $337.50 $9,787.50

0386 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  20,850.000 21,707.000

 0.350 600.000

 

 

22,307.000 $210.00 $7,807.45

0401 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 34.000

 1064.620 1.000

 

 

35.000 $1,064.62 $37,261.70

0406 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  67.000 34.000

 25.000 2.000

 

 

36.000 $50.00 $900.00

0426 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,700.000 35,662.125

 2.850 394.000

 

 

36,056.125 $1,122.90 $102,759.96

Category Amount: $7,124.87 $321,702.24

Category Number: 0040 PERMANENT EROSION CONTROL

0456 700-8000     FERTILIZER MIXED GRADE TN  55.000 6.750

 420.000 .300

 

 

7.050 $126.00 $2,961.00

Category Amount: $126.00 $2,961.00



Georgia Date:

User: nhowell Department of Transportation Page 5 of 5

Pay Period: 03/01/2018

to 03/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0041

04/02/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0871 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  10,900.000 2,568.093

 61.630 1,232.331

 

 

3,800.424 $75,948.56 $234,220.13

0936 158-1000     TRAINING HOURS HR  4,000.000 408.000

 0.800 1,404.500

 

 

1,812.500 $1,123.60 $1,450.00

Category Amount: $77,072.16 $235,670.13

Category Number: 0030 TEMPORARY EROSION CONTROL

0941 165-0071     MAINTENANCE OF SEDIMENT BARRIER - BALED STRAWLF  2,150.000 33.000

 0.750 .000

 

 

33.000 $.00 $24.75

Category Amount: $0.00 $24.75

Category Number: 0010 ROADWAY

0946 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  20.000 21.750

/SAND BAGS 449.790 1.500

 

 

23.250 $674.69 $10,457.62

9055 004-0022     EXTRA WORK - LS  .000 .290

 46431.020 .710

Add the item 004-0022 Extra Work- STA 166+46- 166+96 Shoring

                                                            

1.000 $32,966.02 $46,431.02

Category Amount: $33,640.71 $56,888.64

Project Total Amount: $184,460.29 $15,990,584.53


