
Georgia Date:

User: nhowell Department of Transportation Page 1 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Contract Location: Time Allowed:

 CSX TRANSPORTATION, US 411/SR 6,  PETTIT CREEK 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/20/2014

06/20/2014

07/29/2014

08/04/2014

08/28/2014

00/00/0000

00/00/0000

2084 Days

04/17/2020Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 75.82

1580 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$37,794,234.34

$31,546,121.92

$16,856,214.09

54.70%

Counties:

Bartow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0002626      $37,794,234.33 $31,546,121.91 $16,856,214.08 55.40% $851,225.93

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: nhowell Department of Transportation Page 2 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Project Number: 0002626      US 41/SR 3 - INTERCHANGE RECONSTRUCTION

 

STP00-0002-00(626)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $16,537,502.21 $15,779,889.49 $757,612.72

Non-Participating $4,134,375.63 $3,944,972.46 $189,403.17

Total Earnings $20,671,877.84 $19,724,861.95 $947,015.89

Stockpiled Materials $266,142.41 $361,932.37 ($95,789.96)

Gross Earnings $20,938,020.25 $20,086,794.32 $851,225.93

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $20,938,020.25 $20,086,794.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $851,225.93

$0.00$0.00



Georgia Date:

User: nhowell Department of Transportation Page 3 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .769

 706823.490 .013

STP00-0002-00(626)

 

.782 $9,188.71 $552,735.97

0020 205-0001     UNCLASS EXCAV CY  372,000.000 302,003.335

 8.720 1,482.489

 

 

303,485.824 $12,927.30 $2,646,396.39

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  90,000.000 45,628.800

 22.820 446.940

 

 

46,075.740 $10,199.17 $1,051,448.39

0040 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  50,270.000 7,496.942

TL & H LIME 70.010 851.050

 

 

8,347.992 $59,582.01 $584,442.92

0041 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  5,600.000 26.070

MATL & H LIME 97.790 167.100

 

 

193.170 $16,340.71 $18,890.09

0042 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 4,361.860

TL & H LIME 69.260 90.550

RECYL AC 25MM SP,GP1/2 TEMPORARY ASPHALT

                                                            

4,452.410 $6,271.49 $308,373.92

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  13,900.000 2,233.620

L & H LIME 77.420 674.520

 

 

2,908.140 $52,221.34 $225,148.20

0046 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 2,101.060

L & H LIME 76.670 92.700

RECYL AC 19MM SP,GP 1 OR 2 TEMPORARY ASPHALT

                                                            

2,193.760 $7,107.31 $168,195.58

0055 413-1000     BITUM TACK COAT GL  20,200.000 4,386.000

 2.550 540.000

 

 

4,926.000 $1,377.00 $12,561.30



Georgia Date:

User: nhowell Department of Transportation Page 4 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0075 441-0104     CONC SIDEWALK, 4 IN SY  4,800.000 2,048.220

 27.760 55.000

 

 

2,103.220 $1,526.80 $58,385.39

0095 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  10,500.000 6,359.800

 13.580 260.700

 

 

6,620.500 $3,540.31 $89,906.39

Category Amount: $180,282.15 $5,716,484.54

Category Number: 0080 MSE WALLS

0171 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  612.000 .000

 50.170 612.040

1

 

612.040 $30,706.05 $30,706.05

0176 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  2,100.000 .000

 50.170 2,100.000

1

 

2,100.000 $105,357.00 $105,357.00

0181 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  5,935.000 .000

 50.170 5,935.012

1

 

5,935.012 $297,759.55 $297,759.55

0186 627-1100     COPING A, WALL NO - LF  40.000 .000

 84.000 40.000

1

 

40.000 $3,360.00 $3,360.00

0191 627-1160     TRAFFIC BARRIER H, WALL NO - LF  459.000 .000

 207.100 459.000

1

 

459.000 $95,058.90 $95,058.90

0196 627-1180     ADDITIONAL MSE BACKFILL CY  54.000 .000

 36.570 54.000

 

 

54.000 $1,974.78 $1,974.78

Category Amount: $534,216.28 $534,216.28



Georgia Date:

User: nhowell Department of Transportation Page 5 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0346 163-0240     MULCH TN  850.000 951.453

 165.000 5.000

 

 

956.453 $825.00 $157,814.75

0351 163-0300     CONSTRUCTION EXIT EA  8.000 17.250

 1486.340 .750

 

 

18.000 $1,114.76 $26,754.12

0386 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  20,850.000 26,781.000

 0.350 805.000

 

 

27,586.000 $281.75 $9,655.10

0416 167-1500     WATER QUALITY INSPECTIONS MO  40.000 50.000

 240.000 1.000

 

 

51.000 $240.00 $12,240.00

0426 171-0030     TEMPORARY SILT FENCE, TYPE C LF  41,700.000 38,811.625

 2.850 482.000

 

 

39,293.625 $1,373.70 $111,986.83

Category Amount: $3,835.21 $318,450.80

Category Number: 0070 BRIDGES

0651 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .950

 291117.400 .050

3 LT

 

1.000 $14,555.87 $291,117.40

0706 507-9030     PSC BEAMS, AASHTO, BULB TEE, 54 IN, BR NO -LF  771.000 .000

 184.300 771.000

1 RT

 

771.000 $142,095.30 $142,095.30

0756 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .950

 78349.010 .050

3 LT

 

1.000 $3,917.45 $78,349.01



Georgia Date:

User: nhowell Department of Transportation Page 6 of 6

Pay Period: 11/01/2018

to 11/30/2018

Rpt-ID: RCPESPRJ

Contract ID: B14815-14-000-0

Estimate Summary By Project

Estimate Number: 0049

12/06/2018

Project Number 0002626      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0771 520-1104     PILING IN PLACE, STEEL H, HP 10 X 42 LF  5,650.000 4,884.530

 49.820 253.600

 

 

5,138.130 $12,634.35 $255,981.64

0846 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  709.000 .000

 49.350 245.467

 

 

245.467 $12,113.80 $12,113.80

0851 603-7000     PLASTIC FILTER FABRIC SY  709.000 .000

 4.020 245.467

 

 

245.467 $986.78 $986.78

Category Amount: $186,303.55 $780,643.93

Category Number: 0010 ROADWAY

0871 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THKSY  10,900.000 7,736.833

 61.630 382.222

 

 

8,119.055 $23,556.34 $500,377.36

9060 004-0049     EXTRA WORK - MO  .000 7.000

 18822.360 1.000

Traffic Control, Field Office, WECS, Sanitary Facilities

                                                            

8.000 $18,822.36 $150,578.88

Category Amount: $42,378.70 $650,956.24

Project Total Amount: $947,015.89 $20,671,877.84


