
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Contract Location: Time Allowed:

SR 47 BEGINNING SOUTH OF RIDGE RD (CR 46) AND EXTENDING TO K

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/20/2014

06/20/2014

08/18/2014

08/22/2014

01/07/2015

00/00/0000

00/00/0000

863 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 22.13

191 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,315,442.69

$9,890,391.74

$9,101,644.72

11.77%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231350-      $5,526,639.15 $5,212,435.07 $4,402,819.56 20.33% $238,131.18

232305-      $4,788,803.54 $4,677,956.67 $4,698,825.16 1.88% $57,963.83

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Project Number: 231350-      SR 47 - PASSING LN CONST

 

STP00-0076-01(028)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $899,055.67 $708,550.73 $190,504.94

Non-Participating $224,763.92 $177,137.68 $47,626.24

Total Earnings $1,123,819.59 $885,688.41 $238,131.18

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,123,819.59 $885,688.41 $238,131.18

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,123,819.59 $885,688.41

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $238,131.18

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Project Number: 232305-      SR 47 - BRIDGE RECON

 

BRST0-0076-01(037)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $71,982.70 $25,611.64 $46,371.06

Non-Participating $17,995.68 $6,402.91 $11,592.77

Total Earnings $89,978.38 $32,014.55 $57,963.83

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $89,978.38 $32,014.55 $57,963.83

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $89,978.38 $32,014.55

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $57,963.83

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Project Number 231350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 201-1500     CLEARING & GRUBBING - LS  1.000 .700

 1191000.000 .200

STP00-0076-01(028)

 

.900 $238,200.00 $1,071,900.00

0030 318-3000     AGGR SURF CRS TN  1,325.000 .000

 20.250 75.930

 

 

75.930 $1,537.58 $1,537.58

0270 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,900.000 1,788.000

 2.550 318.000

 

 

2,106.000 $810.90 $5,370.30

Category Amount: $240,548.48 $1,078,807.88

Category Number: 0020 ROADWAY

0285 163-0232     TEMPORARY GRASSING AC  99.000 .000

 264.000 12.500

 

 

12.500 $3,300.00 $3,300.00

0290 163-0240     MULCH TN  455.000 .000

 176.000 16.338

 

 

16.338 $2,875.49 $2,875.49

0295 163-0300     CONSTRUCTION EXIT EA  4.000 3.750

 1350.000 -1.500

 

 

2.250 $-2,025.00 $3,037.50

0335 167-1500     WATER QUALITY INSPECTIONS MO  16.000 .000

 579.000 1.000

 

 

1.000 $579.00 $579.00

0340 171-0030     TEMPORARY SILT FENCE, TYPE C LF  30,500.000 4,067.250

 5.450 -1,311.750

 

 

2,755.500 $-7,149.04 $15,017.48

Category Amount: $-2,419.55 $24,809.47



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Project Number 231350-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0370 700-8000     FERTILIZER MIXED GRADE TN  2,035.000 .000

 1.000 2.250

 

 

2.250 $2.25 $2.25

Category Amount: $2.25 $2.25

Project Total Amount: $238,131.18 $1,123,819.59



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/06/2015

to 02/28/2015

Rpt-ID: RCPESPRJ

Contract ID: B14816-14-000-0

Estimate Summary By Project

Estimate Number: 0002

03/10/2015

Project Number 232305-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0024 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 51300.000 .257

BRST0-0076-01-(037)

 

.257 $13,184.10 $13,184.10

Category Amount: $13,184.10 $13,184.10

Category Number: 0030 TEMPORARY EROSION CONTROL

0218 163-0300     CONSTRUCTION EXIT EA  3.000 .000

 1350.000 1.500

 

 

1.500 $2,025.00 $2,025.00

0233 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  903.000 69.000

 5.450 198.000

 

 

267.000 $1,079.10 $1,455.15

0283 170-1000     FLOATING SILT RETENTION BARRIER LF  2,205.000 .000

 11.250 1,906.000

 

 

1,906.000 $21,442.50 $21,442.50

0288 171-0030     TEMPORARY SILT FENCE, TYPE C LF  6,000.000 .000

 5.450 3,712.500

 

 

3,712.500 $20,233.13 $20,233.13

Category Amount: $44,779.73 $45,155.78

Project Total Amount: $57,963.83 $89,978.38


