
Georgia Date:

User: jmccrack Department of Transportation Page 1 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Contract Location: Time Allowed:

SR 53 (MARS HILL RD) BEGINNING AT HOG MOUNTAIN RD AND EXTEND

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/18/2014

08/01/2014

09/03/2014

09/16/2014

11/14/2014

00/00/0000

00/00/0000

1349 Days

05/26/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 104.89

1415 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$27,772,886.42

$26,387,403.25

$4,174,866.04

85.41%

Counties:

Oconee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

142060-      $27,772,886.42 $26,387,403.25 $4,174,866.04 84.97% $54,906.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: jmccrack Department of Transportation Page 2 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number: 142060-      SR 53 (MARS HILL RD) - WIDENING & RECON

 

STP00-1267-00(008)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $23,721,374.38 $23,608,528.39 $112,845.99

Non-Participating $0.00 $0.00 $0.00

Total Earnings $23,721,374.38 $23,608,528.39 $112,845.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $23,721,374.38 $23,608,528.39 $112,845.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($123,354.00)

Total: $23,598,020.38 $23,543,113.39

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $54,906.99

($57,939.00)($65,415.00)



Georgia Date:

User: jmccrack Department of Transportation Page 3 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number 142060-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0004 150-0002     TRAFFIC CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 -2000.000 1.500

TRAFFIC CONTROL NON- REFUNDABLE DEDUCT

                                                            

2.500 $-3,000.00 ($5,000.00)

0030 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  15,000.000 15,028.240

R-MODIFIED BITUM MATL & H LIME 85.770 -18.380

 

 

15,009.860 $-1,576.45 $1,287,395.69

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  19,900.000 19,270.656

L & H LIME 71.620 -54.810

 

 

19,215.846 $-3,925.49 $1,376,238.89

0044 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  9,300.000 8,911.732

 3.070 170.294

 

 

9,082.026 $522.80 $27,881.82

Category Amount: $-7,979.14 $2,686,516.40

Category Number: 0020 DRAINAGE

0210 668-1100     CATCH BASIN, GP 1 EA  188.000 139.250

 2609.040 1.000

 

 

140.250 $2,609.04 $365,917.86

0220 668-2100     DROP INLET, GP 1 EA  88.000 63.000

 2414.960 2.500

 

 

65.500 $6,037.40 $158,179.88

Category Amount: $8,646.44 $524,097.74

Category Number: 0030 EROSION CONTROL

0260 163-0240     MULCH TN  2,040.000 837.375

 39.000 19.109

 

 

856.484 $745.25 $33,402.88

0335 700-6910     PERMANENT GRASSING AC  40.000 23.839

 1267.650 4.171

 

 

28.010 $5,287.37 $35,506.88



Georgia Date:

User: jmccrack Department of Transportation Page 4 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number 142060-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0345 700-8000     FERTILIZER MIXED GRADE TN  30.000 6.763

 634.500 1.975

 

 

8.738 $1,253.14 $5,544.26

0350 711-0500     TURF REINFORCING MATTING, TP 5 SY  1,700.000 4,340.540

 5.750 131.372

 

 

4,471.912 $755.39 $25,713.49

0351 716-2000     EROSION CONTROL MATS, SLOPES SY  24,900.000 10,871.552

 1.050 829.980

 

 

11,701.532 $871.48 $12,286.61

Category Amount: $8,912.63 $112,454.12

Category Number: 0040 SIGNING & MARKING

0371 636-2070     GALV STEEL POSTS, TP 7 LF  205.000 .000

 6.970 61.000

 

 

61.000 $425.17 $425.17

0376 636-2080     GALV STEEL POSTS, TP 8 LF  2,710.000 .000

 6.690 1,128.000

 

 

1,128.000 $7,546.32 $7,546.32

0391 652-0094     PAVEMENT MARKING, SYMBOL, TP 4 EA  17.000 .000

 4.120 8.000

 

 

8.000 $32.96 $32.96

0396 652-0110     PAVEMENT MARKING, ARROW, TP 1 EA  17.000 .000

 37.020 8.000

 

 

8.000 $296.16 $296.16

0401 652-2501     SOLID TRAFFIC STRIPE, 5 IN, WHITE LM  1.326 .000

 853.480 1.309

 

 

1.309 $1,117.21 $1,117.21



Georgia Date:

User: jmccrack Department of Transportation Page 5 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number 142060-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0406 652-5303     SOLID TRAFFIC STRIPE, 6 IN, WHITE LM  5.365 .000

 1003.150 5.112

 

 

5.112 $5,128.10 $5,128.10

0411 652-6301     SKIP TRAF STRIPE, 6 IN, WHITE GLF 5,780.000 .000

 0.110 4,955.000

 

 

4,955.000 $545.05 $545.05

0416 652-6501     SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 5,780.000 .000

 0.100 4,955.000

 

 

4,955.000 $495.50 $495.50

0421 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  197.000 117.000

 84.140 76.000

 

 

193.000 $6,394.64 $16,239.02

0426 653-0170     THERMOPLASTIC PVMT MARKING, ARROW, TP 7EA  25.000 11.000

 146.220 14.000

 

 

25.000 $2,047.08 $3,655.50

0431 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,385.000 .130

 5.680 1,185.100

 

 

1,185.230 $6,731.37 $6,732.11

0436 653-0210     THERMOPLASTIC PVMT MARKING, WORD, TP 1 EA  16.000 .000

 148.560 16.000

 

 

16.000 $2,376.96 $2,376.96

0441 653-0235     THERMOPLASTIC PVMT MARKING, WORD, TP 3BEA  2.000 .000

 249.450 2.000

 

 

2.000 $498.90 $498.90

0446 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  5.809 .000

 1786.890 9.159

 

 

9.159 $16,366.13 $16,366.13



Georgia Date:

User: jmccrack Department of Transportation Page 6 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number 142060-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING & MARKING

0451 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  7.485 .000

 1784.790 7.485

 

 

7.485 $13,359.15 $13,359.15

0456 653-2804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELM  2.604 .000

 8109.120 1.162

 

 

1.162 $9,422.80 $9,422.80

0466 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 610.000 .000

 0.230 263.000

 

 

263.000 $60.49 $60.49

0471 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 6.899 .000

 1109.230 6.545

 

 

6.545 $7,259.91 $7,259.91

0476 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  3,960.000 1,000.000

 3.220 2,262.724

 

 

3,262.724 $7,285.97 $10,505.97

0481 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  1,435.000 .000

 3.390 958.537

 

 

958.537 $3,249.44 $3,249.44

Category Amount: $90,639.31 $105,312.85

Category Number: 0050 SIGNAL & ATMS

0511 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  285.000 .000

 19.030 256.500

 

 

256.500 $4,881.20 $4,881.20

Category Amount: $4,881.20 $4,881.20

Category Number: 0170 WATER & SEWER RELOCATION

0781 610-7015     REMOVE VAULT EA  1.000 .000

 3300.000 1.000

 

 

1.000 $3,300.00 $3,300.00



Georgia Date:

User: jmccrack Department of Transportation Page 7 of 7

Pay Period: 07/01/2018

to 07/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14827-14-000-0

Estimate Summary By Project

Estimate Number: 0049

08/03/2018

Project Number 142060-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0170 WATER & SEWER RELOCATION

0881 670-4000     FIRE HYDRANT EA  29.000 29.000

 4285.640 1.000

 

 

30.000 $4,285.64 $128,569.20

Category Amount: $7,585.64 $131,869.20

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -879,029.090

 1.000 159.910

ASPHALT CEMENT PRICE ADJUSTMENT

                                                            

-878,869.180 $159.91 ($878,869.18)

Category Amount: $159.91 $-878,869.18

Project Total Amount: $112,845.99 $23,721,374.38


