
Georgia Date:

User: mpressle Department of Transportation Page 1 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Contract Location: Time Allowed:

SR 133 OLD QUITMAN ADEL RD (CR 1) TO OLD BERLIN RD (CR 256)

 

Contractor:

THE SCRUGGS COMPANY Date Let:

P. O. BOX 2065 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31604-2065 Date Work Began:

Phone: (229)242-2388 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/20/2015

11/20/2015

01/20/2016

01/26/2016

02/10/2016

00/00/0000

00/00/0000

826 Days

04/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 56.17

464 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$35,027,825.12

$32,043,562.43

$20,104,708.41

40.39%

Counties:

Brooks Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000545      $35,027,825.12 $32,043,562.43 $20,104,708.41 42.60% $1,143,095.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: mpressle Department of Transportation Page 2 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number: 0000545      SR 133 - WIDENING & RECONSTRUCTION

 

STP00-0000-00(545)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,318,469.46 $10,024,913.54 $1,293,555.92

Non-Participating $2,829,617.34 $2,506,228.36 $323,388.98

Total Earnings $14,148,086.80 $12,531,141.90 $1,616,944.90

Stockpiled Materials $775,029.91 $1,248,879.74 ($473,849.83)

Gross Earnings $14,923,116.71 $13,780,021.64 $1,143,095.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,923,116.71 $13,780,021.64

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,143,095.07

$0.00$0.00



Georgia Date:

User: mpressle Department of Transportation Page 3 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .601

 231822.080 .042

STP00-0000-00(545)

 

.643 $9,736.53 $149,061.60

0011 004-0022     EXTRA WORK - LS  .000 .000

 5225.000 .500

Extra work to relocate caution light during construction

                                                            

.500 $2,612.50 $2,612.50

0025 205-0001     UNCLASS EXCAV CY  241,531.000 85,308.817

 3.250 8,850.850

 

 

94,159.667 $28,765.26 $306,018.92

0030 206-0002     BORROW EXCAV, INCL MATL CY  278,952.000 226,846.187

 6.000 18,137.240

 

 

244,983.427 $108,823.44 $1,469,900.56

0031 207-0203     FOUND BKFILL MATL, TP II CY  1,124.000 684.227

 76.840 4.998

 

 

689.225 $384.05 $52,960.05

Category Amount: $150,321.78 $1,980,553.63

Category Number: 0010 ALT - 1 (ASPHALT)

0036 310-5060     GR AGGR BASE CRS, 6 INCH, INCL MATL SY  93,220.000 12,669.622

 11.820 19,601.500

 

 

32,271.122 $231,689.73 $381,444.66

0038 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  291,525.000 122,897.110

 15.890 47,767.120

 

 

170,664.230 $759,019.54 $2,711,854.61

0055 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  64,562.000 27,189.330

TL & H LIME 60.130 4,394.240

 

 

31,583.570 $264,225.65 $1,899,120.06



Georgia Date:

User: mpressle Department of Transportation Page 4 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ALT - 1 (ASPHALT)

0065 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  52,794.000 20,210.350

L & H LIME 62.490 -1,713.550

 

 

18,496.800 $-107,079.74 $1,155,865.03

Category Amount: $1,147,855.18 $6,148,284.36

Category Number: 0030 ROADWAY

0080 432-0206     MILL ASPH CONC PVMT, 1 1/2 IN DEPTH SY  100,007.000 11,342.000

 0.880 25,460.000

 

 

36,802.000 $22,404.80 $32,385.76

0110 441-3999     CONCRETE V GUTTER LF  18,209.000 4,918.000

 18.380 2,108.000

 

 

7,026.000 $38,745.04 $129,137.88

0115 441-4020     CONC VALLEY GUTTER, 6 IN SY  59.000 .000

 39.900 32.660

 

 

32.660 $1,303.13 $1,303.13

0135 500-3101     CLASS A CONCRETE CY  1,342.510 845.771

 541.490 21.300

 

 

867.071 $11,533.74 $469,510.28

0140 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  227.000 120.900

 1155.000 42.980

 

 

163.880 $49,641.90 $189,281.40

0146 511-1000     BAR REINF STEEL LB  148,384.000 92,213.240

 0.990 1,650.600

 

 

93,863.840 $1,634.09 $92,925.20

0152 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  1,381.000 464.000

 18.780 40.000

 

 

504.000 $751.20 $9,465.12



Georgia Date:

User: mpressle Department of Transportation Page 5 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0155 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  7,160.000 5,830.000

 31.880 809.000

 

 

6,639.000 $25,790.92 $211,651.32

0160 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,393.000 1,333.000

 40.230 222.000

 

 

1,555.000 $8,931.06 $62,557.65

0175 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  147.000 82.000

 79.280 64.000

 

 

146.000 $5,073.92 $11,574.88

0190 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  4,486.000 3,716.000

 25.190 412.000

 

 

4,128.000 $10,378.28 $103,984.32

0195 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  1,301.000 897.000

 28.310 160.000

 

 

1,057.000 $4,529.60 $29,923.67

0198 550-2300     SIDE DRAIN PIPE, 30 IN, H  1-10 LF  527.000 273.000

 31.430 88.000

 

 

361.000 $2,765.84 $11,346.23

0210 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  88.000 75.000

 610.860 7.000

 

 

82.000 $4,276.02 $50,090.52

0211 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  19.000 16.000

 865.610 2.000

 

 

18.000 $1,731.22 $15,580.98

0212 550-3430     SAFETY END SECTION 30 IN, SIDE DRAIN, 4:1 SLOPEEA  8.000 6.000

 1577.520 2.000

 

 

8.000 $3,155.04 $12,620.16



Georgia Date:

User: mpressle Department of Transportation Page 6 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0215 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  88.000 75.000

 680.130 7.000

 

 

82.000 $4,760.91 $55,770.66

0217 550-3624     SAFETY END SECTION 24 IN, SIDE DRAIN, 6:1 SLOPEEA  19.000 17.000

 948.280 2.000

 

 

19.000 $1,896.56 $18,017.32

0218 550-3630     SAFETY END SECTION 30 IN, SIDE DRAIN, 6:1 SLOPEEA  8.000 6.000

 1726.820 2.000

 

 

8.000 $3,453.64 $13,814.56

0290 668-1100     CATCH BASIN, GP 1 EA  32.000 5.500

 2205.000 7.500

 

 

13.000 $16,537.50 $28,665.00

0300 668-2100     DROP INLET, GP 1 EA  151.000 91.000

 2011.340 1.500

 

 

92.500 $3,017.01 $186,048.95

0306 668-2200     DROP INLET, GP 2 EA  2.000 .500

 2310.000 .500

 

 

1.000 $1,155.00 $2,310.00

Category Amount: $223,466.42 $1,737,964.99

Category Number: 0040 EROSION CONTROL

0325 700-6910     PERMANENT GRASSING AC  84.000 .430

 3675.000 7.310

 

 

7.740 $26,864.25 $28,444.50

0330 700-7000     AGRICULTURAL LIME TN  168.000 .000

 68.250 1.150

 

 

1.150 $78.49 $78.49



Georgia Date:

User: mpressle Department of Transportation Page 7 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0340 700-8000     FERTILIZER MIXED GRADE TN  85.000 6.205

 656.250 3.360

 

 

9.565 $2,205.00 $6,277.03

0348 711-0100     TURF REINFORCING MATTING, TP 1 SY  80,025.000 .000

 1.890 2,847.000

 

 

2,847.000 $5,380.83 $5,380.83

0368 163-0240     MULCH TN  2,090.000 181.800

 63.000 7.340

 

 

189.140 $462.42 $11,915.82

0380 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  .000 .000

RAW CHECK DAM 2.890 258.750

                                                            

                                                            

258.750 $747.79 $747.79

0403 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 32619.080 .750

591+75

 

.750 $24,464.31 $24,464.31

0404 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 42444.290 .750

594+50

 

.750 $31,833.22 $31,833.22

0470 167-1500     WATER QUALITY INSPECTIONS MO  27.000 14.000

 945.000 1.000

 

 

15.000 $945.00 $14,175.00

0485 171-0030     TEMPORARY SILT FENCE, TYPE C LF  68,815.000 47,820.750

 5.040 517.500

 

 

48,338.250 $2,608.20 $243,624.78

Category Amount: $95,589.51 $366,941.77



Georgia Date:

User: mpressle Department of Transportation Page 8 of 8

Pay Period: 04/11/2017

to 05/03/2017

Rpt-ID: RCPESPRJ

Contract ID: B14828-15-000-0

Estimate Summary By Project

Estimate Number: 0015

05/03/2017

Project Number 0000545      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0490 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  23,221.000 17,968.000

 1.580 100.000

 

 

18,068.000 $158.00 $28,547.44

Category Amount: $158.00 $28,547.44

Category Number: 0010 ALT - 1 (ASPHALT)

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -160,881.310

 1.000 -445.990

(IN #1)

                                                            

-161,327.300 $-445.99 ($161,327.30)

Category Amount: $-445.99 $-161,327.30

Project Total Amount: $1,616,944.90 $14,148,086.80


