
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/02/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0009

09/06/2016

Contract Location: Time Allowed:

SR 133 @OLD BERLIN RD (CR 256) TO HAWTHORNE RD (CR 388)

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/16/2015

10/16/2015

12/02/2015

12/16/2015

12/17/2015

00/00/0000

00/00/0000

928 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 28.02

260 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$30,982,005.73

$28,780,218.73

$27,479,823.47

11.30%

Counties:

Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000546      $30,982,005.73 $28,780,218.73 $27,479,823.47 11.30% $258,178.24

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/02/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0009

09/06/2016

Project Number: 0000546      SR 133 WIDENING & RECONSTRUCTION

 

STP00-0000-00(546)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,801,745.80 $2,595,203.21 $206,542.59

Non-Participating $700,436.46 $648,800.81 $51,635.65

Total Earnings $3,502,182.26 $3,244,004.02 $258,178.24

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,502,182.26 $3,244,004.02 $258,178.24

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,502,182.26 $3,244,004.02

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $258,178.24

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/02/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0009

09/06/2016

Project Number 0000546      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .355

 400000.000 .000

STP00-0000-00(546)

 

.355 $.00 $142,000.00

0025 205-0001     UNCLASS EXCAV CY  215,700.000 .000

 2.850 2,157.037

 

 

2,157.037 $6,147.56 $6,147.56

0030 206-0002     BORROW EXCAV, INCL MATL CY  168,144.000 .000

 7.500 19,320.038

 

 

19,320.038 $144,900.29 $144,900.29

0031 207-0203     FOUND BKFILL MATL, TP II CY  260.000 .000

 45.000 23.185

 

 

23.185 $1,043.33 $1,043.33

0035 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  101,237.000 .000

 7.500 5,508.067

 

 

5,508.067 $41,310.50 $41,310.50

0045 318-3000     AGGR SURF CRS TN  8,312.000 .000

 25.000 128.370

 

 

128.370 $3,209.25 $3,209.25

0166 550-1120     STORM DRAIN PIPE, 12 IN, H  1-10 LF  1,726.000 .000

 23.500 61.600

 

 

61.600 $1,447.60 $1,447.60

0168 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  6,443.000 .000

 28.500 125.500

 

 

125.500 $3,576.75 $3,576.75

0190 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  231.000 .000

 110.000 125.200

 

 

125.200 $13,772.00 $13,772.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/02/2016

to 08/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0009

09/06/2016

Project Number 0000546      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0225 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  8.000 .000

 550.000 1.000

 

 

1.000 $550.00 $550.00

Category Amount: $215,957.28 $357,957.28

Category Number: 0040 EROSION CONTROL

0359 163-0232     TEMPORARY GRASSING AC  36.000 .000

 890.000 3.914

 

 

3.914 $3,483.46 $3,483.46

0387 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 23000.000 .750

181+25

 

.750 $17,250.00 $17,250.00

0389 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 27250.000 .750

199+00

 

.750 $20,437.50 $20,437.50

0455 167-1500     WATER QUALITY INSPECTIONS MO  23.000 7.000

 1050.000 1.000

 

 

8.000 $1,050.00 $8,400.00

Category Amount: $42,220.96 $49,570.96

Project Total Amount: $258,178.24 $3,502,182.26


