
Georgia Date:

User: 01024355 Department of Transportation Page 1 of 4

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0034

06/01/2018

Contract Location: Time Allowed:

SR 133 @OLD BERLIN RD (CR 256) TO HAWTHORNE RD (CR 388)

 

Contractor:

REAMES AND SON CONSTRUCTION COMPANY Date Let:

P. O. BOX 546 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

VALDOSTA GA 31603-0546 Date Work Began:

Phone: (229)244-9286 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

10/16/2015

10/16/2015

12/02/2015

12/16/2015

12/17/2015

00/00/0000

00/00/0000

928 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 96.77

898 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$31,175,636.73

$28,780,218.73

$5,821,846.43

81.33%

Counties:

Colquitt

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000546      $31,175,636.73 $28,780,218.73 $5,821,846.43 81.33% $750,255.29

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01024355 Department of Transportation Page 2 of 4

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0034

06/01/2018

Project Number: 0000546      SR 133 WIDENING & RECONSTRUCTION

 

STP00-0000-00(546)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,283,032.23 $19,682,828.01 $600,204.22

Non-Participating $5,070,758.07 $4,920,707.00 $150,051.07

Total Earnings $25,353,790.30 $24,603,535.01 $750,255.29

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,353,790.30 $24,603,535.01 $750,255.29

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,353,790.30 $24,603,535.01

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $750,255.29

$0.00$0.00



Georgia Date:

User: 01024355 Department of Transportation Page 3 of 4

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0034

06/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT - ALT 1

0060 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  34,144.000 24,464.260

MATL & H LIME 67.150 8,182.500

 

 

32,646.760 $549,454.88 $2,192,229.93

Category Amount: $549,454.88 $2,192,229.93

Category Number: 0030 ROADWAY

0061 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 .000

MATL & H LIME 63.793 2,315.300

0.95 pay penalty for high voids content

                                                            

2,315.300 $147,699.93 $147,699.93

Category Amount: $147,699.93 $147,699.93

Category Number: 0010 ASPHALT - ALT 1

0070 413-0750     TACK COAT GL  69,207.000 43,052.000

 2.750 6,606.410

 

 

49,658.410 $18,167.63 $136,560.63

Category Amount: $18,167.63 $136,560.63

Category Number: 0030 ROADWAY

0100 441-0748     CONCRETE MEDIAN, 6 IN SY  1,489.000 1,664.172

 40.000 119.922

 

 

1,784.094 $4,796.88 $71,363.76

0317 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  .000 .000

 350.000 15.000

CATCH BASIN, GP 1, ADDL DEPTH

                                                            

15.000 $5,250.00 $5,250.00

0330 668-4311     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 1LF  4.000 .000

 350.000 3.000

 

 

3.000 $1,050.00 $1,050.00

Category Amount: $11,096.88 $77,663.76



Georgia Date:

User: 01024355 Department of Transportation Page 4 of 4

Pay Period: 05/01/2018

to 05/31/2018

Rpt-ID: RCPESPRJ

Contract ID: B14831-15-000-0

Estimate Summary By Project

Estimate Number: 0034

06/01/2018

Project Number 0000546      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION CONTROL

0398 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 20500.000 .250

471+25

 

1.000 $5,125.00 $20,500.00

0400 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 15500.000 .250

505+75

 

1.000 $3,875.00 $15,500.00

0455 167-1500     WATER QUALITY INSPECTIONS MO  23.000 27.000

 1050.000 1.000

 

 

28.000 $1,050.00 $29,400.00

Category Amount: $10,050.00 $65,400.00

Category Number: 0050 SIGNING AND MARKING

0563 654-1001     RAISED PVMT MARKERS TP 1 EA  336.000 .000

 3.000 152.000

 

 

152.000 $456.00 $456.00

0564 654-1003     RAISED PVMT MARKERS TP 3 EA  2,079.000 .000

 3.000 1,067.000

 

 

1,067.000 $3,201.00 $3,201.00

Category Amount: $3,657.00 $3,657.00

Category Number: 0030 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -410,177.440

 1.000 10,128.970

(IN #1)

                                                            

-400,048.470 $10,128.97 ($400,048.47)

Category Amount: $10,128.97 $-400,048.47

Project Total Amount: $750,255.29 $25,353,790.30


