
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/15/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14846-14-000-0

Estimate Summary By Project

Estimate Number: 0001

04/09/2015

Contract Location: Time Allowed:

AT VARIOUS LOCATIONS ON SR 136 AND ON SR 56

 

Contractor:

THE L. C. WHITFORD CO., INC. Date Let:

3765 FRANCIS CIR. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALPHARETTA GA 30004-5922 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/21/2014

12/05/2014

01/12/2015

01/15/2015

03/01/2015

00/00/0000

00/00/0000

229 Days

08/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 36.68

84 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$538,887.00

$538,887.00

$175,257.01

67.48%

Counties:

Dawson Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004697      $538,887.00 $538,887.00 $175,257.01 67.48% $363,629.99

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/15/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14846-14-000-0

Estimate Summary By Project

Estimate Number: 0001

04/09/2015

Project Number: M004697      SR 136 & SR 56 - CULVERT REHAB

 

M004697                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $290,903.99 $0.00 $290,903.99

Non-Participating $72,726.00 $0.00 $72,726.00

Total Earnings $363,629.99 $0.00 $363,629.99

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $363,629.99 $0.00 $363,629.99

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $363,629.99 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $363,629.99

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/15/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14846-14-000-0

Estimate Summary By Project

Estimate Number: 0001

04/09/2015

Project Number M004697      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 76000.000 .250

M004697

 

.250 $19,000.00 $19,000.00

Category Amount: $19,000.00 $19,000.00

Category Number: 0010 ROADWAY

0010 163-0232     TEMPORARY GRASSING AC  1.000 .000

 1500.000 .806

 

 

.806 $1,209.00 $1,209.00

0015 163-0240     MULCH TN  15.000 .000

 300.000 1.497

 

 

1.497 $449.10 $449.10

0025 171-0030     TEMPORARY SILT FENCE, TYPE C LF  534.000 .000

 4.000 1,053.750

 

 

1,053.750 $4,215.00 $4,215.00

Category Amount: $5,873.10 $5,873.10

Category Number: 0020 EROSION CONTROL

0030 210-0100     GRADING COMPLETE - LS  1.000 .000

 100415.500 .900

M004697

 

.900 $90,373.95 $90,373.95

Category Amount: $90,373.95 $90,373.95

Category Number: 0030 BRIDGES

0035 600-0001     FLOWABLE FILL CY  65.000 .000

 275.000 47.445

 

 

47.445 $13,047.38 $13,047.38

0040 603-2036     STN DUMPED RIP RAP, TP 1, 36 IN SY  155.000 .000

 130.000 155.000

 

 

155.000 $20,150.00 $20,150.00



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/15/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14846-14-000-0

Estimate Summary By Project

Estimate Number: 0001

04/09/2015

Project Number M004697      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0045 603-7000     PLASTIC FILTER FABRIC SY  155.000 .000

 3.000 155.556

 

 

155.556 $466.67 $466.67

Category Amount: $33,664.05 $33,664.05

Category Number: 0020 EROSION CONTROL

0050 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  337.000 .000

 1.500 535.000

 

 

535.000 $802.50 $802.50

Category Amount: $802.50 $802.50

Category Number: 0030 BRIDGES

0060 999-0043     SHEET PILING LF  112.000 .000

 530.000 140.000

 

 

140.000 $74,200.00 $74,200.00

0065 999-0045     GABION WALL SF  1,518.000 .000

 36.000 1,518.000

 

 

1,518.000 $54,648.00 $54,648.00

0070 999-0046     GABION APRON SF  4,089.000 .000

 10.000 3,856.000

 

 

3,856.000 $38,560.00 $38,560.00

Category Amount: $167,408.00 $167,408.00

Category Number: 0010 ROADWAY

0080 163-0232     TEMPORARY GRASSING AC  1.000 .000

 1500.000 .686

 

 

.686 $1,029.00 $1,029.00

Category Amount: $1,029.00 $1,029.00



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 01/15/2015

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14846-14-000-0

Estimate Summary By Project

Estimate Number: 0001

04/09/2015

Project Number M004697      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 BRIDGES

0105 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  231.000 .000

 105.000 231.167

 

 

231.167 $24,272.54 $24,272.54

0110 603-7000     PLASTIC FILTER FABRIC SY  231.000 .000

 3.000 231.000

 

 

231.000 $693.00 $693.00

0145 600-0001     FLOWABLE FILL CY  2.000 .000

 275.000 .000

 

 

.000 $.00 $0.00

Category Amount: $24,965.54 $24,965.54

Category Number: 0020 EROSION CONTROL

0155 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  30.000 .000

RAW CHECK DAM 15.000 525.000

 

 

525.000 $7,875.00 $7,875.00

Category Amount: $7,875.00 $7,875.00

Category Number: 0010 ROADWAY

0165 603-1224     STN GROUTED RIP RAP, 24 IN SY  15.000 .000

 250.000 28.333

 

 

28.333 $7,083.25 $7,083.25

0170 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  18.000 .000

 100.000 55.556

 

 

55.556 $5,555.60 $5,555.60

Category Amount: $12,638.85 $12,638.85

Project Total Amount: $363,629.99 $363,629.99


