
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Contract Location: Time Allowed:

 SR 362 (WILLIAMSON RD) AT ROVER-ZETELLA RD/MORELAND RD (CR 

 

Contractor:

CMES, INC. Date Let:

6555 MCDONOUGH DRIVE Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

NORCROSS GA 30093     Date Work Began:

Phone: (770)982-1905 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

03/20/2015

04/03/2015

04/30/2015

05/06/2015

06/03/2015

00/00/0000

00/00/0000

575 Days

11/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 110.78

637 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,624,319.60

$2,471,404.20

$493,422.80

82.12%

Counties:

Spalding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000410      $2,624,319.60 $2,471,404.20 $493,422.80 81.20% $224,271.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Project Number: 0000410      SR 362 - INTERSECTION IMPROVEMENTS

 

STP00-0000-00(410)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,939,625.09 $1,726,871.94 $212,753.15

Non-Participating $215,513.71 $191,874.50 $23,639.21

Total Earnings $2,155,138.80 $1,918,746.44 $236,392.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,155,138.80 $1,918,746.44 $236,392.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($24,242.00)

Total: $2,130,896.80 $1,906,625.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$224,271.36

($12,121.00)($12,121.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Project Number 0000410      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .918

 153948.000 .024

STP00-0000-00(410)

 

.942 $3,694.75 $145,019.02

0015 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 26250.000 .200

 

 

.850 $5,250.00 $22,312.50

0020 210-0100     GRADING COMPLETE - LS  1.000 .950

 651910.000 .025

STP00-0000-00(410)

 

.975 $16,297.75 $635,612.25

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  9,980.000 10,972.710

 17.000 44.600

 

 

11,017.310 $758.20 $187,294.27

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,700.000 1,310.050

 88.000 51.920

 

 

1,361.970 $4,568.96 $119,853.36

0035 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  3,600.000 3,126.590

TL & H LIME 76.000 176.250

 

 

3,302.840 $13,395.00 $251,015.84

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  1,900.000 .000

MATL & H LIME 78.000 2,108.000

 

 

2,108.000 $164,424.00 $164,424.00

0045 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  1,750.000 1,733.620

L & H LIME 80.000 72.160

 

 

1,805.780 $5,772.80 $144,462.40

0050 413-1000     BITUM TACK COAT GL  2,050.000 1,620.000

 2.650 1,615.000

 

 

3,235.000 $4,279.75 $8,572.75



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Project Number 0000410      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,700.000 783.667

 5.000 2,330.277

 

 

3,113.944 $11,651.39 $15,569.72

0060 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  50.000 101.922

 31.000 26.556

 

 

128.478 $823.24 $3,982.82

0064 441-0108     CONC SIDEWALK, 8 IN SY  260.000 133.586

 38.000 25.567

 

 

159.153 $971.55 $6,047.81

0065 441-0104     CONC SIDEWALK, 4 IN SY  3,100.000 2,319.550

 24.000 290.500

 

 

2,610.050 $6,972.00 $62,641.20

0075 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  5,900.000 5,213.000

 13.250 350.000

 

 

5,563.000 $4,637.50 $73,709.75

0105 634-1200     RIGHT OF WAY MARKERS EA  74.000 .000

 80.000 45.000

 

 

45.000 $3,600.00 $3,600.00

0115 643-0010     FIELD FENCE WOVEN WIRE LF  30.000 .000

 15.000 93.000

 

 

93.000 $1,395.00 $1,395.00

0120 643-8104     BARBED WIRE FENCE, 4 STRAND LF  2,420.000 1,626.000

 5.000 501.000

 

 

2,127.000 $2,505.00 $10,635.00

Category Amount: $250,996.89 $1,856,147.69



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Project Number 0000410      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0210 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  25.000 12.850

 150.000 .500

 

 

13.350 $75.00 $2,002.50

Category Amount: $75.00 $2,002.50

Category Number: 0030 EROSION CONTROL

0225 163-0232     TEMPORARY GRASSING AC  3.000 5.479

 250.000 .907

 

 

6.386 $226.75 $1,596.50

0230 163-0240     MULCH TN  108.000 117.692

 250.000 .055

 

 

117.747 $13.75 $29,436.75

0310 167-1500     WATER QUALITY INSPECTIONS MO  17.000 17.000

 200.000 2.000

 

 

19.000 $400.00 $3,800.00

0330 700-8000     FERTILIZER MIXED GRADE TN  4.000 3.841

 600.000 .024

 

 

3.865 $14.40 $2,319.00

Category Amount: $654.90 $37,152.25

Category Number: 0040 SIGNING AND MARKING

0350 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  118.380 68.688

 15.000 71.188

 

 

139.876 $1,067.82 $2,098.14

0355 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  193.500 55.750

 40.000 48.750

 

 

104.500 $1,950.00 $4,180.00

0360 636-2070     GALV STEEL POSTS, TP 7 LF  493.000 216.250

 8.500 214.750

 

 

431.000 $1,825.38 $3,663.50



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 01/01/2017

to 01/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14859-15-000-0

Estimate Summary By Project

Estimate Number: 0019

03/28/2017

Project Number 0000410      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0365 636-2080     GALV STEEL POSTS, TP 8 LF  30.000 .000

 9.500 30.000

 

 

30.000 $285.00 $285.00

0370 636-2090     GALV STEEL POSTS, TP 9 LF  56.000 28.000

 7.500 28.000

 

 

56.000 $210.00 $420.00

Category Amount: $5,338.20 $10,646.64

Category Number: 0010 ROADWAY

0445 441-0748     CONCRETE MEDIAN, 6 IN SY  85.000 25.429

 49.000 25.139

 

 

50.568 $1,231.81 $2,477.83

Category Amount: $1,231.81 $2,477.83

Category Number: 0060 HOURLY MILESTONE

8000 108-2000     LIQUIDATED DAMAGES PER HOUR HR  .000 .000

 1000.000 1.000

MILESTONE 01 - FAIL TO REOPEN TRAVEL LANES

SEE SPEC PROV SEC 108

1.000 $1,000.00 $1,000.00

Category Amount: $1,000.00 $1,000.00

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -50,052.310

 1.000 -22,904.440

(IN# 1)

                                                            

-72,956.750 $-22,904.44 ($72,956.75)

Category Amount: $-22,904.44 $-72,956.75

Project Total Amount: $236,392.36 $2,155,138.80


