
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 03/01/2016

to 04/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14868-14-000-0

Estimate Summary By Project

Estimate Number: 0013

04/04/2016

Contract Location: Time Allowed:

OLD OMEGA RD (CR 299) @US 319/SR 35 TO I-75/SR 401

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

11/21/2014

12/05/2014

12/30/2014

01/21/2015

03/02/2015

00/00/0000

00/00/0000

466 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 04   

Elapsed Calender Days:

Percent Time: 93.78

437 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,830,882.67

$1,731,318.58

$342,380.55

78.18%

Counties:

Tift

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007273      $1,830,882.67 $1,731,318.58 $342,380.55 81.30% $239,090.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 03/01/2016

to 04/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14868-14-000-0

Estimate Summary By Project

Estimate Number: 0013

04/04/2016

Project Number: 0007273      OLD OMEGA RD (CR 299) - REALIGNMENT

 

CSSTP-0007-00(273)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,145,108.28 $928,119.36 $216,988.92

Non-Participating $286,277.12 $232,029.88 $54,247.24

Total Earnings $1,431,385.40 $1,160,149.24 $271,236.16

Stockpiled Materials $57,116.72 $89,262.13 ($32,145.41)

Gross Earnings $1,488,502.12 $1,249,411.37 $239,090.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,488,502.12 $1,249,411.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $239,090.75

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 03/01/2016

to 04/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14868-14-000-0

Estimate Summary By Project

Estimate Number: 0013

04/04/2016

Project Number 0007273      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .901

 61500.000 .031

CSSTP-0007-00(273)

 

.932 $1,906.50 $57,318.00

0016 210-0250     UNDERCUT EXCAVATION CY  .000 .000

 7.500 506.889

                                                            

                                                            

506.889 $3,801.67 $3,801.67

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,950.000 1,170.660

 80.100 320.930

 

 

1,491.590 $25,706.49 $119,476.36

0035 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,300.000 .000

R-MODIFIED BITUM MATL & H LIME 84.500 1,441.390

 

 

1,441.390 $121,797.46 $121,797.46

0050 413-1000     BITUM TACK COAT GL  1,020.000 550.000

 3.000 1,190.000

 

 

1,740.000 $3,570.00 $5,220.00

0055 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  2,000.000 467.556

 4.750 1,758.111

 

 

2,225.667 $8,351.03 $10,571.92

Category Amount: $165,133.15 $318,185.41

Category Number: 0030 TEMP EROSION CONTROL

0200 167-1500     WATER QUALITY INSPECTIONS MO  16.000 11.000

 250.000 1.000

 

 

12.000 $250.00 $3,000.00

Category Amount: $250.00 $3,000.00

Category Number: 0040 SIGNING AND MARKING

0410 610-6510     REM HWY SIGN, OVHD EA  10.000 .000

 250.000 10.000

 

 

10.000 $2,500.00 $2,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 03/01/2016

to 04/01/2016

Rpt-ID: RCPESPRJ

Contract ID: B14868-14-000-0

Estimate Summary By Project

Estimate Number: 0013

04/04/2016

Project Number 0007273      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNING AND MARKING

0423 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

I, SUPPORT NO. C0608

 

1.000 $4,000.00 $4,000.00

0424 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3150.000 1.000

III, SUPPORT NO. C0602

 

1.000 $3,150.00 $3,150.00

0425 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .579

 121250.000 .421

SUPPORT NO. C0608

 

1.000 $51,046.25 $121,250.00

0430 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .535

 55575.000 .465

SUPPORT NO. C0602

 

1.000 $25,842.38 $55,575.00

0445 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 3150.000 1.000

III, SUPPORT NO. C0623

 

1.000 $3,150.00 $3,150.00

Category Amount: $89,688.63 $189,625.00

Category Number: 0010 ROADWAY

0450 638-1003     STR SUPPORT FOR OVERHEAD SIGN, TP III, STA -LS  1.000 .550

 55575.000 .450

SUPPORT NO. C0623

 

1.000 $25,008.75 $55,575.00

0460 610-0716     REM CONC MEDIAN BARRIER LF  100.000 .000

 220.000 72.000

 

 

72.000 $15,840.00 $15,840.00

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -22,581.920

 1.000 -24,684.370

(IN #1)

                                                            

-47,266.290 $-24,684.37 ($47,266.29)

Category Amount: $16,164.38 $24,148.71

Project Total Amount: $271,236.16 $1,431,385.40
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