
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 01/01/2016

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14871-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/08/2016

Contract Location: Time Allowed:

SR 961 (OLD AL RD)@ BUICE RD (CS 111) TO SR 141 (MEDLOCK BRI

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

11/21/2014

12/05/2014

02/17/2015

02/19/2015

05/04/2015

00/00/0000

00/00/0000

621 Days

10/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 55.56

345 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,977,003.50

$3,623,393.67

$2,829,885.66

28.84%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

752660-      $3,977,003.50 $3,623,393.67 $2,829,885.66 28.84% $184,730.57

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 01/01/2016

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14871-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/08/2016

Project Number: 752660-      SR 961 (OLD ALABAMA RD) - WIDENING & RECONST

 

STP00-2868-00-(001)           Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $917,694.28 $769,909.83 $147,784.45

Non-Participating $229,423.56 $192,477.44 $36,946.12

Total Earnings $1,147,117.84 $962,387.27 $184,730.57

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,147,117.84 $962,387.27 $184,730.57

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,147,117.84 $962,387.27

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $184,730.57

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 01/01/2016

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14871-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/08/2016

Project Number 752660-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .473

 97064.660 .019

STP00-2868-00(001)

 

.492 $1,844.23 $47,755.81

0010 210-0100     GRADING COMPLETE - LS  1.000 .380

 787346.090 .120

STP00-2868-00(001)

 

.500 $94,481.53 $393,673.05

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  15,909.000 3,453.390

 20.410 2,729.120

 

 

6,182.510 $55,701.34 $126,185.03

Category Amount: $152,027.10 $567,613.89

Category Number: 0020 EROSION CONTROL

0150 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 1.000

 200.000 1.000

 

 

2.000 $200.00 $400.00

0170 163-0300     CONSTRUCTION EXIT EA  2.000 1.500

 1419.640 1.250

 

 

2.750 $1,774.55 $3,904.01

0195 163-0240     MULCH TN  120.000 14.500

 275.000 2.040

 

 

16.540 $561.00 $4,548.50

Category Amount: $2,535.55 $8,852.51

Category Number: 0030 DRAINAGE

0305 668-2100     DROP INLET, GP 1 EA  1.000 .500

 1900.000 .500

 

 

1.000 $950.00 $1,900.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 01/01/2016

to 01/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14871-14-000-0

Estimate Summary By Project

Estimate Number: 0007

02/08/2016

Project Number 752660-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0325 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  4.000 .000

 2250.000 1.000

 

 

1.000 $2,250.00 $2,250.00

Category Amount: $3,200.00 $4,150.00

Category Number: 0020 EROSION CONTROL

0465 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  5.000 .000

 790.560 .750

 

 

.750 $592.92 $592.92

Category Amount: $592.92 $592.92

Category Number: 0010 ROADWAY

0549 600-0001     FLOWABLE FILL CY  56.000 .000

 250.000 40.000

 

 

40.000 $10,000.00 $10,000.00

Category Amount: $10,000.00 $10,000.00

Category Number: 0050 UTILITIES

0669 670-9720     RELOCATE EXIST WATER VALVE, INCL BOX EA  1.000 .000

 575.000 5.000

 

 

5.000 $2,875.00 $2,875.00

0679 670-9737     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, 4 INCHEA  1.000 .000

 AND LARGER 6750.000 2.000

 

 

2.000 $13,500.00 $13,500.00

Category Amount: $16,375.00 $16,375.00

Project Total Amount: $184,730.57 $1,147,117.84


