
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Contract Location: Time Allowed:

SARDIS CHURCH RD BEGINNING EAST OF SKIPPER RD AND EXTENDING 

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

12/12/2014

12/24/2014

01/28/2015

02/04/2015

04/24/2015

00/00/0000

00/00/0000

1578 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 48.29

762 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,617,640.52

$53,278,239.72

$29,756,721.30

43.22%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0000566      $55,617,640.52 $53,278,239.72 $29,756,721.30 46.50% $664,501.03

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number: 0000566      SARDIS CHURCH RD - WIDENING & RCNS

 

STP00-0000-00(566)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $19,228,158.22 $18,849,417.89 $378,740.33

Non-Participating $4,807,039.50 $4,712,354.43 $94,685.07

Total Earnings $24,035,197.72 $23,561,772.32 $473,425.40

Stockpiled Materials $1,825,721.50 $1,634,645.87 $191,075.63

Gross Earnings $25,860,919.22 $25,196,418.19 $664,501.03

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $25,860,919.22 $25,196,418.19

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$664,501.03

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .676

 324542.680 .029

STP00-0000-00-(566)

 

.705 $9,411.74 $228,802.59

0029 310-1101     GR AGGR BASE CRS, INCL MATL TN  228,873.000 60,468.660

 18.580 60.140

 

 

60,528.800 $1,117.40 $1,124,625.10

0054 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  38,187.000 1,446.730

L & H LIME 65.510 17.960

 

 

1,464.690 $1,176.56 $95,951.84

0089 441-0740     CONCRETE MEDIAN, 4 IN SY  4,964.000 .000

 23.520 798.903

 

 

798.903 $18,790.20 $18,790.20

0094 441-0754     CONCRETE MEDIAN, 7 1/2 IN SY  500.000 .000

 50.920 41.000

 

 

41.000 $2,087.72 $2,087.72

0104 441-4020     CONC VALLEY GUTTER, 6 IN SY  2,035.000 .000

 38.900 491.146

 

 

491.146 $19,105.58 $19,105.58

0109 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  61,298.000 15,743.330

 12.170 2,310.000

 

 

18,053.330 $28,112.70 $219,709.03

0114 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  62,668.000 17,610.000

 12.200 70.000

 

 

17,680.000 $854.00 $215,696.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0124 610-2586     REM ASPH PVMT INCL BASE SY  10,344.000 7,940.033

 1.910 630.667

 

 

8,570.700 $1,204.57 $16,370.04

Category Amount: $81,860.47 $1,941,138.10

Category Number: 0020 DRAINAGE

0249 500-3101     CLASS A CONCRETE CY  2,929.000 2,442.927

 378.630 34.536

 

 

2,477.463 $13,076.37 $938,041.82

0254 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  72.000 46.860

 837.000 9.419

 

 

56.279 $7,883.70 $47,105.52

0259 511-1000     BAR REINF STEEL LB  357,722.000 308,713.167

 0.920 10,258.550

 

 

318,971.717 $9,437.87 $293,453.98

0264 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  38,230.000 15,892.050

 33.980 84.000

 

 

15,976.050 $2,854.32 $542,866.18

0269 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  11,650.000 5,799.050

 42.190 36.500

 

 

5,835.550 $1,539.94 $246,201.85

0294 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,294.000 1,290.600

 73.990 741.800

 

 

2,032.400 $54,885.78 $150,377.28

0299 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  247.000 .000

 115.160 112.000

 

 

112.000 $12,897.92 $12,897.92



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0314 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,483.000 150.000

 29.110 40.000

 

 

190.000 $1,164.40 $5,530.90

0369 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,531.000 1,805.256

 29.070 67.500

 

 

1,872.756 $1,962.23 $54,441.02

0384 603-7000     PLASTIC FILTER FABRIC SY  1,837.000 2,065.234

 4.840 67.500

 

 

2,132.734 $326.70 $10,322.43

0404 668-1100     CATCH BASIN, GP 1 EA  257.000 71.000

 2124.000 11.500

 

 

82.500 $24,426.00 $175,230.00

Category Amount: $130,455.23 $2,476,468.90

Category Number: 0050 TEMPORARY EROSION CONTROL

0659 163-0232     TEMPORARY GRASSING AC  79.000 20.252

 100.000 3.847

 

 

24.099 $384.70 $2,409.90

0669 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  5,300.000 980.625

 16.000 231.375

 

 

1,212.000 $3,702.00 $19,392.00

0714 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  308.000 92.250

 115.000 .750

 

 

93.000 $86.25 $10,695.00

0724 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  66,650.000 10,441.000

 0.550 324.000

 

 

10,765.000 $178.20 $5,920.75



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0764 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  308.000 41.000

 25.000 9.000

 

 

50.000 $225.00 $1,250.00

0784 171-0030     TEMPORARY SILT FENCE, TYPE C LF  133,300.000 69,764.263

 2.650 337.000

 

 

70,101.263 $893.05 $185,768.35

Category Amount: $5,469.20 $225,436.00

Category Number: 0060 PERMANENT EROSION CONTROL

0788 163-0240     MULCH TN  3,601.000 1,257.103

 175.000 198.444

 

 

1,455.547 $34,727.70 $254,720.73

0814 700-8000     FERTILIZER MIXED GRADE TN  33.000 8.405

 395.000 .400

 

 

8.805 $158.00 $3,477.98

Category Amount: $34,885.70 $258,198.71

Category Number: 0070 BRIDGES

0834 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  3,561.000 1,269.560

 25.720 510.507

 

 

1,780.067 $13,130.24 $45,783.32

0859 500-3002     CLASS AA CONCRETE CY  2,271.000 902.761

 436.350 373.825

 

 

1,276.586 $163,118.54 $557,038.30

0869 511-1000     BAR REINF STEEL LB  364,996.000 163,747.293

 0.790 50,262.930

 

 

214,010.223 $39,707.71 $169,068.08

0899 520-3216     TEST PILE, PSC, 16 IN SQ EA  3.000 .000

 4547.310 1.000

 

 

1.000 $4,547.31 $4,547.31



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2017

to 03/06/2017

Rpt-ID: RCPESPRJ

Contract ID: B14874-14-000-0

Estimate Summary By Project

Estimate Number: 0023

03/28/2017

Project Number 0000566      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 BRIDGES

0914 520-4216     LOAD TEST, PSC, 16 IN SQ EA  2.000 .000

 1.000 1.000

 

 

1.000 $1.00 $1.00

Category Amount: $220,504.80 $776,438.01

Category Number: 0080 WALLS

1104 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  11,722.000 .000

 35.980 .000

3

 

.000 $.00 $0.00

1119 627-1160     TRAFFIC BARRIER H, WALL NO - LF  1,220.000 .000

 211.030 .000

3

 

.000 $.00 $0.00

1129 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,650.000 .000

 36.070 .000

4

 

.000 $.00 $0.00

1149 627-1160     TRAFFIC BARRIER H, WALL NO - LF  803.000 .000

 209.990 .000

4

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0010 ROADWAY

1539 167-1500     WATER QUALITY INSPECTIONS MO  39.000 21.000

 250.000 1.000

 

 

22.000 $250.00 $5,500.00

Category Amount: $250.00 $5,500.00

Project Total Amount: $473,425.40 $24,035,197.72


