
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/11/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/08/2015

Contract Location: Time Allowed:

US 1/SR 4 BU BEGINNING AT SWAINSBORO BYPASS NORTH AND EXTEND

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

12/12/2014

12/24/2014

02/03/2015

02/11/2015

03/27/2015

00/00/0000

00/00/0000

568 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 13.91

79 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,008,830.28

$5,521,100.90

$5,590,085.39

6.97%

Counties:

Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222630-      $6,008,030.28 $5,520,300.90 $5,589,285.39 6.97% $418,744.89

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/11/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/08/2015

Project Number: 222630-      US 1/SR 4 BU - WIDENING & RECONSTRUCTION

 

NH000-0038-01(040)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $334,995.91 $0.00 $334,995.91

Non-Participating $83,748.98 $0.00 $83,748.98

Total Earnings $418,744.89 $0.00 $418,744.89

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $418,744.89 $0.00 $418,744.89

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $418,744.89 $0.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $418,744.89

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/11/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/08/2015

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .000

 78000.000 .250

NH000-0038-01(040)

 

.250 $19,500.00 $19,500.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .000

 1003410.000 .320

NH000-0038-01(040)

 

.320 $321,091.20 $321,091.20

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,550.000 .000

 1.350 528.000

 

 

528.000 $712.80 $712.80

Category Amount: $341,304.00 $341,304.00

Category Number: 0020 TEMPORARY EROSION CONTROL

0200 163-0232     TEMPORARY GRASSING AC  36.000 .000

 850.000 6.179

 

 

6.179 $5,252.15 $5,252.15

0205 163-0240     MULCH TN  432.000 .000

 80.000 12.380

 

 

12.380 $990.40 $990.40

0218 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  655.000 .000

/SAND BAGS 250.000 2.250

 

 

2.250 $562.50 $562.50

0270 167-1500     WATER QUALITY INSPECTIONS MO  18.000 .000

 1590.000 1.000

 

 

1.000 $1,590.00 $1,590.00

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,732.000 .000

 3.300 5,749.500

 

 

5,749.500 $18,973.35 $18,973.35

Category Amount: $27,368.40 $27,368.40



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/11/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0001

05/08/2015

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0285 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  260.000 .000

 49.000 80.000

 

 

80.000 $3,920.00 $3,920.00

0290 603-7000     PLASTIC FILTER FABRIC SY  260.000 .000

 1.600 80.000

 

 

80.000 $128.00 $128.00

0310 700-8000     FERTILIZER MIXED GRADE TN  45.000 .000

 424.000 1.237

 

 

1.237 $524.49 $524.49

Category Amount: $4,572.49 $4,572.49

Category Number: 0010 ROADWAY

0445 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 70000.000 .650

 

 

.650 $45,500.00 $45,500.00

Category Amount: $45,500.00 $45,500.00

Project Total Amount: $418,744.89 $418,744.89


