
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Contract Location: Time Allowed:

US 1/SR 4 BU BEGINNING AT SWAINSBORO BYPASS NORTH AND EXTEND

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

12/12/2014

12/24/2014

02/03/2015

02/11/2015

03/27/2015

00/00/0000

00/00/0000

568 Days

08/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 78.35

445 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,008,830.28

$5,521,100.90

$5,052,091.66

15.92%

Counties:

Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222630-      $6,008,830.28 $5,521,100.90 $5,052,091.66 15.92% $61,521.02

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number: 222630-      US 1/SR 4 BU - WIDENING & RECONSTRUCTION

 

NH000-0038-01(040)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $765,390.89 $716,174.07 $49,216.82

Non-Participating $191,347.73 $179,043.53 $12,304.20

Total Earnings $956,738.62 $895,217.60 $61,521.02

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $956,738.62 $895,217.60 $61,521.02

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $956,738.62 $895,217.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $61,521.02

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .382

 78000.000 .017

NH000-0038-01(040)

 

.399 $1,326.00 $31,122.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .650

 1003410.000 .030

NH000-0038-01(040)

 

.680 $30,102.30 $682,318.80

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  6,720.000 .000

 2.400 255.333

 

 

255.333 $612.80 $612.80

0125 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  4,150.000 1,483.400

 28.500 144.300

 

 

1,627.700 $4,112.55 $46,389.45

0130 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  316.000 169.400

 61.350 48.300

 

 

217.700 $2,963.21 $13,355.90

0145 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  10.000 2.000

 548.000 1.000

 

 

3.000 $548.00 $1,644.00

0175 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,550.000 1,166.000

 1.350 62.000

 

 

1,228.000 $83.70 $1,657.80

0180 668-1100     CATCH BASIN, GP 1 EA  25.000 .000

 2809.000 6.000

 

 

6.000 $16,854.00 $16,854.00

Category Amount: $56,602.56 $793,954.75



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/01/2016

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0013

05/06/2016

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0225 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  23.000 .000

 175.000 6.000

 

 

6.000 $1,050.00 $1,050.00

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  13,366.000 131.000

 0.100 129.000

 

 

260.000 $12.90 $26.00

0270 167-1500     WATER QUALITY INSPECTIONS MO  18.000 12.000

 1590.000 1.000

 

 

13.000 $1,590.00 $20,670.00

Category Amount: $2,652.90 $21,746.00

Category Number: 0030 EROSION CONTROL

0285 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  260.000 208.111

 49.000 30.222

 

 

238.333 $1,480.88 $11,678.32

0290 603-7000     PLASTIC FILTER FABRIC SY  260.000 209.667

 1.600 30.222

 

 

239.889 $48.36 $383.82

Category Amount: $1,529.24 $12,062.14

Category Number: 0010 ROADWAY

0320 207-0203     FOUND BKFILL MATL, TP II CY  40.000 35.415

 34.100 21.593

 

 

57.008 $736.32 $1,943.97

Category Amount: $736.32 $1,943.97

Project Total Amount: $61,521.02 $956,738.62


