
Georgia Date:

User: jalundy Department of Transportation Page 1 of 4

Pay Period: 06/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0027

08/08/2017

Contract Location: Time Allowed:

US 1/SR 4 BU BEGINNING AT SWAINSBORO BYPASS NORTH AND EXTEND

 

Contractor:

EVERETT DYKES GRASSING CO., INC. Date Let:

1339 GA. HWY. 112 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COCHRAN GA 31014-1252 Date Work Began:

Phone: (478)934-2707 Date Time Stopped:

Date Accepted:

WESTERN SURETY COMPANY

12/12/2014

12/24/2014

02/03/2015

02/11/2015

03/27/2015

06/02/2017

00/00/0000

673 Days

12/14/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 125.26

843 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,038,828.54

$5,521,100.90

$1,090,540.97

83.95%

Counties:

Emanuel

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222630-      $6,038,828.54 $5,521,100.90 $1,090,540.97 81.94% $39,436.25

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: jalundy Department of Transportation Page 2 of 4

Pay Period: 06/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0027

08/08/2017

Project Number: 222630-      US 1/SR 4 BU - WIDENING & RECONSTRUCTION

 

NH000-0038-01(040)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,055,598.05 $4,022,908.25 $32,689.80

Non-Participating $1,013,899.52 $1,005,727.07 $8,172.45

Total Earnings $5,069,497.57 $5,028,635.32 $40,862.25

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,069,497.57 $5,028,635.32 $40,862.25

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($121,210.00)

Total: $4,948,287.57 $4,908,851.32

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $39,436.25

($1,426.00)($119,784.00)



Georgia Date:

User: jalundy Department of Transportation Page 3 of 4

Pay Period: 06/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0027

08/08/2017

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0020 318-3000     AGGR SURF CRS TN  1,984.000 524.690

 21.100 254.650

 

 

779.340 $5,373.12 $16,444.07

Category Amount: $5,373.12 $16,444.07

Category Number: 0020 TEMPORARY EROSION CONTROL

0218 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  655.000 83.250

/SAND BAGS 250.000 27.750

 

 

111.000 $6,937.50 $27,750.00

0225 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  23.000 6.000

 175.000 2.000

 

 

8.000 $350.00 $1,400.00

0280 171-0030     TEMPORARY SILT FENCE, TYPE C LF  26,732.000 13,161.750

 3.300 4,387.250

 

 

17,549.000 $14,477.93 $57,911.70

Category Amount: $21,765.43 $87,061.70

Category Number: 0030 EROSION CONTROL

0315 700-8100     FERTILIZER NITROGEN CONTENT LB  3,600.000 .000

 3.710 3,570.000

 

 

3,570.000 $13,244.70 $13,244.70

Category Amount: $13,244.70 $13,244.70

Category Number: 0040 SIGNING AND MARKING

0375 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  26,200.000 25,024.000

 0.350 189.000

 

 

25,213.000 $66.15 $8,824.55

0385 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  168.000 89.100

 6.350 9.700

 

 

98.800 $61.60 $627.38

Category Amount: $127.75 $9,451.93



Georgia Date:

User: jalundy Department of Transportation Page 4 of 4

Pay Period: 06/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14875-14-000-0

Estimate Summary By Project

Estimate Number: 0027

08/08/2017

Project Number 222630-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 TEMPORARY EROSION CONTROL

0485 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  20.000 3.750

 281.000 1.250

 

 

5.000 $351.25 $1,405.00

Category Amount: $351.25 $1,405.00

Project Total Amount: $40,862.25 $5,069,497.57


