
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Contract Location: Time Allowed:

I-75/SR 401 AT SR 215; ALSO APPROACHES OVER I-75 / SR 401.

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

06/19/2015

07/02/2015

07/31/2015

08/11/2015

09/28/2015

00/00/0000

00/00/0000

874 Days

12/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 64.99

568 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$20,207,233.82

$19,713,760.45

$12,896,570.80

36.18%

Counties:

Dooly

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005320      $20,207,233.82 $19,713,760.45 $12,896,570.80 36.18% $1,413,746.85

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number: 0005320      I-75/SR 401 - INTERCHANGE IMPROVEMENTS

 

NHS00-0005-00(320)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,848,530.44 $4,717,532.95 $1,130,997.49

Non-Participating $1,462,132.58 $1,179,383.22 $282,749.36

Total Earnings $7,310,663.02 $5,896,916.17 $1,413,746.85

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,310,663.02 $5,896,916.17 $1,413,746.85

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,310,663.02 $5,896,916.17

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$1,413,746.85

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number 0005320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-1000     TRAFFIC CONTROL - LS  1.000 .530

 421940.450 .012

NHS00-0005-00(320)

 

.542 $5,063.29 $228,691.72

0005 210-0100     GRADING COMPLETE - LS  1.000 .490

 5108299.330 .010

NHS00-0005-00(320)

 

.500 $51,082.99 $2,554,149.67

0006 310-1101     GR AGGR BASE CRS, INCL MATL TN  42,060.000 6,913.660

 32.960 8,327.170

 

 

15,240.830 $274,463.52 $502,337.76

0008 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  10,000.000 .000

 85.170 248.880

 

 

248.880 $21,197.11 $21,197.11

0009 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  5,626.000 .000

TL & H LIME 73.830 .000

 

 

.000 $.00 $0.00

0011 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  9,890.000 .000

L & H LIME 76.870 1,397.640

 

 

1,397.640 $107,436.59 $107,436.59

0013 413-1000     BITUM TACK COAT GL  2,233.000 68.000

 2.120 407.000

 

 

475.000 $862.84 $1,007.00

Category Amount: $460,106.34 $3,414,819.85

Category Number: 0100 WALLS

0075 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  3,175.000 .000

 55.000 1,587.000

3

 

1,587.000 $87,285.00 $87,285.00



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number 0005320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 WALLS

0078 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  4,822.000 .000

 50.660 2,411.000

4

 

2,411.000 $122,141.26 $122,141.26

Category Amount: $209,426.26 $209,426.26

Category Number: 0020 DRAINAGE

0111 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  1,962.000 1,323.600

 48.690 13.000

 

 

1,336.600 $632.97 $65,079.05

0146 668-4300     STORM SEWER MANHOLE, TP 1 EA  4.000 1.000

 1805.000 1.250

 

 

2.250 $2,256.25 $4,061.25

0164 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 25000.000 1.000

278+40 RT

 

1.000 $25,000.00 $25,000.00

0166 500-3101     CLASS A CONCRETE CY  210.000 .000

 809.280 209.900

 

 

209.900 $169,867.87 $169,867.87

0167 207-0203     FOUND BKFILL MATL, TP II CY  145.000 20.117

 65.000 426.085

 

 

446.202 $27,695.53 $29,003.13

0169 511-1000     BAR REINF STEEL LB  25,764.000 .000

 1.390 25,764.000

 

 

25,764.000 $35,811.96 $35,811.96

0170 521-3000     PATCHING CONCRETE BRIDGE SF  3,678.000 .000

 50.000 4,024.000

 

 

4,024.000 $201,200.00 $201,200.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number 0005320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0172 600-0001     FLOWABLE FILL CY  10.000 .000

 353.130 60.381

 

 

60.381 $21,322.34 $21,322.34

Category Amount: $483,786.92 $551,345.60

Category Number: 0030 TEMPORARY EROSION CONTROL

0176 163-0240     MULCH TN  1,868.000 65.898

 100.000 3.945

 

 

69.843 $394.50 $6,984.30

0179 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,200.000 412.500

 18.110 60.000

 

 

472.500 $1,086.60 $8,556.98

0190 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  1,050.000 132.000

 2.240 156.000

 

 

288.000 $349.44 $645.12

0200 167-1500     WATER QUALITY INSPECTIONS MO  28.000 17.000

 300.000 1.000

 

 

18.000 $300.00 $5,400.00

0204 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,270.000 13,626.300

 3.250 494.500

 

 

14,120.800 $1,607.13 $45,892.60

Category Amount: $3,737.67 $67,479.00

Category Number: 0070 BRIDGE NO.1 - OVER I-75/SR 401

0319 500-2100     CONCRETE BARRIER LF  468.000 .000

 77.500 467.000

 

 

467.000 $36,192.50 $36,192.50

Category Amount: $36,192.50 $36,192.50



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number 0005320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 UTILITIES

0565 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  80.000 80.000

 220.000 20.000

 

 

100.000 $4,400.00 $22,000.00

Category Amount: $4,400.00 $22,000.00

Category Number: 0010 ROADWAY

0595 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  2,550.000 2,744.527

 60.500 1,450.000

 

 

4,194.527 $87,725.00 $253,768.88

0605 439-0026     PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK SY  36,100.000 .000

 71.430 1,218.111

 

 

1,218.111 $87,009.67 $87,009.67

0650 455-1000     FILTER FABRIC FOR EMBANKMENT STABILIZATIONSY  30,150.000 5,416.111

 4.750 366.667

 

 

5,782.778 $1,741.67 $27,468.20

Category Amount: $176,476.34 $368,246.75

Category Number: 0110 HOURLY MILESTONE

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -3,171.770

 1.000 -11,061.860

(IN# 1)

                                                            

-14,233.630 $-11,061.86 ($14,233.63)

Category Amount: $-11,061.86 $-14,233.63

Category Number: 0010 ROADWAY

9015 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  .000 .000

 1604.570 1.000

Flared End Section 36"

                                                            

1.000 $1,604.57 $1,604.57

9020 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  .000 .000

 2142.500 1.000

Flared End Section 42"

                                                            

1.000 $2,142.50 $2,142.50



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14880-15-000-0

Estimate Summary By Project

Estimate Number: 0018

03/28/2017

Project Number 0005320      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9025 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  .000 .000

 1468.890 7.720

Class a with Reinforcing Steel

                                                            

7.720 $11,339.83 $11,339.83

9040 210-0100     GRADING COMPLETE - LS  .000 .000

 24105.420 .500

Grading Complete

                                                            

.500 $12,052.71 $12,052.71

9060 002-0037     REDUCTION OF PAY FOR - TN  .000 315.660

 73.080 190.080

Temporary 25mm asphalt

                                                            

505.740 $13,891.05 $36,959.48

9065 002-0037     REDUCTION OF PAY FOR - TN  .000 211.890

 76.120 126.800

reduction in pay for 19 mm asphalt

                                                            

338.690 $9,652.02 $25,781.08

Category Amount: $50,682.68 $89,880.17

Project Total Amount: $1,413,746.85 $7,310,663.02


