
Georgia Date:

User: 01077124 Department of Transportation Page 1 of 4

Pay Period: 03/24/2018

to 05/05/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0027

05/11/2018

Contract Location: Time Allowed:

SR 140 AT HEMBREE RD (CR 186)

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

08/21/2015

09/04/2015

11/13/2015

11/16/2015

02/04/2016

00/00/0000

00/00/0000

1293 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 69.76

902 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,752,532.19

$4,470,204.04

$704,557.44

85.18%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010419      $4,752,532.19 $4,470,204.04 $704,557.44 85.18% $23,814.47

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01077124 Department of Transportation Page 2 of 4

Pay Period: 03/24/2018

to 05/05/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0027

05/11/2018

Project Number: 0010419      SR 140 - CONST OF A ROUNDABOUT

 

0010419                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,238,379.70 $3,219,328.12 $19,051.58

Non-Participating $809,595.05 $804,832.16 $4,762.89

Total Earnings $4,047,974.75 $4,024,160.28 $23,814.47

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,047,974.75 $4,024,160.28 $23,814.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,047,974.75 $4,024,160.28

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $23,814.47

$0.00$0.00



Georgia Date:

User: 01077124 Department of Transportation Page 3 of 4

Pay Period: 03/24/2018

to 05/05/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0027

05/11/2018

Project Number 0010419      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0003 EROSION CONTROL

0020 163-0240     MULCH TN  42.000 80.622

 288.750 .330

 

 

80.952 $95.29 $23,374.89

0089 167-1500     WATER QUALITY INSPECTIONS MO  55.000 26.000

 339.600 1.000

 

 

27.000 $339.60 $9,169.20

Category Amount: $434.89 $32,544.09

Category Number: 0002 SIGNING & MARKING

0324 653-0110     THERMOPLASTIC PVMT MARKING, ARROW, TP 1EA  3.000 .000

 157.500 3.000

 

 

3.000 $472.50 $472.50

0329 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  3.000 .000

 157.500 3.000

 

 

3.000 $472.50 $472.50

0334 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  15.000 .000

 262.500 17.000

 

 

17.000 $4,462.50 $4,462.50

Category Amount: $5,407.50 $5,407.50

Category Number: 0004 LANDSCAPING

0474 700-9300     SOD SY  1,229.000 .000

 6.900 400.632

CYNODON DACTYLON

 

400.632 $2,764.36 $2,764.36

0479 702-0007     ACER BUERGERANUM - EA  5.000 2.500

 433.650 1.500

TRIDENT MAPLE, 2 IN CAL

 

4.000 $650.48 $1,734.60

0484 702-0030     ACER RUBRUM - EA  6.000 3.000

 523.730 1.800

OCTOBER GLORY MAPLE, 3 IN CAL

 

4.800 $942.71 $2,513.90



Georgia Date:

User: 01077124 Department of Transportation Page 4 of 4

Pay Period: 03/24/2018

to 05/05/2018

Rpt-ID: RCPESPRJ

Contract ID: B14881-15-000-0

Estimate Summary By Project

Estimate Number: 0027

05/11/2018

Project Number 0010419      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0004 LANDSCAPING

0489 702-0049     AMELANCHIER ARBOREA - EA  3.000 1.500

 363.580 .900

DOWNY SERVICEBERRY, 2 IN CAL

 

2.400 $327.22 $872.59

0494 702-0290     GINKGO BILOBA - EA  1.000 .500

 1404.530 .300

PRINCETON SENTRY GINKGO, 6 IN CAL

 

.800 $421.36 $1,123.62

0524 702-0520     JUNIPERUS VIRGINIANA - EA  9.000 4.500

 323.550 2.700

EASTERN RED CEDAR, 6 FT - 7 FT HT

 

7.200 $873.59 $2,329.56

0534 702-0790     PINUS VIRGINIANA - EA  7.000 3.000

 57.180 2.600

VIRGINIA PINE, 7 GAL

 

5.600 $148.67 $320.21

0539 702-0865     QUERCUS COCCINEA - EA  5.000 2.500

 523.730 1.500

SCARLET OAK, 3 IN CAL

 

4.000 $785.60 $2,094.92

Category Amount: $6,913.99 $13,753.76

Category Number: 0001 ROADWAY

0664 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .900

 110580.870 .100

1, PEDESTRIAN HYBRID BEACON

 

1.000 $11,058.09 $110,580.87

Category Amount: $11,058.09 $110,580.87

Project Total Amount: $23,814.47 $4,047,974.75


