
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0007

08/08/2016

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 19 OVER THE CSX RAILROAD.

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone: (478)476-8484 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/16/2015

10/16/2015

12/15/2015

12/18/2015

01/12/2016

00/00/0000

00/00/0000

500 Days

04/30/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 45.40

227 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$6,402,290.96

$6,300,275.68

$4,670,056.57

27.06%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007054      $6,402,290.96 $6,300,275.68 $4,670,056.57 27.06% $382,486.95

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0007

08/08/2016

Project Number: 0007054      SR 19 - CNST OF A BRIDGE

 

CSBRG-0007-00(054)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,385,787.50 $1,079,797.93 $305,989.57

Non-Participating $346,446.89 $269,949.51 $76,497.38

Total Earnings $1,732,234.39 $1,349,747.44 $382,486.95

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,732,234.39 $1,349,747.44 $382,486.95

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,732,234.39 $1,349,747.44

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $382,486.95

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0007

08/08/2016

Project Number 0007054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0100 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .409

 62755.000 .052

CSBRG-0007-00(054)

 

.461 $3,263.26 $28,930.06

Category Amount: $3,263.26 $28,930.06

Category Number: 0700 EROSION CONTROL - TEMPORARY

0110 163-0240     MULCH TN  204.000 85.120

 251.560 7.160

 

 

92.280 $1,801.17 $23,213.96

0155 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  8.000 1.000

 434.200 1.000

 

 

2.000 $434.20 $868.40

0160 167-1500     WATER QUALITY INSPECTIONS MO  16.000 6.000

 759.850 1.000

 

 

7.000 $759.85 $5,318.95

Category Amount: $2,995.22 $29,401.31

Category Number: 0100 ROADWAY

0335 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,643.000 674.550

 25.150 1,327.960

 

 

2,002.510 $33,398.19 $50,363.13

Category Amount: $33,398.19 $50,363.13

Category Number: 0400 BRIDGE NO. 1 - OVER CSX TRANSPORTATION

0550 520-3218     TEST PILE, PSC, 18 IN SQ EA  2.000 .000

 10544.180 2.000

 

 

2.000 $21,088.36 $21,088.36

0565 523-1100     DYNAMIC PILE TEST EA  2.000 .000

 9752.030 2.000

 

 

2.000 $19,504.06 $19,504.06



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/01/2016

to 07/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0007

08/08/2016

Project Number 0007054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0400 BRIDGE NO. 1 - OVER CSX TRANSPORTATION

0570 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .200

 1074756.590 .100

27+96.75

 

.300 $107,475.66 $322,426.98

Category Amount: $148,068.08 $363,019.40

Category Number: 0100 ROADWAY

0645 210-0100     GRADING COMPLETE - LS  1.000 .392

 2291320.000 .085

CSBRG-0007-00(054)

 

.477 $194,762.20 $1,092,959.64

Category Amount: $194,762.20 $1,092,959.64

Project Total Amount: $382,486.95 $1,732,234.39


