
Georgia Date:

User: psaulsbu Department of Transportation Page 1 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0019

12/04/2017

Contract Location: Time Allowed:

A BRIDGE AND APPROACHES ON SR 19 OVER THE CSX RAILROAD.

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone: (478)476-8484 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

10/16/2015

10/16/2015

12/15/2015

12/18/2015

01/12/2016

00/00/0000

00/00/0000

926 Days

06/30/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 77.11

714 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,186,671.29

$6,300,275.68

$3,549,512.99

61.36%

Counties:

Twiggs

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007054      $9,186,671.29 $6,300,275.68 $3,549,512.99 61.36% $505,040.62

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: psaulsbu Department of Transportation Page 2 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0019

12/04/2017

Project Number: 0007054      SR 19 - CNST OF A BRIDGE

 

CSBRG-0007-00(054)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,509,726.64 $4,105,694.13 $404,032.51

Non-Participating $1,127,431.66 $1,026,423.55 $101,008.11

Total Earnings $5,637,158.30 $5,132,117.68 $505,040.62

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,637,158.30 $5,132,117.68 $505,040.62

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,637,158.30 $5,132,117.68

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $505,040.62

$0.00$0.00



Georgia Date:

User: psaulsbu Department of Transportation Page 3 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0019

12/04/2017

Project Number 0007054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0700 EROSION CONTROL - TEMPORARY

0105 163-0232     TEMPORARY GRASSING AC  6.000 4.362

 1166.820 .584

 

 

4.946 $681.42 $5,771.09

0110 163-0240     MULCH TN  204.000 179.180

 251.560 17.610

 

 

196.790 $4,429.97 $49,504.49

Category Amount: $5,111.39 $55,275.58

Category Number: 0600 EROSION CONTROL - PERMANENT

0120 700-8000     FERTILIZER MIXED GRADE TN  23.000 2.799

 529.890 .117

 

 

2.916 $62.00 $1,545.16

Category Amount: $62.00 $1,545.16

Category Number: 0700 EROSION CONTROL - TEMPORARY

0145 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,746.000 .000

 0.270 320.000

 

 

320.000 $86.40 $86.40

Category Amount: $86.40 $86.40

Category Number: 0100 ROADWAY

0335 310-1101     GR AGGR BASE CRS, INCL MATL TN  10,643.000 2,485.900

 25.150 1,406.790

 

 

3,892.690 $35,380.77 $97,901.15

Category Amount: $35,380.77 $97,901.15

Category Number: 0700 EROSION CONTROL - TEMPORARY

0475 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  538.000 105.000

 20.620 90.000

 

 

195.000 $1,855.80 $4,020.90

Category Amount: $1,855.80 $4,020.90



Georgia Date:

User: psaulsbu Department of Transportation Page 4 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0019

12/04/2017

Project Number 0007054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0400 BRIDGE NO. 1 - OVER CSX TRANSPORTATION

0535 511-1000     BAR REINF STEEL LB  4,955.000 48,702.000

 1.070 5,064.000

 

 

53,766.000 $5,418.48 $57,529.62

0545 520-2218     PILING, PSC, 18 IN SQ LF  495.000 780.860

 110.260 392.960

 

 

1,173.820 $43,327.77 $129,425.39

Category Amount: $48,746.25 $186,955.01

Category Number: 0100 ROADWAY

9010 004-0022     EXTRA WORK - LS  .000 .777

 54910.660 .030

TRAFFIC CONTROL BRIDGE REVISIONS

ITEM ADDED BY SA

.807 $1,647.32 $44,312.90

9030 004-0022     EXTRA WORK - LS  .000 .330

 1800000.000 .100

GRADING COMPLETE BRIDGE REVISION

ITEM ADDED BY SA

.430 $180,000.00 $774,000.00

Category Amount: $181,647.32 $818,312.90

Category Number: 0400 BRIDGE NO. 1 - OVER CSX TRANSPORTATION

9080 441-0004     CONC SLOPE PAV, 4 IN SY  .000 .000

 79.720 411.842

BRIDGE REVISION

ITEM ADDED BY SA

411.842 $32,832.04 $32,832.04

9100 500-3002     CLASS AA CONCRETE CY  .000 212.200

 1893.600 41.900

BRIDGE REVISION

ITEM ADDED BY SA

254.100 $79,341.84 $481,163.76

9110 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  .000 .000

 304.000 386.625

1 BRIDGE REVISION

ITEM ADDED BY SA

386.625 $117,534.00 $117,534.00



Georgia Date:

User: psaulsbu Department of Transportation Page 5 of 5

Pay Period: 11/01/2017

to 11/30/2017

Rpt-ID: RCPESPRJ

Contract ID: B14886-15-000-1

Estimate Summary By Project

Estimate Number: 0019

12/04/2017

Project Number 0007054      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0400 BRIDGE NO. 1 - OVER CSX TRANSPORTATION

9500 520-2218     PILING, PSC, 18 IN SQ LF  .000 545.540

 82.695 29.540

Piling PSC 18 IN Cutoff Paid  At 75%

                                                            

575.080 $2,442.81 $47,556.24

Category Amount: $232,150.69 $679,086.04

Project Total Amount: $505,040.62 $5,637,158.30


