
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14893-15-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2016

Contract Location: Time Allowed:

SR 118 OVER MUCKALOOCHEE CREEK

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/17/2015

07/31/2015

09/04/2015

09/10/2015

01/06/2016

00/00/0000

00/00/0000

326 Days

07/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 54.29

177 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,959,378.20

$1,945,445.30

$1,701,540.93

13.16%

Counties:

Lee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009865      $1,959,378.20 $1,945,445.30 $1,701,540.93 13.16% $163,609.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14893-15-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2016

Project Number: 0009865      SR 118 - BRIDGE REPL

 

0009865                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $206,269.81 $75,382.50 $130,887.31

Non-Participating $51,567.46 $18,845.63 $32,721.83

Total Earnings $257,837.27 $94,228.13 $163,609.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $257,837.27 $94,228.13 $163,609.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $257,837.27 $94,228.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $163,609.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14893-15-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2016

Project Number 0009865      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 20000.000 .048

0009865

 

.298 $960.00 $5,960.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .064

 250000.000 .064

0009865

 

.128 $16,000.00 $32,000.00

Category Amount: $16,960.00 $37,960.00

Category Number: 0020 BRIDGE NO.1 - OVER MUCKALOOCHEE CREEK

0070 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  1.000 .100

 150000.000 -.100

18+50

 

.000 $-15,000.00 $0.00

0072 540-1101     REMOVAL OF EXISTING BR, STA NO - LS  .000 .000

 146540.060 1.000

REMOVAL OF EXISTING BR STA NO 18+50

                                                            

1.000 $146,540.06 $146,540.06

Category Amount: $131,540.06 $146,540.06

Category Number: 0040 TEMPORARY EROSION CONTROL

0120 163-0240     MULCH TN  5.000 .000

 200.000 6.197

 

 

6.197 $1,239.40 $1,239.40

0150 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 .000

 395.000 .000

 

 

.000 $.00 $0.00

0155 167-1500     WATER QUALITY INSPECTIONS MO  10.000 1.000

 1500.000 1.000

 

 

2.000 $1,500.00 $3,000.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 02/01/2016

to 03/04/2016

Rpt-ID: RCPESPRJ

Contract ID: B14893-15-000-0

Estimate Summary By Project

Estimate Number: 0002

03/07/2016

Project Number 0009865      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0160 171-0030     TEMPORARY SILT FENCE, TYPE C LF  3,532.000 1,387.500

 5.750 1,639.500

 

 

3,027.000 $9,427.13 $17,405.25

Category Amount: $12,166.53 $21,644.65

Category Number: 0010 ROADWAY

0370 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,328.000 .000

 1.950 1,509.000

 

 

1,509.000 $2,942.55 $2,942.55

Category Amount: $2,942.55 $2,942.55

Project Total Amount: $163,609.14 $257,837.27


