
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14901-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/13/2015

Contract Location: Time Allowed:

I-285/SR 407 @CHAM TUCKER RD (CR 5166) -SNAPFINGER (CR 5197 

 

Contractor:

PEEK PAVEMENT MARKING, LLC Date Let:

P. O. BOX 7337 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

COLUMBUS GA 31908-7337 Date Work Began:

Phone: (706)563-5867 Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

03/20/2015

04/03/2015

05/07/2015

05/08/2015

05/19/2015

00/00/0000

00/00/0000

238 Days

12/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 61.34

146 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,299,999.50

$2,299,999.50

$201,765.03

91.23%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005309      $2,299,999.50 $2,299,999.50 $201,765.03 91.23% $109,615.05

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14901-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/13/2015

Project Number: M005309      I-285/SR 407 - STRIPING UPGRADES

 

M005309                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,678,587.56 $1,590,895.52 $87,692.04

Non-Participating $419,646.91 $397,723.90 $21,923.01

Total Earnings $2,098,234.47 $1,988,619.42 $109,615.05

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,098,234.47 $1,988,619.42 $109,615.05

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,098,234.47 $1,988,619.42

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $109,615.05

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14901-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/13/2015

Project Number M005309      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0040 654-1003     RAISED PVMT MARKERS TP 3 EA  7,500.000 5,620.000

 5.500 818.000

 

 

6,438.000 $4,499.00 $35,409.00

0050 656-0080     REMOVE EXIST SOLID TRAF STRIPE, 8 IN, THERMOPLASTICLF  3,200.000 3,550.000

 0.850 -2,990.000

 

 

560.000 $-2,541.50 $476.00

0065 656-2050     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, THERMOPLASTICLM  12.000 2.071

 975.000 4.551

 

 

6.622 $4,437.23 $6,456.45

0085 656-5505     REMOVE EXIST SOLID TRAF STRIPE, 5 IN, PREFORMED PLASTICLM  48.000 52.593

 975.000 -13.740

 

 

38.853 $-13,396.50 $37,881.68

0090 656-5525     REMOVE EXIST SKIP TRAF STRIPE, 8 IN, PREFORMED PLASTICGLM 73.000 66.920

 1560.000 -4.241

 

 

62.679 $-6,615.96 $97,779.24

0095 656-5550     REMOVE EXIST SOLID TRAF STRIPE, 10 IN, PREFORMED PLASTICLM  4.200 2.749

 1950.000 .332

 

 

3.081 $647.40 $6,007.95

0100 657-9122     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 10 INCH WILF  22,000.000 13,283.095

DE, WHITE 5.500 3,337.000

 

 

16,620.095 $18,353.50 $91,410.52

0105 657-9210     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  31.000 27.226

E, WHITE 15480.000 3.752

 

 

30.978 $58,080.96 $479,539.44

0110 657-9211     WET REFLECTIVE PREFORMED SOLID PAVEMENT MARKINGS, 5 INCH WIDLM  29.000 26.714

E, YELLOW 15480.000 .799

 

 

27.513 $12,368.52 $425,901.24



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14901-15-000-0

Estimate Summary By Project

Estimate Number: 0004

10/13/2015

Project Number M005309      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 657-9430     WET REFLECTIVE PREFORMED SKIP PVMT MARKING,8 IN, CONTRAST (BGLM 75.000 67.533

LACK-WHITE) 9600.000 3.519

 

 

71.052 $33,782.40 $682,099.20

Category Amount: $109,615.05 $1,862,960.72

Project Total Amount: $109,615.05 $2,098,234.47


