
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0003

02/08/2016

Contract Location: Time Allowed:

 ROUNDABOUT ON SR 18 AT US 23/SR 87.

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone: (478)476-8484 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

10/15/2015

10/20/2015

11/11/2015

00/00/0000

00/00/0000

1320 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 7.88

104 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,251,274.35

$3,251,274.35

$2,914,486.60

10.36%

Counties:

Monroe

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008884      $3,251,274.35 $3,251,274.35 $2,914,486.60 10.36% $80,801.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0003

02/08/2016

Project Number: 0008884      SR 18 - CONSTRUCTION OF A ROUNDABOUT

 

CSSFT-0008-00(884)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $303,109.01 $230,388.10 $72,720.91

Non-Participating $33,678.74 $25,598.65 $8,080.09

Total Earnings $336,787.75 $255,986.75 $80,801.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $336,787.75 $255,986.75 $80,801.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $336,787.75 $255,986.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $80,801.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0003

02/08/2016

Project Number 0008884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .287

 148558.000 .042

CSSFT-0008-00(884)

 

.329 $6,239.44 $48,875.58

0010 210-0100     GRADING COMPLETE - LS  1.000 .136

 859321.000 .034

CSSFT-0008-00(884)

 

.170 $29,216.91 $146,084.57

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,850.000 .000

 28.160 98.670

 

 

98.670 $2,778.55 $2,778.55

Category Amount: $38,234.90 $197,738.70

Category Number: 0020 DRAINAGE

0130 511-1000     BAR REINF STEEL LB  25,500.000 5,482.618

 1.040 3,896.032

 

 

9,378.650 $4,051.87 $9,753.80

0135 500-3101     CLASS A CONCRETE CY  316.000 76.935

 760.520 34.025

 

 

110.960 $25,876.69 $84,387.30

0190 668-1100     CATCH BASIN, GP 1 EA  1.000 .000

 3067.870 .250

 

 

.250 $766.97 $766.97

0215 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  220.000 .000

 43.440 10.000

 

 

10.000 $434.40 $434.40

0220 603-7000     PLASTIC FILTER FABRIC SY  220.000 .000

 4.890 10.000

 

 

10.000 $48.90 $48.90

Category Amount: $31,178.83 $95,391.37



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0003

02/08/2016

Project Number 0008884      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0230 163-0232     TEMPORARY GRASSING AC  2.000 .000

 1514.930 .456

 

 

.456 $690.81 $690.81

0240 700-8000     FERTILIZER MIXED GRADE TN  2.000 .000

 1085.970 .275

 

 

.275 $298.64 $298.64

0255 163-0240     MULCH TN  90.000 15.150

 326.880 14.570

 

 

29.720 $4,762.64 $9,714.87

0280 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  23.000 .000

/SAND BAGS 309.500 3.000

 

 

3.000 $928.50 $928.50

0285 171-0030     TEMPORARY SILT FENCE, TYPE C LF  5,200.000 3,673.500

 4.960 366.000

 

 

4,039.500 $1,815.36 $20,035.92

0325 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  630.000 .000

 1.000 74.998

 

 

74.998 $75.00 $75.00

0345 167-1500     WATER QUALITY INSPECTIONS MO  20.000 2.000

 760.000 1.000

 

 

3.000 $760.00 $2,280.00

Category Amount: $9,330.95 $34,023.74

Category Number: 0010 ROADWAY

0573 207-0203     FOUND BKFILL MATL, TP II CY  60.000 50.806

 59.730 34.427

 

 

85.233 $2,056.32 $5,090.97

Category Amount: $2,056.32 $5,090.97

Project Total Amount: $80,801.00 $336,787.75



Georgia Date:
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to 01/31/2016
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Estimate Summary By Project

Estimate Number: 0003

02/08/2016


