
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0016

03/28/2017

Contract Location: Time Allowed:

 ROUNDABOUT ON SR 18 AT US 23/SR 87.

 

Contractor:

GEORGIA  ASPHALT, INC. Date Let:

P. O. BOX 7261 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31209-7261 Date Work Began:

Phone: (478)476-8484 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

10/15/2015

10/20/2015

11/11/2015

00/00/0000

00/00/0000

1320 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 37.73

498 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$3,273,774.35

$3,251,274.35

$1,410,004.38

56.93%

Counties:

Monroe

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008884      $3,273,774.35 $3,251,274.35 $1,410,004.38 56.93% $140,684.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0016

03/28/2017

Project Number: 0008884      SR 18 - CONSTRUCTION OF A ROUNDABOUT

 

CSSFT-0008-00(884)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,677,393.13 $1,550,776.91 $126,616.22

Non-Participating $186,376.84 $172,308.38 $14,068.46

Total Earnings $1,863,769.97 $1,723,085.29 $140,684.68

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,863,769.97 $1,723,085.29 $140,684.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,863,769.97 $1,723,085.29

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$140,684.68

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0016

03/28/2017

Project Number 0008884      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .747

 148558.000 .029

CSSFT-0008-00(884)

 

.776 $4,308.18 $115,281.01

0010 210-0100     GRADING COMPLETE - LS  1.000 .812

 859321.000 .030

CSSFT-0008-00(884)

 

.842 $25,779.63 $723,548.28

0035 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,850.000 3,976.760

 28.160 152.460

 

 

4,129.220 $4,293.27 $116,278.84

0055 439-0022     PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THK SY  3,620.000 .000

 86.330 694.183

 

 

694.183 $59,928.82 $59,928.82

0064 439-0018     PLAIN PC CONC PVMT, CL 3 CONC, 8 INCH THK SY  150.000 .000

 95.350 49.722

 

 

49.722 $4,740.99 $4,740.99

0070 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  70.000 .000

 41.270 64.815

 

 

64.815 $2,674.92 $2,674.92

0080 441-4020     CONC VALLEY GUTTER, 6 IN SY  20.000 .000

 41.270 16.079

 

 

16.079 $663.58 $663.58

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  3,600.000 1,651.417

 16.020 22.000

 

 

1,673.417 $352.44 $26,808.14

Category Amount: $102,741.83 $1,049,924.58



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 02/01/2017

to 02/28/2017

Rpt-ID: RCPESPRJ

Contract ID: B14906-15-000-0

Estimate Summary By Project

Estimate Number: 0016

03/28/2017

Project Number 0008884      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0130 511-1000     BAR REINF STEEL LB  25,500.000 13,173.506

 1.040 3,350.356

 

 

16,523.862 $3,484.37 $17,184.82

0135 500-3101     CLASS A CONCRETE CY  316.000 153.116

 760.520 36.521

 

 

189.637 $27,774.95 $144,222.73

0180 441-0301     CONC SPILLWAY, TP 1 EA  4.000 .000

 1628.960 2.000

 

 

2.000 $3,257.92 $3,257.92

0200 668-2100     DROP INLET, GP 1 EA  24.000 11.000

 3146.060 .500

 

 

11.500 $1,573.03 $36,179.69

Category Amount: $36,090.27 $200,845.16

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  20.000 15.000

 760.000 1.000

 

 

16.000 $760.00 $12,160.00

Category Amount: $760.00 $12,160.00

Category Number: 0010 ROADWAY

0573 207-0203     FOUND BKFILL MATL, TP II CY  60.000 128.159

 59.730 18.292

 

 

146.451 $1,092.58 $8,747.52

Category Amount: $1,092.58 $8,747.52

Project Total Amount: $140,684.68 $1,863,769.97


