
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 04/26/2016

to 05/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0006

05/27/2016

Contract Location: Time Allowed:

US 78/SR 10/ SR 17 BEGINNING AT SMITH MILL RD (CR 6) AND EXT

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

11/16/2015

11/19/2015

12/15/2015

00/00/0000

00/00/0000

1290 Days

05/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 14.65

189 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,814,857.05

$41,417,000.00

$41,472,384.73

5.35%

Counties:

McDuffie Wilkes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222255-      $43,814,857.05 $41,417,000.00 $41,472,384.73 5.35% $670,906.59

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 04/26/2016

to 05/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0006

05/27/2016

Project Number: 222255-      US 78/SR 10/SR 17- WIDENING & RCNST

 

EDS00-0545-00(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,616,305.92 $1,153,380.36 $462,925.56

Non-Participating $726,166.40 $518,185.37 $207,981.03

Total Earnings $2,342,472.32 $1,671,565.73 $670,906.59

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,342,472.32 $1,671,565.73 $670,906.59

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,342,472.32 $1,671,565.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $670,906.59

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 04/26/2016

to 05/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0006

05/27/2016

Project Number 222255-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .274

 415000.000 .014

EDS00-0545-00(053)

 

.288 $5,810.00 $119,520.00

0020 154-1000     CONSTRUCTION VIBRATION MONITORING LS  1.000 .000

 130000.000 .200

 

 

.200 $26,000.00 $26,000.00

0030 167-1500     WATER QUALITY INSPECTIONS MO  42.000 2.000

 100.000 1.000

 

 

3.000 $100.00 $300.00

0035 201-1500     CLEARING & GRUBBING - LS  1.000 .199

 6738306.670 .081

EDS00-0545-00(053)

 

.280 $545,802.84 $1,886,725.87

0190 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  5,893.000 4,749.500

 1.500 2,955.000

 

 

7,704.500 $4,432.50 $11,556.75

Category Amount: $582,145.34 $2,044,102.62

Category Number: 0040 EROSION - TEMPORARY

0580 163-0232     TEMPORARY GRASSING AC  104.000 47.733

 500.000 7.478

 

 

55.211 $3,739.00 $27,605.50

0624 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .000

 15000.000 .750

156+04 LT

 

.750 $11,250.00 $11,250.00

0740 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  52.000 1.500

 1350.000 5.250

 

 

6.750 $7,087.50 $9,112.50



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 04/26/2016

to 05/25/2016

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0006

05/27/2016

Project Number 222255-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION - TEMPORARY

0960 171-0030     TEMPORARY SILT FENCE, TYPE C LF  22,241.000 20,358.000

 3.000 14,979.750

 

 

35,337.750 $44,939.25 $106,013.25

Category Amount: $67,015.75 $153,981.25

Category Number: 0050 EROSION - PERMANENT

0970 163-0240     MULCH TN  3,626.000 108.407

 125.000 168.132

 

 

276.539 $21,016.50 $34,567.38

0985 700-8000     FERTILIZER MIXED GRADE TN  187.000 12.955

 450.000 1.620

 

 

14.575 $729.00 $6,558.75

Category Amount: $21,745.50 $41,126.13

Project Total Amount: $670,906.59 $2,342,472.32


