
Georgia Date:

User: 01068139 Department of Transportation Page 1 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Contract Location: Time Allowed:

US 78/SR 10/ SR 17 BEGINNING AT SMITH MILL RD (CR 6) AND EXT

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone: (478)474-9092 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

08/21/2015

09/04/2015

11/16/2015

11/19/2015

12/15/2015

00/00/0000

00/00/0000

1504 Days

12/31/2019Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 03   

Elapsed Calender Days:

Percent Time: 97.61

1468 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,859,953.34

$41,417,000.00

$8,270,943.46

81.14%

Counties:

McDuffie Wilkes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

222255-      $43,859,953.34 $41,417,000.00 $8,270,943.46 81.14% $612,760.22

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01068139 Department of Transportation Page 2 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Project Number: 222255-      US 78/SR 10/SR 17- WIDENING & RCNST

 

EDS00-0545-00(053)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $24,556,417.25 $24,389,945.62 $166,471.63

Non-Participating $11,032,592.63 $10,957,801.04 $74,791.59

Total Earnings $35,589,009.88 $35,347,746.66 $241,263.22

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $35,589,009.88 $35,347,746.66 $241,263.22

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $35,589,009.88 $34,976,249.66

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $612,760.22

$371,497.00($371,497.00)



Georgia Date:

User: 01068139 Department of Transportation Page 3 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 167-1500     WATER QUALITY INSPECTIONS MO  42.000 44.000

 100.000 1.000

 

 

45.000 $100.00 $4,500.00

0040 205-0001     UNCLASS EXCAV CY  1,210,122.000 1,247,955.243

 3.900 6,043.000

 

 

1,253,998.243 $23,567.70 $4,890,593.15

0070 318-3000     AGGR SURF CRS TN  5,000.000 4,532.770

 20.000 394.550

 

 

4,927.320 $7,891.00 $98,546.40

0160 634-1200     RIGHT OF WAY MARKERS EA  302.000 88.000

 95.000 140.000

 

 

228.000 $13,300.00 $21,660.00

Category Amount: $44,858.70 $5,015,299.55

Category Number: 0020 DRAINAGE

0280 500-3800     CLASS A CONCRETE, INCL REINF STEEL CY  101.670 93.390

 1175.000 2.140

 

 

95.530 $2,514.50 $112,247.75

0290 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  10,038.000 10,591.900

 29.150 186.400

 

 

10,778.300 $5,433.56 $314,187.45

0350 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,511.000 1,966.300

 21.650 72.000

 

 

2,038.300 $1,558.80 $44,129.20

0365 550-3518     SAFETY END SECTION 18 IN, STORM DRAIN, 6:1 SLOPEEA  2.000 .000

 670.000 3.000

 

 

3.000 $2,010.00 $2,010.00



Georgia Date:

User: 01068139 Department of Transportation Page 4 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0405 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  1,864.000 3,539.545

 31.650 100.330

 

 

3,639.875 $3,175.44 $115,202.04

0425 668-2100     DROP INLET, GP 1 EA  104.000 103.250

 2281.000 .500

 

 

103.750 $1,140.50 $236,653.75

0430 668-2105     DROP INLET, GP 1, SPCL DES EA  50.000 41.000

 2581.000 2.000

 

 

43.000 $5,162.00 $110,983.00

Category Amount: $20,994.80 $935,413.19

Category Number: 0040 EROSION - TEMPORARY

0595 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  7,050.000 7,535.625

 10.650 141.750

 

 

7,677.375 $1,509.64 $81,764.04

0685 163-0531     CONSTRUCT AND REMOVE SEDIMENT BASIN, TP 1, STA NO -EA  1.000 .750

 15000.000 .250

364+83 LT

 

1.000 $3,750.00 $15,000.00

0760 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,121.000 4,307.000

 0.100 40.000

 

 

4,347.000 $4.00 $434.70

0765 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  12,573.000 9,737.000

 0.100 337.000

 

 

10,074.000 $33.70 $1,007.40

0930 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  242.000 203.000

 150.000 3.000

 

 

206.000 $450.00 $30,900.00



Georgia Date:

User: 01068139 Department of Transportation Page 5 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION - TEMPORARY

0935 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  52.000 99.000

 50.000 1.000

 

 

100.000 $50.00 $5,000.00

0965 716-2000     EROSION CONTROL MATS, SLOPES SY  231,069.000 275,988.274

 1.000 8,170.556

 

 

284,158.830 $8,170.56 $284,158.83

Category Amount: $13,967.90 $418,264.97

Category Number: 0050 EROSION - PERMANENT

0975 700-6910     PERMANENT GRASSING AC  208.000 125.964

 900.000 1.688

 

 

127.652 $1,519.20 $114,886.80

Category Amount: $1,519.20 $114,886.80

Category Number: 0020 DRAINAGE

1195 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  78.000 92.000

 565.000 4.000

 

 

96.000 $2,260.00 $54,240.00

1200 603-7000     PLASTIC FILTER FABRIC SY  2,239.000 3,102.601

 2.250 100.330

 

 

3,202.931 $225.74 $7,206.59

Category Amount: $2,485.74 $61,446.59

Category Number: 0010 ROADWAY

1225 225-9001     LIME TN  6,096.000 4,634.527

 225.000 258.954

 

 

4,893.481 $58,264.65 $1,101,033.23

1280 158-1000     TRAINING HOURS HR  9,000.000 3,714.500

 0.800 164.500

 

 

3,879.000 $131.60 $3,103.20



Georgia Date:

User: 01068139 Department of Transportation Page 6 of 6

Pay Period: 10/26/2019

to 11/25/2019

Rpt-ID: RCPESPRJ

Contract ID: B14908-15-T00-0

Estimate Summary By Project

Estimate Number: 0048

12/05/2019

Project Number 222255-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1285 225-4340     SOIL-LIME TREATED, ROADBED, CL C, 8 IN SY  461,789.000 384,935.651

 3.020 20,887.560

 

 

405,823.211 $63,080.43 $1,225,586.10

1310 310-1101     GR AGGR BASE CRS, INCL MATL TN  270,866.000 250,756.440

 20.000 1,798.010

 

 

252,554.450 $35,960.20 $5,051,089.00

Category Amount: $157,436.88 $7,380,811.53

Project Total Amount: $241,263.22 $35,589,009.88


