
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14928-15-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2016

Contract Location: Time Allowed:

SR 61 AT NEBO/MAYFIELD RD (CR 277).

 

Contractor:

BALDWIN PAVING CO., INC. Date Let:

1014 KENMILL DR., N.W. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30060-7911 Date Work Began:

Phone: (770)425-9191 Date Time Stopped:

Date Accepted:

HARTFORD FIRE INSURANCE COMPANY

06/19/2015

06/19/2015

08/11/2015

08/24/2015

10/01/2015

00/00/0000

00/00/0000

496 Days

12/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 03   

Elapsed Calender Days:

Percent Time: 38.31

190 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,889,478.90

$2,747,765.82

$2,579,188.31

10.74%

Counties:

Paulding

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009218      $2,889,478.89 $2,747,765.81 $2,579,188.30 10.74% $62,297.26

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14928-15-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2016

Project Number: 0009218      SR 61- INTERS IMPROV

 

CSSFT-0009-00(218)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $279,261.54 $223,194.00 $56,067.54

Non-Participating $31,029.05 $24,799.33 $6,229.72

Total Earnings $310,290.59 $247,993.33 $62,297.26

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $310,290.59 $247,993.33 $62,297.26

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $310,290.59 $247,993.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $62,297.26

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14928-15-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2016

Project Number 0009218      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .314

 59205.680 .022

CSSFT-0009-00(218)

 

.336 $1,302.52 $19,893.11

0015 207-0203     FOUND BKFILL MATL, TP II CY  116.000 7.630

 43.210 11.759

 

 

19.389 $508.11 $837.80

0020 210-0100     GRADING COMPLETE - LS  1.000 .200

 836712.360 .006

CSSFT-0009-00(218)

 

.206 $5,020.27 $172,362.75

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  810.000 .000

 78.860 17.940

 

 

17.940 $1,414.75 $1,414.75

0110 610-5825     REM CONC CLVT WINGWALL EA  4.000 .000

 2100.000 4.000

 

 

4.000 $8,400.00 $8,400.00

0130 500-3101     CLASS A CONCRETE CY  52.000 8.000

 874.330 22.000

CULVERTS; WEIR; SAFETY END SECTION

 

30.000 $19,235.26 $26,229.90

0140 511-1000     BAR REINF STEEL LB  3,133.000 .000

 2.250 2,981.000

CULVERT; FLUME; WEIR; SAFETY END SECTION

 

2,981.000 $6,707.25 $6,707.25

0145 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  656.000 .000

 54.280 124.000

 

 

124.000 $6,730.72 $6,730.72

0150 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  208.000 .000

 66.350 64.000

 

 

64.000 $4,246.40 $4,246.40



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14928-15-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2016

Project Number 0009218      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0165 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  1.000 .000

 622.180 1.000

 

 

1.000 $622.18 $622.18

0185 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  319.000 .000

 32.850 37.500

 

 

37.500 $1,231.88 $1,231.88

0240 163-0300     CONSTRUCTION EXIT EA  14.000 .000

 1254.770 1.000

 

 

1.000 $1,254.77 $1,254.77

0245 163-0501     CONSTRUCT AND REMOVE SILT CONTROL GATE, TP 1EA  4.000 .000

 472.500 .750

 

 

.750 $354.38 $354.38

0260 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  27.000 .000

 299.140 3.000

 

 

3.000 $897.42 $897.42

0275 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  836.000 .000

 1.260 22.500

 

 

22.500 $28.35 $28.35

0320 167-1500     WATER QUALITY INSPECTIONS MO  16.000 4.000

 363.190 1.000

 

 

5.000 $363.19 $1,815.95

0370 163-0240     MULCH TN  195.000 5.699

 262.500 11.634

 

 

17.333 $3,053.93 $4,549.91

0470 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  1.000 .000

 739.880 1.000

 

 

1.000 $739.88 $739.88



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 02/01/2016

to 02/29/2016

Rpt-ID: RCPESPRJ

Contract ID: B14928-15-000-0

Estimate Summary By Project

Estimate Number: 0004

03/04/2016

Project Number 0009218      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0475 603-7000     PLASTIC FILTER FABRIC SY  319.000 .000

 4.960 37.500

 

 

37.500 $186.00 $186.00

Category Amount: $62,297.26 $258,503.40

Project Total Amount: $62,297.26 $310,290.59


