
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14933-15-000-1

Estimate Summary By Project

Estimate Number: 0004

07/11/2016

Contract Location: Time Allowed:

OLD CLYATTVILLE RD (CR 785) OVER I-75/SR 401

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone: (229)435-0786 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

10/16/2015

10/16/2015

12/02/2015

12/04/2015

03/13/2016

00/00/0000

00/00/0000

302 Days

09/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 69.54

210 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,164,919.75

$2,164,919.75

$1,156,888.15

46.56%

Counties:

Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M005194      $2,164,919.75 $2,164,919.75 $1,156,888.15 46.56% $387,750.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14933-15-000-1

Estimate Summary By Project

Estimate Number: 0004

07/11/2016

Project Number: M005194      OLD CLYATTVILLE RD (CR 785) - DECK REPL & REHAB

 

M005194                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $907,228.45 $558,253.45 $348,975.00

Non-Participating $100,803.15 $62,028.15 $38,775.00

Total Earnings $1,008,031.60 $620,281.60 $387,750.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,008,031.60 $620,281.60 $387,750.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,008,031.60 $620,281.60

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $387,750.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14933-15-000-1

Estimate Summary By Project

Estimate Number: 0004

07/11/2016

Project Number M005194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0001 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .423

 125000.000 .114

M005194

 

.537 $14,250.00 $67,125.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .500

 225000.000 .100

M005194

 

.600 $22,500.00 $135,000.00

Category Amount: $36,750.00 $202,125.00

Category Number: 0003 BRIDGE NO. 1 - OVER I-75/SR 401

0075 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .000

 675000.000 .050

1

 

.050 $33,750.00 $33,750.00

0095 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  940.000 36.500

 300.000 875.000

1

 

911.500 $262,500.00 $273,450.00

0105 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .000

 60000.000 .850

1

 

.850 $51,000.00 $51,000.00

Category Amount: $347,250.00 $358,200.00

Category Number: 0001 ROADWAY

0130 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  500.000 105.000

 75.000 18.000

 

 

123.000 $1,350.00 $9,225.00

0135 610-1055     REM GUARDRAIL LF  100.000 .000

 50.000 35.000

 

 

35.000 $1,750.00 $1,750.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 06/01/2016

to 06/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14933-15-000-1

Estimate Summary By Project

Estimate Number: 0004

07/11/2016

Project Number M005194      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0001 ROADWAY

0145 610-1075     REM GUARDRAIL ANCH, ALL TYPES EA  2.000 .000

 650.000 1.000

 

 

1.000 $650.00 $650.00

Category Amount: $3,750.00 $11,625.00

Project Total Amount: $387,750.00 $1,008,031.60


